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Dear Mr. Nash: 

ROBES R. LUNN 
(312) 558-3188 

rlunn @winston.com 

We are writing on behalf of the three performing parties, Illinois Tool Works Inc, Kelsey-Hayes 
and NCR ("Respondents") to invoke the "Dispute Resolution" process as described in Section 
XV, paragraphs 62 through 64 of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study ("ASAOC") executed August 10, 2006 and 
effective August 15, 2006, for the South Dayton Dump and Landfill Site, Moraine, Ohio 
("Site"). We are invoking Dispute Resolution in response to the October 5, 2010 U.S. EPA 
correspondence requiring expansion of the Presumptive Remedy beyond the scope defined in the 
ASAOC. Respondents entered into the ASAOC based on the agreement with U.S. EPA that the 
Presumptive Remedy would be limited to capping to address the potential risk from direct 
contact with the landfill contents in the central portion of the Site ("Presumptive Remedy Area") 
and all other Site media and areas would be adi-essed through a conventional RI/FS. U.S. 
EPA's current position regarding extension of the Presumptive Remedy to media beyond the 
direct contact risk posed by the landfill material not only violates the express terms of the 
ASAOC, but is inconsistent with the requirements of the National Contingency Plan ("NCP") 
and Presumptive Remedy guidance and is arbitrary and capricious. Respondents hope to address 
these issues so that we may continue investigation of the Site in compliance with the terms of the 
ASAOC. 

In correspondence dated October 5, 2010, Karen Cibulskis, U.S. EPA Remedial Project Manager 
informed Steve Quigley, Respondents' Project Manager with Conestoga-Rovers & Associates 
("CRA") of U.S. EPA's decision to expand the application of the Presumptive Remedy beyond 
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that agreed to in the ASAOC to encompass groundwater and soil vapor ̂  This decision cited, as 
a basis for this change, groundwater conditions that were known at the time the parties entered 
into the ASAOC. Thus, U.S. EPA could have included groundwater as an element of the 
agreement. However, the ASAOC limits the application of the Presumptive Remedy to the 
direct contact area in the central portion of the Site. Specifically, the Purpose section of the 
Statement of Work of the ASAOC states: 

Consistent with the guidance, the Respondents and U.S. EPA agree that 
the presumptive remedy to address the direct contact risks in this area shall 
be containment (i.e., a landfill cap). 
The Respondents shall conduct a conventional (i.e., not streamlined) 
RI/FS, risk assessment and ecological assessment consistent with the 
requirements of this SOW for all Site areas and/or media not addressed by 
the Presumptive Remedy approach above, and in all Site areas and/or 
media where the Respondents have not clearly indicated that there is a 
basis for remedial action and that a Presumptive Remedy approach is 
appropriate. Unless otherwise agreed to by U.S. EPA, a conventional 
RI/FS, baseline human health risk assessment and ecological assessment 
shall be conducted for: 

• Landfill material, surface and subsurface soil hot spots outside the 
Presumptive Remedy Area... 

• Groundwater within and outside the Presumptive Remedy Area 

• Leachate within and outside the Presumptive Remedy Area 

• Landfill gas and soil vapor within and outside the Presumptive 
Remedy Area 

• Siuface water and sediment within and outside the Presumptive 
Remedy Area 

• Air outside the Presumptive Remedy Area 

ASAOC Scope of Work (March 13, 2006) PURPOSE section (emphasis added). 

Respondents have, as provided for under the ASAOC, agreed to an expansion of the direct 
contact Presumptive Remedy Area, by expanding the area to be capped to include the northern 
portion of the Site. This expansion is based on technical data supporting the application of the 

1 Letters referred to in this correspondence, along with other relevant correspondence and repots, are 
attached hereto for convenience. 
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Presumptive Remedy cap consistent with the NOP and U.S. EPA guidance. The SOW provides 
the Respondents the option to propose to expand the application of the Presvunptive Remedy. In 
this instance, the Respondents are merely asking U.S. EPA to allow them to perform the work 
agreed to in the ASAOC and SOW. 

U.S. EPA's position, most recently set out in the October 5 letter, requires that the Respondents 
expand the Presumptive Remedy to media and Site areas specifically outside the Presumptive 
Remedy Area, contrary to the requirements of the ASAOC and the SOW. We note that 
Respondents, their technical representatives and their contractor, have worked in good faith to 
meet U.S. EPA goals and expectations. The Respondents have compromised on significant 
issues and have been diligent in their efforts to work cooperatively with U.S. EPA. Despite this 
effort, we are now forced to initiate the dispute resolution process to address specific issues 
remaining. 

ISSUE I: 

Respondents Did Not Agree in the ASAOC To Apply The Presumptive Remedy Beyond 
The Central Portion of The Landfill That Is The Source Area 

The parties engaged in lengthy and at times difficult negotiations regarding the ASAOC. The 
ASAOC reflects the parties' agreement to limit the application of the Presumptive Remedy to a 
source area comprised of approximately 33 acres in die central portion of the Site. At the time 
the parties negotiated the ASAOC, both U.S. EPA and Respondents were aware of soil and 
groundwater data indicating that other portions of the Site may require remediation, and based on 
this knowledge, agreed to require a conventional RI/FS for all other areas of the Site. 
Specifically, groundwater, soil, leachate and soil vapor were NOT part of the Presumptive 
Remedy evaluation. 

In January, 2008, U.S. EPA first proposed the application of the Presumptive Remedy to the 
entire Site in correspondence to Mr. Quigley, the Project Manager for Respondents. See Letter, 
U.S. EPA (Cibulskis) to CRA (Quigley) January 9, 2008. In a written response to that letter, Mr. 
Quigley challenged the application of the Presumptive Remedy and refuted the contentions in the 
January correspondence. See Letter, CRA (Quigley) to U.S. EPA (Cibulskis) April 17, 2008. By 
agreement. Respondents performed remedial investigation work "before responding to U.S. 
EPA's presumptive remedy proposal." Id. In fact. Respondents never agreed to the proposal, 
have never "confumed their willingness to perform additional the Work" proposed by U.S. EPA 
and have consistently objected to the position that there is any basis for expansion of the 
Presumptive Remedy beyond the agreement in the ASAOC. 
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Moreover, the January 9, 2008, letter sets out the following as justification for expansion of the 
Presumptive Remedy pursuant to the Streamlined Risk Assessment produced by U.S. EPA^: 

• Prevent direct contact with landfill contents 

• Minimize infiltration through landfill contents and resulting contaminant leaching to 
groundwater 

• Control surfaee runoff and erosion, ineluding erosion during flooding from the adjacent 
Great Miami River 

• Collect and treat and/or contain contaminated groundwater and any leachate and prevent 
further migration from the source area 

• Collect and treat landfill gas. 

(Emphasis added) 

This additional work relates to the direet eontaet Presumptive Remedy Area, and should not 
expand the involved media as defined in the ASAOC. Even if U.S. EPA now argues that the 
intent of our performance of this additional work evidences oiur agreement to exp^d the 
Presumptive Remedy beyond direet eontaet Presumptive Remedy Area, Respondents never 
agreed to the proposal nor indicated their intent to do so. Respondents have always intended to 
perform the work as required imder the ASAOC and the SOW, and have worked diligently to 
achieve that goal. 

Based on investigative work, and in response to concems raised by U.S. EPA and Ohio EPA, 
Respoiidents agreed to expand the application of the direct contact Presumptive Remedy Area to 
iuclude the northem portion of the Site. In direct contrast to this agreement that was based on 
data developed during the course of the remedial investigation, there has been NO new data that 
now gives rise to the application of the Presumptive Remedy to groxmdwater. Moreover, there is 
nothing that indicates the souree area is generating landfill gas at levels requiring active 
collection. 

Respondents recognize there may be some soil vapor risk associated with contaminated soil 
vapor, contaminated soil, and shallow groundwater contamination within and outside the 
Presumptive Remedy Area. This issue is separate from the potentied for "landfill gas" 
emanating jfrom the direet contact Presumptive Remedy Area. Given the data developed 
regarding the potential for soil vapor. Respondents agree that this is a priority issue for the 0U2 
investigation (or perhaps even ahead of the 0U2 process); however, there is no basis for 

2 Respondents have grave concems regarding the January 9,2008 Streamlined Risk Assessment. See 
Attachment A to Correspondence, CRA (Quigley) to U.S. EPA (Cibulskis) August 4, 2010. 



Thomas C. Nash, Esq. 
WINSTON & STRAWN 1.1.P October 15, 2010 

Pages 

including soil vapor with the Presumptive Remedy Area. Not only is application of the 
Presumptive Remedy to these media part of the ASAOC; it is in direct conflict with the 
NCP and Presumptive Remedy guidance. 

The parties agreed in the ASAOC to address all other media, and all areas of the Site beyond the 
expanded direct contact risk - Presmnptive Remedy Area in 0U2 using a conventional RI/FS 
approach. U.S. EPA caimot ignore the explicit agreement set forth in the ASAOC and its own 
CERCLA guidance and regulations and demand site-wide application of the Presumptive 
Remedy. 

At the time U.S. EPA and Respondents were negotiating the scope of the ASAOC, all were 
aware of the groundwater contamination at the Site; however, the idea of expanding the 
Presumptive Remedy beyond the direct contact source area was not included in the agreement. 
At the time of negotiation, it was suggested that Respondents might want to contemplate such an 
option, but it was not required, nor did Respondents believe it appropriate. Although raised by 
U.S. EPA in the course of addressing the streamlined RI/FS, Respondents consistently asserted 
their position that such an expansion of the Presumptive Remedy Area was not acceptable or 
supported. It was not imtil February, 2010 that U.S. EPA introduced it as an essential element of 
the FS, at which time Respondents again voiced their objections. 

U.S. EPA cites "Task 6" of the Scope of Work to establish a basis for expansion of the 
Presumptive Remedy. Task 6 refers to the requirements of the conventional FS, and not the 
streamlined FS being performed for consideration of Presumptive Remedy options. Task 6 is 
specific regarding its application to "other Site areas ̂ d/or media in which die risk assessment 
(streamlined or conventional) indicates that remedial action is clearly warranted and that a 
Presumptive Remedy approach is appropriate shall be described, (emphasis added). While 
U.S. EPA relies on this very same language to support its insistence on a containment remedy for 
groundwater, it misinterprets the clear meaning of this paragraph. Under a plain reading of this 
provision, it is necessary to deteimine both that remedial action is clearly warranted and that the 
Presumptive Remedy is the appropriate means of implementing that remedy. 

Respondents have expressed a willingness to perform the work committed to in the ASAOC, 
which includes a conventional RI/FS for all areas beyond the direct contact Presumptive Remedy 
Area of the Site. Thus, Respondents intend to comply with the ASAOC and investigate fully 
both groundwater and soil vapor in a manner that complies with CERCLA and is consistent with 
the NCP. Neither U.S. EPA nor Respondents have identified any immediate risk to human 
health or the environment associated with the groundwater. Groundwater under this Site is 
appropriately addressed through conventional CERCLA investigation and remedial options as 
part of OU2. 
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ISSUE II: 

Extension of the Presumptive Remedy Beyond The Source Area Is Not Supported By the 
Guidance Or The National Contingency Plan 

According to U.S. EPA guidance, containment as a Presumptive Remedy is appropriate only in 
certain circumstances, and is used to control wastes in the source area. Section 
300.430(a)(iii)(B) of the NCP contains the expectation that engineering controls, such as 
containment, will be used for waste that poses a relatively low long-term threat where treatment 
is impracticable. In cases where treatment is impracticable, U.S. EPA generally considers 
containment to be the appropriate response action, or the "presumptive remedy," for the source 
areas of municipal landfill sites. 
http://www.epa.gov/superfund/policv/remedv/presump/clms.htm. 

Here, where treatment for shallow groundwater is not yet determined to be impracticable, the 
guidance does not support application of the Presumptive Remedy. A primary basis identified 
for application of the Presumptive Remedy for groundwater where treatment is impracticable is 
to use containment as an appropriate method to address the contamination. In this case, there is 
no demonstration that treatment is impracticable for shallow groundwater and thus, no basis for 
application of the Presumptive Remedy. Respondents have offered to investigate the extent of 
contamination in order to complete in-situ treatment of shallow groundwater in select areas of 
the Site, but U.S. EPA recently rejected the proposed work after an initial approval of the 
investigative technique. 

Finally, a containment remedy for shallow groundwater presents significant technical issues 
given the high permeability of the sand and gravel aquifer and deeper regional grotmdwater 
impacts not associated with the Site. As noted above, containment is considered appropriate 
only where treatment is deemed to be impracticable. At this site containment is an impracticable 
remedy. Moreover, groundwater is very specifically excluded from the Presumptive Remedy 
application, both in the source area and beyond by Ihe explicit terms of the ASAOC and SOW, 
and groundwater is specifically addressed in the conventional RI/FS. Thus, Respondents request 
that U.S. EPA adhere to the elements of the ASAOC for Site investigation and remedy selection. 

ISSUE III 

Everything Other Than the Direct Contact Risk Addressed Through The Presumptive 
Remedy Cap Will be Addressed in OU2 

Pursuant to the terms of the ASAOC, the conventional RI/FS requires us to fully investigate the 
remainder of the Site and all other area and media both within and outside the Presumptive 
Remedy Area. As mentioned previously, soil vapor can be addressed as part of or even ahead of 
0U2; groundwater also would be part of 0U2, and landfill gas will either be addressed as part of 

http://www.epa.gov/superfund/policv/remedv/presump/clms.htm
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the cap design or in 0U2 based on the guidance. Respondents do not suggest that we believe 
Site data warrants inaction for groundwater. In fact, we have proposed an expedited investigation 
of MW-210 along with the potential for developing a treatment plan ahead of the 0U2 RI/FS 
Work Plan. All issues, evaluation of potential risks and appropriate remedial alternatives are 
planned for inclusion in the conventional RI/FS as part of 0U2. 

Conclusion 

Respondents are committed to fulfilling their obligations under the ASAOC and to implementing 
the Presumptive Remedy for the direct contact risk as anticipated under the ASAOC. U.S. 
EPA's response to the draft RI/FS and the parties' subsequent communications have confirmed 
that U.S. EPA is demanding revisions of the FS which are inconsistent with the ASAOC, 
demanding implementation of a "presumptive remedy" for soil vapor and groundwater 
containment prior to the completion of the 0U2 RI/FS. This attempt to reconstitute the 
requirements of the ASAOC and to expand the application of the Presumptive Remedy to 
additional media is arbitrary, capricious and inconsistent with the NCP and CERCLA guidance. 
Respondents respectfully request that U.S. EPA resolve this dispute and confirm that the 
Respondents should proceed to complete the FS consistent with the terms of the ASAOC, to 
implement the Presumptive Remedy to limit direct contact risk in the central landfill area (OUl) 
consistent with the parties recent discussions and exchange of correspondence, to complete the 
0U2 RI/FS process consistent with the ASAOC to address all other media and to develop the 
fmal RI/FS report to allow Respondents and U.S. EPA to evaluate necessary and appropriate 
site-wide remedies. Respondents believe it is essential that the U.S. EPA recognize and 
confirm that groundwater containment and soil vapor remediation are not properly addressed as 
part of the Presumptive Remedy for OUl and that these issues will be addressed in OU2 
consistent with the ASAOC and the agreed SOW. 

Respondents respectfully request an opportunity to meet with U.S. EPA to present additional 
information to resolve these issues. Respondents further suggest that they be permitted to 
proceed with addressing the Presumptive Remedy Area and with scoping of the work plan for 
0U2. 

Very truly yours. 



WESTS TON & STRAWNKLP 

RRL/dm 

cc: Wendy Carney, EPA 
Matt Justice, Ohio EPA 
Ken Brown, ITW 
Jim Campbell, EMI 
Chris Athmer, Terran 
Karen Mignone, Verrill Dana 
Tim HofSnan, Dinsmore & Shohl 
Kirk Marty, Shook, Hardy & Bacon 
Karen Cibulskis, EPA 

Thomas C. Nash, Esq. 
October 15,2010 
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Tim Prendiville, EPA 
Larry Kyte, EPA 
Scott Blackhurst, Kelsey Hayes 
John Hartje, NCR 
Paul Jack, Castle Bay 
Kelly Smith, Terran 
Wray Blattner, Thompson Hine 
Brock Wanless, ITW 



Index of Documents Attached to Performing Respondents' 10-15-2010 letter to USEPA 

1. USEPA Comments on draft RI/FS Work Plan - letter only, 2008-01-09 
2. Respondents' Letter describing how data will be used in the FS, 2008-04-17 
3. Respondents' Letter re; Consistency of letter work plans with ASAOC, 2008-04-17 
4. FS Submission Schedule Summary, 2009-05-28 
5. Respondents'FS Approach, 2010-01-21 
6. USEPA Reply to Respondents 2010-01-21 letter, 2010-02-17 
7. Revised FS Scope Letter, 2010-04-01 
8. USEPA Comments on OUl FS - Cover letter only, 2010-07-07 
9. Respondents Alternative Approach for FS, 2010-08-04 
10. USEPA Response to 2010-07-26 letter, 2010-08-09 
11. Respondents Alternative Approach for FS, 2010-08-31 
12. USEPA Response to 2010-08-31 letter, 2010-09-10 
13. Respondents' Response to USEPA's 2010-09-10 letter, 2010-09-17 
14. Respondents Letter to Office of Regional Counsel (note: attachments removed since they 

are already present in this compilation), 2010-09-23 
15. USEPA Response to 2010-09-17 letter, 2010-10-05 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

^ REGIONS 
I ? 77 WEST JACKSON BOULEVARD '/, I 

CHICAGO. IL 60604-3590 

SENT VIA FEDEX 

January 9, 2008 

J ^200S 

REPLY TO THE ATTENTION OF. 

Steve Quigley, P.E. 
Principai-in-Charge/Project Manager 
Conestoga-Rovers & Associates Ltd. (CRA) 
651 Colby Drive 
Waterloo, Ontario N2V 102 

RE: U.S. EPA Comments on Remedial Investigation/Feasibility Study Work 
Plan, U.S. EPA's Streamlined Risk Assessment, and Proposal for 
Streamlined Remedial Investigation/Feasibility Study for South Dayton 
Dump and Landfill Site, Moraine, Ohio 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (U.S. EPA) has completed 
its review of Conestoga-Rovers & Associates (CRA) Remedial Investigation/ 
Feasibility Study (RI/FS) Work Plan for the South Dayton Dump and Landfill 
(SDDL) Site in Moraine, Ohio. 

Unfortunately, the RI/FS Work Plan contains a significant number of substantial 
deficiencies and U.S. EPA cannot approve the RI/FS Work Plan at this time. 

Many of the deficiencies in the RI/FS Work Plan concern comments U.S. EPA 
provided to CRA on CRA's 2005 Scoping Report and CRA's 2006 Preliminary 
Remedial Action Objectives Technical Memorandum (PRAO Tech Memo). In 
general, the RI/FS Work Plan: 

1. Does not address RI/FS Scope of Work (SOW) objectives and 
requirements; 

2. Does not follow the data objectives quality process to develop the scope 
of the RI/FS and field work; and 

3. Presents inaccurate background information and disregards Site findings. 

U.S. EPA's comments on the RI/FS Work Plan are in Attachment 1. 

U.S. EPA is very concerned about the substantial number of comments U.S. 
EPA continues to have on CRA Site-related documents (90 comments on 
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Scoping Report, 125 comments on PRAO Tech Memo and 343 comments on 
RI/FS Work Plan). This poses a significant impediment to Site progress. 

Based on the scope of U.S. EPA's comments on the RI/FS Work Plan, U.S. EPA 
began to consider whether an alternate approach to address the SDDL Site 
might be more appropriate. Specifically, U.S. EPA began to consider whether 
U.S. EPA's presumptive remedy for municipal landfill sites (i.e., containment of 
the source area, including, but not limited to, landfill contents and on-Site 
groundwater) could be applied to the SDDL. 

U.S. EPA evaluated whether a streamlined risk assessment (SRA) could be 
conducted for the Site, and whether, consistent with U.S. EPA policy and 
guidance, the SRA would be able to clearly indicate whether remedial action (i.e., 
a containment remedy) is warranted at the Site (see Presumptive Remedy for 
CERCLA Municipal Landfill Sites, Office of Solid Waste and Emergency 
Response Directive 9355.0-49FS). 

The substantial amount of information, data, tables and figures in CRA's RI/FS 
Work Plan (in conjunction with U.S. EPA's comments on the RI/FS Work Plan) 
allowed U.S. EPA to conduct a SRA for the landfill source area of the Site. U.S. 
EPA's SRA addresses, but is not limited to, landfill contents and on-Site 
groundwater. A copy of U.S. EPA's SRA is in Attachment 2. 

U.S. EPA's SRA indicates existing groundwater, soil and sediment data 
demonstrate the Site poses an unacceptable risk to human health and the 
environment and clearly warrants remedial action (i.e., a containment remedy). 
Consistent with U.S. EPA guidance, the SRA provides clear justification to 
implement response actions to address the following pathways at the Site: 

Prevent direct contact with landfill contents 
Minimize infiltration through landfill contents and resulting contaminant 
leaching to groundwater 
Control surface water runoff and erosion, including erosion during flooding 
from the adjacent Great Miami River 
Collect and treat and/or contain contaminated groundwater and any 
leachate and prevent further migration from the source area 
Control and treat landfill gas if necessary. 

Based on the SRA, U.S. EPA believes there is sufficient information in CRA's 
RI/FS Work Plan, U.S. EPA's review comments and the SRA to streamline the 
RI/FS for the landfill source area of the Site (Operable Unit 1 or GUI). At this 
time, U.S. EPA respectfully requests CRA consider U.S. EPA's streamlining 
approach for the Site, and move forward with preparing a streamlined RI/FS 
report to address the risks identified by the SRA. 



U.S. EPA expects CRA's streamlined Ri report for 0U1 would be very similar to 
CRA's RI/FS Work Plan Sections 1.0 (Introduction) to 3.2.3 (Exposure 
Pathways), revised to address U.S. EPA's comments on the Rl/FS Work Plan (as 
superseded by the SRA); and would include U.S. EPA's SRA. 

U.S. EPA expects CRA's streamlined FS for OU1 would then evaluate 
presumptive remedy alternatives to: 

Contain landfill contents to; prevent direct contact with landfilled 
materials; minimize Infiltration and resultant contaminant leaching to 
groundwater; and prevent landfilled contents and contaminants from being 
transported to the Quarry Pond, to the Great Miami River and 100-year 
floodplain areas of the Great Miami River, and to any other areas outside 
the landfill. This will include: landfill contents throughout the 80-acre Site 
(as defined In the RI/FS Statement of Work) Including Site areas with 
buildings and business operations and the Quarry Pond; landfill contents 
in off-Site areas - e.g.. Lot 3278, Lot 3056, Lot 3057 and Lot 3275; and 
landfill contents In any other possible off-Site areas. 

Prevent exposure to any contamination In on-Site Valley Asphalt wells 
(one reported to be used as potable water supply) that exceeds Maximum 
Contaminant Levels and/or poses a cumulative cancer risk greater than 1 
X 10-4 or a noncancer hazard index greater than 1.0 based on reasonable 
maximum Industrial exposure. 

Contain groundwater contamination at the perimeter of the landfill that 
exceeds Maximum Contaminant Levels and/or poses a cumulative cancer 
risk greater than 1 x 10-4 and/or a noncancer hazard index greater than 
1.0 based on reasonable maximum residential exposure. 

Contain leachale (If necessary) 

Prevent exposure to unacceptable levels of landfill/soil gas and 
unacceptable levels of soil vapors from groundwater within/beneath the 
landfill. This will Include: areas where receptors may be exposed to 
landfill/soil gas and soil vapors from groundwater within the landfilled area; 
containing landfill/soil gas and soil vapors from groundwater at the 
perimeter of the landfill; and preventing landfill/gas soil vapors from 
accumulating at unacceptable levels under the landfill cap. 

Consistent with U.S. EPA policy and guidance, CRA would then address off-Site 
areas not addressed by the presumptive remedy (Operable Unit 2 or 0U2) 
through a conventional (i.e., not streamlined) RI/FS, Human Health Risk 
Assessment (HHRA) and Ecological Risk Assessment (ERA). CRA's RI/FS, 



HHRA and ERA for 0U2 would be consistent with the RI/FS SOW and would 
address: 

Soil contamination In areas outside the landfill (e.g., Great Miami River 
floodplaln/recreatlonal areas, properties surrounding Site) 
Surface water and sediment contamination in the Great Miami River, 
including sediment contamination in areas adjacent to the Site and other 
areas of the Great Miami River that are or may be impacted by the Site 
(e.g., groundwater discharge areas) 
Surface water and sediment contamination in any other surface water 
bodies or wetlands that are or may be Impacted by the Site (e.g., through 
past erosion/overland flow, sediment transport, groundwater discharge) 
Groundwater contamination outside the perimeter of the landfill. Including 
exposure to any soil vapors from groundwater 
Ecological Investigations (areas outside landfill) 

Consistent with U.S. EPA's presumptive remedy policy and guidance, U.S. EPA 
respectfully proposes the Respondents conduct the following Work In lieu of the 
extensive field work proposed In CRA's RI/FS Work Plan that is no longer 
necessary: 

1. Revise Sections 1.0 (Introduction) to 3.2.3 (Exposure Pathways) of CRA's 
RI/FS Work Plan to address U.S. EPA's comments on the RI/FS Work 
Plan (as superseded by the SRA). Submit this document to U.S. EPA and 
the Ohio Environmental Protection Agency (OEPA) as the Streamlined 
QUI Rl Report (GUI Rl). Incorporate U.S. EPA's attached OU1 SRA into 
the out Rl, and describe the GUI presumptive remedy RI/FS approach 
and the GU2 RI/FS approach described in this letter in the GUI Rl. 
Proposed submission date: 30 days after Respondents' acceptance of 
proposed Work. 

2. Conduct a streamlined FS to evaluate presumptive remedy alternatives 
for the source control measures and other GU1 remedial measures 
described In this letter and U.S. EPA's SRA. Submit the Streamlined 
GUI FS Report to U.S. EPA and GEPA for review/approval. Proposed 
submission date: 90 days after Respondents' acceptance of proposed 
Work. 

3. Prepare and Implement a RI/FS GU2 Work Plan, Field Sampling Plan 
(FSP), Quality Assurance Project Plan (QAPP) and Health and Safety 
Plan (HASP) to address GU2 investigation tasks described in this letter 
consistent with RI/FS SGW requirements and objectives. U.S. EPA's 
comments on CRA's RI/FS Work Plan (as superseded by the SRA), and 
U.S. EPA's comments on CRA's FSP, QAPP and HASP (to be submitted 
under separate cover). The GU2 Work Plan must consider existing 
sediment data which already Indicates sediment in the Great Miami River 
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adjacent to the Site exceeds Probable Effects Concentrations and 
indicates more thorough sampling and ecological investigation in the river 
is warranted. The 0U2 Work Plan must also consider that chemical 
concentrations in 100 year floodplain soils protective of human health may 
exceed chemical concentrations protective for sediments, and may 
indicate these soils need to be prevented from being transported into the 
river through erosion and flooding. The OU2 Work Plan must also discuss 
the elements of the OU1 presumptive remedy described in this letter to 
explain the focus of the 0U2 investigation. Proposed submission date: 
120 days after Respondents'acceptance of proposed Work. 

U.S. EPA sincerely appreciates CPA's efforts on the SDDL Site and looks 
forward to continuing to work with CPA, Illinois Tool Works (ITW) and the other 
Respondents toward completing a streamlined PI/FS for OU1 and the PI/FS for 
OU2 at the Site. 

Section IX, Work to Be Performed of the Administrative Settlement Agreement 
and Order on Consent gives the Respondents 7 days to confirm their willingness 
to perform additional Work proposed by U.S. EPA in writing. However, U.S. EPA 
recognizes that 7 days may not provide CPA and the Respondents with 
adequate time to review U.S. EPA's SPA and consider U.S. EPA's proposal. 
During this time U.S. EPA would also like to meet with CPA and the 
Respondents to discuss the proposed GUI PI/FS, a PI/FS for OU2 and U.S. 
EPA's comments on CPA's PI/FS Work Plan. As such, U.S. EPA is willing to 
extend this time frame for an additional 21 days. Please confirm the 
Respondents' willingness to perform U.S. EPA's proposed Work for QUI and 
OU2 described above in writing on or before Februarv 11. 2008. Based on the 
circumstances, and, at the Respondents' request, U.S. EPA may also agree to 
extend this time frame for a reasonable amount of additional time. 

U.S. EPA looks forward to meeting with CPA, ITW and the other Respondents to 
discuss the SDDL and the direction of the Site. Please contact me at 312-886-
1843 or via email at cibulskis.karen@eDa.Qov at your earliest convenience to 
arrange for a meeting. If you have any legal questions, please direct them to 
Tom Nash, Associate Pegionai Counsel at 312-886-0552 or via email at 
nash.thomas@epa.Qov. 

Sincerely, 

Karen Cibulskis 
Remedial Project fy/lanager 

cc: Ken Brown, ITW (via FedEx) 
Matt Justice, GEPA (Cover Letter and Attachment 1) 
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Matt Mankowski, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRF-5J 
Afif Marouf, SR-6J 
David Brauner, SR-6J 
Eric Kroger, CH2M Hill (via FedEx) 



CONESTOGA-ROVERS 
^ASSOCIATES 

8615'W. Bryn Mawr-Avenue. Chieagc,-lllinqis 60631-3501 
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April 17, 2008 Reference No. 038443 

Ms. Karen Cibul.skis 
Remedial Project Manager 
United States Environmental Protection .4gency - Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, 11. 60604 

Dcar.Ms. Cibulskis; 

Re: Integration, of Investigation Results into the Feasibility Study 
South Dayton Durrip and Landfill Site, Moraine, Ohio (Site) 

Tliis letter and the enclosed tables describe how the Remediail Inyestigatioii data collected in 
2008 will be used in a Feasibilitv^Study (FS) for.the Site. The PRP Croup submitled a draft 
Remedial Investigation/Feasibility Study (RI/FS) Work Plan to United States Environmental 
Protection Agency (USEPA) in January 2007. USEPA provided the.PRP Group with comments' 
on the draft Rl./FS Work Plan. Tire PRl' Group and USEPA met iir January, February, and 
.March 2008 to discuss USEP A's proposal 'to implement a presumptive remedy for parcels 
within the boundary of the Site and complete a conventional Rl/FS for off T Si to areas potentially 
impacted by the Site. As a result of those discussions, the PRP Group submitted a series of 
Letter Work Plans describing Site investigation work to be undertaken. 

TTie following. Letter Work ITairs have been submitted to the USEPA; 

o Land Survey, Bathvmetry Survey, and Gcopirysical Investigation Letter Work Plan 
(CRA, March T4, 2008); 

« Leachate Seep Investigation Letter W"rk Plan (CR.A, March 13, 2008); 

• Test Pit/Test French Investigation Letter Work Plan (CRA, March 17, 2008); 

o Lcvndfill Gas/Soil Vapor Investigation Letter Work Plan (CRA, March 14, 2008); and 

» Groundwater Letter Work Plan (CRA, March. 12, 2008), 

The investigative tasks are discussed in detail in the individual Letter Work Plans. 

CRA has prepared a series of tables that present the objectives described in each Letter Work 
Plan, a summary of. the work to be completed imder each Letter Work Plan, and a listing of how 
the resultant data will be used in a FS. The tables are as follows: 

EQUAL FAn'Lt.Vr NflNT ClPPOKT UNTlT' EMPLUYKK 
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Table 1 - Land Survey, Bathymetry. Survey, arid CSeophysical Investigatk-m; 
Table 2 - Leachate Seep Iiavestigation; 
Table 3 - Test Pit/Test Trench Investigation; 
Table 4 - Landfill Gas/Sioil Vapor Investigation; and 
I'ablc 5 - Groundwater Investigation. 

Ibe Potentially Responsible Parties will use these tables in the formulation and analysLs of 
alternatives in a. FS. 

Please call the undersigned if. you have rvny questions of comments.. 

Yours truly'; 

CONESi:OGA-ROVERS:& ASSCICIATES 

Stephen M. Quigley 

AL/ca/33 
End. 

c.c. Matt Mankowski, USEPA (JdlF) 
Matt Ju,stice, Ohio EPA (PDF) 
Eric Kroger, CiT2M Mill (PDP) 
Scott BlackJrurst, Keisey Hayes Company (PDF) 
VVray Blattner, Tlrompson Mine (PDF) 
Ken Brown, ITW (PDF) 
Jim Campbell, Engineering Management Inc. (PDF) 
Tirn Hoffman, Representing Kathrym Boesch and Margaret Griilot (PDF) 
Paul Jack, Ca.stle Bay (PDF) 
Robin Lunn, Mayer Brown (PDF) 
Roger McCready, NCR (PDp) 
Karen Mignone, Pepe & Hazard (PDF) 
Adam Lonoy, CR,V (PDF) 

l;MrLv>YMENT<:>iT\:.>!Cruryri;Y EMPI.OYi-K' 
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TABLE 1 

LAND SURVEY, BATHYMETRY SURVEY, AND GEOPHYSICAL INVESTIGATION 
SOUTH DAYTON DUMP & LANDFILL SITE 

MORAINE, OHIO 

Page 1 of 2 

Letter Work I'lan Objectwe Scope of Work Information Gathered Data Use in FS'^ 

Coridiict aerial and topographical survey of 
the entire Site and create an accurate 
topographical map 

• Survey Site features using aerial techniques 
• Survey Site topography using an Ohio-registered land 

• Surface contour information 
• Current accurate topography 

• Establish slopes and grades for 
cap configurations 
• Determine cut and fill balance 
for consolidation options 
• Evaluate drainage design 
alternatives 

Survey locations <>f existing structures and 
features 

Establish benchmarks for future survejnng 

• Survey relative to the Ohio State Plane Grid 

Coordinates and NAD 83/NAVD 88"' 

• Verify locations against the closest USGSbenchmark 
monuments 
• Survey horizontal locntions to the nearest 0.5-foot 
acairacy 
• Surx'ey elevations (other than tops of monitoring well 
risers) to the nearest 0.1-foot accuracy 
• Survey monitoring well risers to the nearest O.Ol-foot 
accuracy 

• Establish settlement monuments across the Site 

• Horizontal and Vertical 
locations of all objects 

• Five settlement monuments 

• Sec above 

• Monitor landfill settlement 

Complete surficial metallic debris 
collection and staging 

• Collect surficial metallic debris 
• Relocate empty drums/drum carcasses to a central 
staging area 
• Intact drums in poor condition to be left in place 
• Complete geophysical investigation of staging area 
prior to construction 
• Listall a containment berm and a 20-mil synthetic liner 
for leak and spill protection 
Cover containment berm contents with polyethylene 

sheeting to prevent accumulation of storm water 

• Location of all surficial metal 
debris and intact drums on Site 

• Assess feasibility and benefits of 
consolidation 

CB.s ras+i.Kiixi n n.i« 



TABLE! 
. / 

LAND SURVEY, BATHYMETRY SURVEY, AND GEOPHYSICAL INVESTIGATION 
SOUTH DAYTON DUMP & LANDFILL SITE 

MORAINE, OHIO 

Page 2 of 2 

Letter Work Plait Objective Scope of Work Information Gathered Data Usein FS^* 

Complete a bathymetry survey of the 
Quarry Pond, generate topographical 
informatioii for the bottom of the Quarry 
Pond 

Complete a geophysical survey to identify 
buried metal and objects at the Site and 
identify Site areas which may require 
additional investigation 

• Collect data with an echosounder attached to a GPS 
receiver 

• Sufficient data to complete a 
topographic map of the Quarry 
Pond 

• Use magnetic, E,M and ground penetrating radar 
(GPR) techniques to ideritify both ferrous and non-
ferrous buried inetal up to 20 feet below ground surface 

• Location of buried metals and 
objects at the Site, including 
buried conduits and pipelines 

• Use results to complete art 
electromagnetic (EM) or 
magnetometer survey of the 
Quarry Pond to identify metallic 
anomalies on the bottom of the 
Quarry Pond 
• Assess type of waste 

Assess extent of waste 
Develop cap configuration 

alternatives 

• Use to identify areas which may 
require additional information or 
contribute to uncertainty in FS 
• Determine location of test pits 
and trenches, whicli will be used 
to deterniine waste boundaries 
and characteristics 
• Assess feasibility and benefits of, 
consolidation 

Notes; 

NAD 83/NAD 88 - North Ameriam Datum of 1983 / North American Vertical Datum of 1988 
(2)1 USGS - Uiiited States Geological Study 

FS - Feasibility Study 

CRA, 0W443CibtK\T-TO}. 



TABLE 2 

LEACHATE SEEP INVESTIGATION 
SOUTH DAYTON DUMP & LANDHLL SITE 

MORAINE, OHIO 

Letter Work Plan Objective Scope of Work Information Gathered Data Use in FS ' 

Complete a seep inspection to identify 
seeps 

Characterize seeps observed along Site 
cmbankinents 

Identify any areas that may require further 
investigation 

• Irispect the entire embankment surface 
• Complete.a photographic log 

• If an active seep is observed, liquid sampling will be 
attempted, and the sample will be analyzed 
• If there.is not enough liquid to fill sample jars, a 
sample of the surface soil wilt be collected, and 
analyzed 
• If no active seep is observed but indirect evidence is 
seen (erosion rills; stressed vegetation, etc.) a soil 
sample will be collected from that area 

• Review and evaluate any data generated from 
seepage, and determine whether it exceeds the Region 9 

PRCs"' 

• Evidence of groundwater or 
leachate discharge 

Presence of erosion rills, areas of 
surface staining and /or stressed 
vegetation, and wet or saturated 
areas resulting from seeping 
liquid 

• Samples will be analyzed for 
TCL yOCs, TAL metals and 
cyanide, TCI- SVOCs, pesticides, 
and PCBs 

• Locations where leachate 
seepage is impacted at 
coriccntfations of potential 

• Detennine locations where 
leachate cqllection may be 
required 
• Aid in leachate volume 
estimates 

Assess active or potential 
impact to groundwater 

• Treatment/disposal technology 
and options evaluation 
• Assess active of potential 
impact to groundwater 

Detemaine locations where 
leachate collection may be 
required 
• Aid in leachate volunrc 
estimates 
• Site conceptual model and 
leachate nugration potential 

Notes: 

(1) TCL - Target Compormd List, VOCs • 
Volatile Orgaitic Compounds, TAl, - Target 
Analyte List, SVOCs - Senu-volatile 
Orgaruc Compounds, PCBs -
Polychlorinated Biphenyls 
(2) FS - Feasibility Study 
(3) PRCs - Preliminary Remediation Goals 

cSAAvmsC-ib-j-xvuiu 



TABLES 

TEST PIT/TEST TRENCH INVESTIGATION 
SOUTH DAYTON DUMP & LANDFILL SITE 

MORAINE, OHIO 

Page 1 of 2 

Letter Work Plan Objective Sea lie of Work Information Gathered Data Use in FS'" 

Collect data to assist in identifying the 
nature and delineating the extent of 
various types of landfilled materials above 
the water table 

Collect data to assist in characterizing 
landfill materials above the wafer table 

• Excavate six test pits 
• Excavate twenty-tlaree test trenches 
• Excavate to the water table, where possible 

• Depth and nature of the fill 
material above the water table 
• Presence of native soil in 
excavations based on visual 
inspection 

• Assess extent of waste 
• Assess types of.waste 
• Identification of areas that 
exhibit similar characteristics 
• Use to verify the limits and 
types of fill for cap tj-pes and 
dimensions 
• Use to provide a basis for a 
range of suitable cap 
construction alternatives 

Collect data to assist in characterizing 
leachate from unsaturated landfilled 
material 

Assess areas of the Site previously 
idetrtified as specific areas of concern 

• Collect samples of leachate if leachate seeps from any 
of the test pits 

• Excavate test pits where waste is known to exist 
(Valley Asphalt drum removal area. Valley Asphalt 

former UST*'' area. Custom Delivery UST area, etc.) 

• Samples will be analyzed for 
TCLVOCs,TCLSVOCs, 

^ herbicides and pesticides, PCBs, 

and TAL inorganics 

• Samples will be analyzed for 
TCL VOCs, TCL SVOCs, 
herbicides and pesticides, PCBs, 
and TAL inorganics 

See Table 2 
• Use data from inside the Site 
boundaries in alterhative cap 
design evaluations and 
evaluation of potential 
groundwater irhpact 

• Assess extent of waste-
• Assess types of waste 
• Evaluate the need for waste 
con.solidation alternatives 
• Use data for cap configuration 
alternatives 

CRA O.W4Xibu-.1.1-Tlils 



TABLE 3 

TEST PITH EST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP & LANDFILL SITE 

MORAINE, OHIO 

Page 2 of 2 

Letter Work Plan Objective Scope of Work Information Gathered Data Use in FS 

Identify- Site areas, which may require 
furthcr i n vestigation 

• Collect samples of the fill and waste materials, with a 
minimum of one sample from each test pit and two 
samples.from each test trench 

• Data include TCL VOCs, TCL 
SVOCs, herbicides and 
pesticides, PCBs, TAL inorganics, 
and headspace VOCs 
• A portion of each sample will 
be placed in a separate container 
for headspace analysis using a 
P1D(4) 

• Use to determine areas which 
may need further investigation 
(including leachate sampling and 
analysis, groimdwater quality 
investigation, or other 
delineation work) prior to FS or 
in RD 
• Assess types of waste 

Assess active or potential 
impact to groundwater 

Data to be used in cap 
alternatives formulation 
• Site conceptual model and 
leachatemigration potential 

Notes: 

(1) 'I'CL - Target Compound List, VOCs - Volatile Organic Compoimds, TAL - Target Analyte List, SVOCs - Semi-volatile Organic Compounds, PCBs - Polychlorinated Biphehyls 
(2) FS - Feasibility Study 
(3) UST - underground storage tank 
(4) PID - photoionizatibn detector 

CRAO»-MX:il>iI-,U-TOs 



TABLE 4 

LANDFILL GAS/SOIL VAPOR INVESTIGATION 
SOUTH DAYTON DUMP & LANDFILL SITE 

MORAINE, OHIO 

Letter Work Plan Objective Scope of Work Infpnnatipn Gathered Data Use ill FS' 

Assess the presence of and generation 
potential for landfill gas (LFC) and soil 
vapor within and adjacent to the Site 

• Install 18 gas probes to evaluate LFC and soil vapor 
concenlratioris 

• Presence or absence of landfill 
gas, VOC concentrations, LFG 
migration to nearest receptor 

• Assess need to collect and treat 
LFG - detennine if LFG and soil 
vapor migration is a possibility 
on Site 

Obtain current data in locations where 
historic information indicated potential 
LFG generation concerns 

• Five of the eighteen probes will be installed in the 
central portion of the Site to establish the presence of 

methane and non-methane VOCs"' near the potential 
soiu-ce of gas generation 
• Three probes will be installed in the vicinity of the 

historic USl'" removals and the Valley Asphalt drum 
removal area to asst-ss the landfill gas generation rates 

• IVhether or not methane and 
non-methane VOCs are present 
on Site 
• Landfill gas generation rates in 

• discrete areas 

• Determine if 1..FG generation is 
occurring in discrete areas 
• LFG collection and treatment 
alternatives 

Calculate future LFG generation rates • Complete two rounds of monitoring, including 
measurement of gas pressiue 

Soil physical properties testing 

• Gas pressure, methane, LEL and 
oxygen readings screcriing for 
methane and LEl-(5) and oxygen 
• Summa canister samples for 
VOC aruilysis 
• Soil physical properties for LFG 
migration and generation 
calculations 

• Calculate landfill gas generation 
rates 
• LFG collection systems and 
treatment alternatives 

Evaluate the need for and type of LFG 
control at the Site 

See above 
• Site concepttial ntodel and LFG 
migration potential' 

Notes: 

(1) LFG.-.landfill gas 
(2) FS - Feasibility Study 
(3) VCKi - volatile organic compound 
(4) UST - imdcrgroiurd storage tank 
(5) LEL - lower explosive limit 

CRA aw:.ic.b,i.3a-Th:. 



TABLES 

GROUNDWATEK INVESTIGATION 

SOUTH DAYTON DUMF & LANDFILL SITE 

MORAINE, OHIO 

letter Work Plan ObjectiVif Scope of Work In/onttaiioit C/rthcred Data Use iti FS''^ 

Define subsurface stratigraphy, including 
identifying lill-riciA zonc(s} aiul .sa:id and 
gravel aquifer 7X)nc(s) bettcath tlie Site 

• Iiistall tv^onU'Tthr« pn-Sitc VAS''^ borings and Hvo,off-
Site VAS l>orings during Phase 1 
• Rotosonk driiiing techniques 
- Cothinuous soil cores 

• Soil data from soil cores • Subsurface strafigraphy'for 
monitoring well instollatiorw 
• Site coiKcptnal moitel -
groundwater migration 

Collect data t\> assist in characterizing 
' groundwater impacts and select locatioas 

for monitoring welU through vertical 
aquifer sampling (including evaluation'of 
existing ntonitoring wells) 

• Collect groundwater s<iinplcs from 5-foot intervals • VAS samples anah'zed for TCL 

V0C3'4 samples from eactt VAS 

boring analyzed for TCI. SVOCs, 

total arseiiic and lead 

• Assess need for ;utd polenti.il 
location of groundtvater 
containment system 

Collect data to assist in characterizing 
groundwater cliemistr\' thrrnigh sampling 
Site monitoring wells ar^d 'ajtalysis of 
samples 

• Groundwater samples from existing mojtitoring wells 
during Phase 1 
• Complete two rounds of sampling after installation of 
ne\v monitoring wells (in Pluise 2) 

Assess range of groundwater, 
containment/ treatment 
alternatives 

Collect data to assist ii\ ciiaracterizing fill 
quality under Valley Asphalt fill pile. 

Collect groundwater .uul suiface waler 
elevation measununcnts over lime to 
identify horizontal and vertical gradients 
and flow.directions 

• Water level measurements over 
time 

• Samples analyzed for TCL 
VOCs, TCL SVGCs, tetal arsenic 
and lead 
• Samples collected after 
inslaUation of new monitoring 
wells will also be sampled for 
moniterixl natural attenuation 
(MNA) parameters 

• Soil data from soil cores • Assess type of waste (Table 5) 
• Assess active or potential 
impact to groundwater 
• Site conceptual tnodel 

• Site conceptual model -
groundwater flow patterns aitd 
gradients 

• .Site conceptual tnodel • 
groundwatcr/surface water 
interactions 

• Assess range of groundwater 
cbihainmeni and treatment 
alternatives . . 

• She conccptiial model -
groundwater flow' patterns and 
gradients 
Site conceptual model -

groundwater/surface water . 
interactions 
• Assess range of groundwater 
cothaiiimcnl and treatment 
altemqtivcs 

Notes: 
(1) VAS-Vertical Aquifer Sampling 
(2) FS - Feasibility Study 
(3) TCI, • Target.Compound List. VOCs - Volatile Organic Compounds, TAL - Target Analyte List. SVCX's - Semi-volatile Organic Compomuls, PCBs - Poiychlorinated Biphenyls 

Ouuacterize geology iuul hydrogeology at 
Site 

• Drill oite soil boring to the bottom of the fill rriatcrial. 

• Collect synoptic water level measurements (ground 
and stirface v.rater) OIKC a month using all pen«an<n>t 
well installations (in both Phase I aitd Pluise 2) 
• More detailed hydraulic monitoring itt Plta.-ie 2 with 
transtiucers in select wells and water bodie.s 

• Permanent monitoring wells to be iiLStailed in Ph.rse 2 
• Slug tests 

• Groundwater flow regime 
• Contaminant distributioji 
• Pre.sence/nb.scnco of natural 
processes 

CTtA W.TVU 



GONESTOGA-ROVERS 
& ASSOCIATES' 

3615 VV. Bf.yn Mawr Avenue. Chicago. Illinois 6G63T-.3501 
Telephone; 773-380-9933 Facsimile; 773^38b:6421 
vi'..vv./. Ci^Avvor id .con-. 

April!7> 2008 Reference No. 038-443 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency - Region V 
77 Wesl.Jackson Boulevard 
Mail Code SR^J' 
Chicago, TL 60604 

Dear Ms. Cibulskis: 

Re: Administrative Settlement Agrcenrent and Order.on Consent (ASAQC) 
Docket Number.V-VV-06-G-582 ; 
South Davton Puiiija and Landfill Site, Moraine/Ohio (Site) 

Tlris letter memorializes the ASAOC Re.spondents' understanding with respect to recent 
discussions and cprre-spondence with the .United States Ehvifonmental Protection. Agency 
(USEPA). The Respondents understand that the work presentiy contempiated and described 
herein for the Site i-s consistent wuth the .ASAOC for a.Remedial Investigation and Feasibility 
Study (Rl/ FS) and responsive to USEI-^A's January 9, 2008 letter to the Respondents. 

On Januar\' 10, 2008, Cone.stoga-Rovers & A.ssoeiates (CRA) received, on behalf of; the 
Re.spondents, USEPA-ls January 9, 2008 comments;on the draft RI/FS Work Plan (CRA, January 
2007). lire comment letter included a Streamlined Risk Asseissmeht (SR.A) produced by USEPA, 
and a request that the Re.spondents consider an altemate approach to the Rl/FS for the Site . 
without collecting.any additional data. This alternate approach included a Presumptive 
Remedy for the entire area within the Site boundaries. USEPA's January 9, 2008 letter also 
proposed defining two-operable units for the Site: the on-Site Pre.sumptive Rernedy area (OUl); 
.and the off-Site coiiventional M/FS area (OU2). USEPA's letter stated that this approach was 
being proposed to. the Respondents as "Additional Work" in accordance with Section LX of the 
ASAOC. USEPA's proposal is a material change from the approach agreed upon by the parties 
in AS.AOG. The Respondents were given a minimum of 28 daysTo re.spond to USEPA's request 
but the January 9, 2008TettGr acknowledged that the parties may agree upon a more extended 
and reasonable schedule to address USEPA's proposal. 

On five separate occasions in January, February, arid March 2008, the Respondents met with 
USEPA (pursuant to USEPA's agreement to meet and discuss the January 9 letter), the State of 
Ohio, and USEPA's contractors to discuss USEPA's proposal. As discussed in tho.sc meetings, 
the Respondents do not believe that a presumptive remedy carr be evaluated for any portion of 

'i;Mi>irA'Nu-:xr cirK>i-;n.'N:ro .h.\(ri.O'i KK 
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the Site without Gpllectijig additional data. While USEPA.did not agree vvitii this position, 
USEP.A did agree to allow the Respondents to collect additional data before responding to 
L-SEPA-s presumptive remedy proposal. 'Hie Respondents agreed to collect the additional data 
on an expedited basis, with the goal of cdmpletin'g the field work m calendar 2008, assuming 
thatnecessary USEPA approvals can be obtained in a-timely rrianner. Tire USEPA also agreed 
that the work to collect the additional data would be.considered to be RI/FS work under the 
ASAQC, 'Ihe Respondents understand that USEPA may require that additional R1,/FS data be 
collected at a later date. 

0\'er the course, of the five meetings, the Respondehts and.the USEPA discussed the scope of 
the.addifional data collection work. The.Resporidents then prepared and subrnitted fiye Letter 
Work Plans to USEPA in March 20(18. Tlrese LWPs are: 

• Land Survey, Bathymetry.Survey, and Geophysical hivcstigation Letter Work Plan 
(GIU^, March 14, 2008); 

• Leachate Seep Investigation Letter Work Plan (CRA, March 13, 2008); 

o Test Pit/ l est Trench Jnve.stigation Ltlk'r Work Plan (CRA, March 17, 2008); 

o Landfill Gas,''8011 Vapor Investigatibrt Letter Work Plan (CRA, March 14, 2008); and 

Groundwater Letter Work Plan (CRA,,March 12, 2008). 

Tlie Respondents also submitted alieldwork .schedule to USEPA on March 19, 2008 and revised 
versions of the Quali ty Assurance Project l^lah (on March 19, 2008), the ilea I th and Safety Plcin 
(on March 20, 2008), and the Field.Sampling Plan (on March 28, 2008). 

Following completion of the work described in the five Letter Work Plans, the Respondents will 
respond to USEPA's proposal to,conriplete a "streirmlined FS'', 'Die Respondo,nt.s will identify 
which portions of the Site that the Respondents believe are appropriate for a "streamlined PS" 
process and which portions of the Site that the Respondents.believe should follow a more 
traditional FS proce.ss. The parties can then discuss how best to proceed. Iri.cither 
circumstance, the Respcmdents are willing to complete the Rl.^FS on a reasonably different and 
more e.xpedited ba.sis than is laid out in the ASAOC. 

The Respondents request that USEi^A confirm in writing that the meetings, submissions to 
USEP.A, and continuing dialog are responsive to.USEP.A's January 9, 2008 letter and are 
considered to bc.RI/l'S work in accordance with the ASAOC and, once approved, the Letter 

I-QUAIJ-MPLOYMENT C^PPORIL.'NTIY IIMPLOVHR. 
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Work Pi£in.s and associated documents (HASP, QAPP; P'SP, and sciredule) will.become 
incorporated into the Scope of Work.for the Site. 

l^leaise call the ujidersigned if you have any questibns of comments. 

Your,s, truly, 

CONESTOCA-ROVnRS & ASSOCIATES 

Stephen AT Quigley 

AL/ca/34 

c.c. .Matt Mankowski, USEPA (PDF) 
Matt justice, Ohio EPA (PDF) 
Eric Kroger,'eM2M HillYPDF). . 
Scott Blackhurst, Kelsey Hayes Company (PDF) 
VVray Blathier, Thompson l line (PDI') 
Keu'lkovvn, ITW(PDF) 
Jim Campbell, Engineering Management Inc. (PDF) 
I'im Hoffman, Representing Kathryn Boesch and Margaret Crillof (PDF) 
Paul Jack, Castle Bay-(PDF) 
Robin imnn, Mayer. Brown (PDF) 
Roger McCready, NCR (PDF) 
Karen Mignone, Pepe & Hazard (PDF) 
,Adam Loney, CRA (PDF) 

•nQl'AT F;Ml'L»:)YSH;.Nl C>ri'L)kriJNri'Y' IvMPI.OYT'.K 
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CONESTOGA-ROVERS 
& ASSOCIATES 

8615 W. Bryn Mawr Avenue. Chicago, IL 60631-3501 
Telephone: (773)380-9933 Fax: (773)380-6421 
\A/ww. C R A wo rl d. CO m 

May 28, 2009 Reference No. 038443 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: Feasibility Study (FS) Submission S(.:hedule 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This letter responds to the United States Environmental Protection Agency's (USEPA's) May 11, 
2009 letter concerning the updated Remedial Investigation/Feasibility Study (Rl/FS) 
submission schedule. Conestoga-Rovers & Associates (CRA) received USEPA's revised letter 
on May 19, 2009 and has prepared this letter on hehalf of the Respondents to the Administrative 
Settlement and Order on Consent (Respondents) for the Site. 

In the May 11, 2009 letter, USEPA requested that the Respondents provide written notification 
to USEPA by May 21, 2009 regarding whether the Respondents agree to USEPA's proposed due 
date of November 16, 2009 for the submission of the FS report. CRA provided the required 
notification to USEPA on behalf of the Respondents in a letter dated May 21,2009. In the 
May 21, 2009 letter, the Respondents committed to providing a more "detailed response to the 
USEPA's May 11, 2009 letter detailing the rationale for the milestones in the April 27, 2009 
Schedule and providing additional detail regarding the inclusion of the data from the 2009 
investigative activities in the FS." This letter provides that more detailed response. 

As discussed in CRA's May 21, 2009 letter, the Respondents believe that the data to be collected 
during the field tasks scheduled for completion in 2009 are essential to the preparation of a 
complete FS report for the Site (defined as OUl in USEPA's May 11, 2009 letter). The 
Respondents' rationale for the collection of additional data in the FS report was originally 
detailed in a letter to USEPA dated April 17, 2008. 

In the April 17, 2008 letter, the Respondents noted that USEPA's January 9, 2008 comments on 
the draft Rl/FS Work Plan included a request that the Respondents consider an alternate 
approach to the Rl/FS for the Site without collecting any additional data. This alternate 
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approach included a Presumptive Remedy for the entire area within the Site boundaries. 
USEPA's letter stated that this approach was being proposed to the Respondents as "Additional 
Work" in accordance with Section IX of the Administrative Settlement Agreement and Order on 
Consent (ASAOC). USEPA's proposal was a material change from the approach agreed upon 
by the parties in ASAOC. 

On five separate occasions between January and March 2008, the Respondents met with 
USEPA, the State of Ohio, and USEPA's contractors. During the meetings, the Respondents 
discussed their position that a presumptive remedy cannot he evaluated for any portion of the 
Site without collecting additional data. While USEPA did not agree with this position, USEPA 
did agree to allow the Respondents to collect additional data before responding to USEPA's 
presumptive remedy proposal, from a letter dated January 9, 2008. The Respondents agreed to 
collect the additional data on an expedited basis, with the goal of completing the field work in 
2008, assuming that necessary USEPA approvals could be obtained in a timely manner. The 
USEPA also agreed that the work to collect the additional data would be considered to be RI/FS 
work under the ASAOC. The Respondents understand that USEPA may require that additional 
RI/ES data be collected at a later date. 

In the April 17, 2008 letter, the Respondents cominitted to responding to USEPA's proposal to 
complete a 'streainlined FS' "following completion of the work described in the five Letter 
Work Plans". The Respondents proposed to identify which portions of the Site that the 
Respondents believe are appropriate for a "streiimlined FS" process and which portions of the 
Site that the Respondents believe should follow a more traditional FS process. 

In a separate letter to USEPA also dated April 17, 2008, the Respondents specified how the data 
to be collected during each of the investigations would be used in the FS. The letter provided 
the rationale for the completion of the Landfill Gas (LFG)/Soil Vapor and Groundwater 
Investigations, which is summarized below. 

The Landfill Gas/Soil Vapor Investigation was proposed to obtain the following information for 
use in the FS; 

• to assess the need to collect cmd treat LEG by determining if LEG and/or soil vapor are 
present and, if so, if LEG or soil vapor migration are a possibility on-Site; 

• to determine if LEG generation is occurring in discrete areas based on locations of potential 
impacts documented in historic information; 

• to calculate LEG generation rates; and 
• to refine the Site conceptual model and propose LEG collection systems and treatment 

alternatives. 
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The remaining Groundwater Investigation tasks were proposed so that data may be used in the 
FS to refine the Site conceptual model based on groundwater flow patterns and gradients, and 
groundwater/surfcice water interactions; and to assess the range of groundwater containment 
and treahnent alternatives. 

The Landfill Gas/Soil Vapor Investigation is scheduled to begin on September 8, 2009. The 
Landfill Gas/Soil Vapor Investigation includes the installation of 18 gas probes. The gas probe 
installation will generate data that will allow an evaluation of the presence (or absence) of 
landfill gas (LFG) to obtain current data in locations where historic information indicated 
potential LFG generation concerns; volatile organic compounds (VOCs) concentrations in soil 
gas; and LFG migration to the nearest receptor. The LFG/Soil Vapor Investigation will 
determine if LFG and soil vapor migration is a possibility on Site and assess the need to collect 
and treat LFG. Two rounds of monitoring, including measurement of gas pressure, will be 
conducted to calculate landfill gas generation rates, and to present LFG collection system and 
treatment alternatives. 

The Phase 2 Groundwater Investigation is scheduled to begin on June 1, 2009. The Phase 2 
Groundwater Investigation will include the installation of one piezometer and ten monitoring 
wells, two of which are dependant on the results of additional Vertical Aquifer Sampling (VAS). 
The monitoring wells will be installed to assist in characterizing Site geology and hydrogeology, 
and characterize groundwater chemistry through sampling. Two rounds of sampling following 
installation of proposed monitoring wells will be conducted to determine the contaminant 
distribution of VOCs, semi-volatile organic compounds (SVOCs), arsenic, and lead, and the 
presence or absence of natural degradation processes. The results of the two rounds of 
sampling will be used to assess the range of potential groundwater containment and other 
treatment alternatives. 

Due to the need for the data from the investigative activities scheduled for 2009, which the 
Respondents believe is necessary for completion of the FS, the Respondents do not believe that 
the FS can be completed by November 16, 2009. Therefore, the Respondents respectfully 
request that the due date for the FS remain.as February 27, 2010 as proposed in the 
Respondents' April 27, 2009 schedule. 

Rationale for April 27, 2009 Schedule 

The Respondents acknowledge that the field tasks have taken longer to complete than originally 
anticipated. However, the delays have been beyond the control of the Respondents and the 
Respondents have continued to move ahead as expeditiously as possible with the investigative 
activities and have worked cooperatively with USEPA to complete the agreed upon 
investigations in a timely manner. 
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The Respondents submitted the original schedule for field activities on March 19, 2008. In the 
March 19, 2008 schedule, field activities were predicted to end at the end of December 2009. 
The March 19, 2008 schedule did not include a submission date for the FS. However, as the 
Respondents had indicated that the data collected during the investigations was to be used to 
prepare the FS; the RI report, risk assessment, and FS would be completed following completion 
of the fieldwork. 

The Letter Work Plans, which documented the proposed investigative activities, and the 
Quality Assurance Project Plan (QAPP), Health and Safety Plan (HASP), and Field Sampling 
Plan (FSP) were submitted to USEPA between Januaiy 2007 and March 17, 2008. 

Under the original submission schedule, USEPA approval of work plans, the QAPP, HASP, tmd 
FSP, were tentatively expected by April 10, 2008 and the investigative tasks were scheduled 
accordingly. Final USEPA approvals of the various documents were received on the following 
dates: 

• Leachate Seep Investigation - April 30, 2008 
o Groundwater Investigation - May 5, 2008 
o. Test Pit/Test Trench Investigation - May 6, 2008 
• Land Survey, Bathymetry Survey and Geophysical Investigation - May 6, 2008 
9 HASP- May 27, 2008 
o QAPP - June 16, 2008 
• LandfiU Gas/Soil Vapor Investigation - July 1, 2008 

with additional comments sent on July 7, 2008 
• FSP - Test Pit /Test Trench Sections - September 22, 2008 

- Groundwater Sampling Sections - August 21, 2008 
- Remainder of FSP - Approval not yet received 

The original March 19, 2008 schedule assumed that relatively minimal clearing would be 
required and that the topography of the Site was such that it would permit reasonable access for 
kmd clearing equipment. Once the clearing commenced, it became apparent that the scope of 
the clearing operations was considerably greater them anticipated for the following reasons; 

• vegetation at the Site was considerably thicker than anticipated; 

• the presence of significant surficial debris, drum carcasses, compressed gas cylinders, and 
protruding rebar created a number of health and safety concerns requiring a more cautious, 
segmented approach; and 
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• delays in receiving approval to proceed from USEPA meant that clearing did not begin in 
the later winter/early spring as planned but instead could not begin until the summer ' 
months following the emergence of leaves and seasonal vegetation, which increased the 
volume of material to be cleared and rendered visual identification of hazards difficult, 
further slowing the pace of clearing. 

Originally scheduled to take three days (under the task entitled 'metal debris consolidation 
along access road'), the site clearing activities took 36 days. 

An updated schedule was provided on July 25,2008 upon receipt of USEPA approval of the 
Letter Work Plans detailing the proposed investigations. The July 25, 2008 schedule accounted 
for the actual date on which USEPA approved the Letter Work Plans and for the increased 
effort that was required for Site clearing. In the July 25, 2008 schedule, field activities were 
predicted to end at the beginning of July 2009. . 

The VAS investigation duration was originally estimated to be four weeks. Due to the presence 
of significant quantities of silt within portions of sand and gravel layers, the VAS investigation 
proceeded at a slower rate than expected, and was completed in 11 weeks. 

The Respondents believe that the revised schedule, and resulting time extensions, are 
appropriate due to the delays noted above and the time necessary to properly complete the 
proposed field investigations. 

The tasks that remain to be completed include: 

• Additional Leachate Seep Monitoring; 

• Hydraulic monitoring; 

• Phase 2 Groundwater Investigation: 
o New groundwater monitoring well installations and development; 

o Groundwater monitoring well sampling (round 1); 

o Groundwater monitoring well sampling (round 2); 

• Dayton Power and Light (DP&L) Investigation^ 

• Landfill Gas/Soil Vapor Monitoring: 

' As EPA is aware, DP&L has refused access for required site investigation and has attempted to dictate 
•the limits of work to be performed on its property. Tliis has required us to seek EPA assistance in gaining 
access to the property. DP&L stiU refuses to participate in Site work despite its receipt of a Special Notice 
Letter from EPA. 
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o Landfill gas / soil vapor monitoring probe installation; 

o Landfill gas/soil vapor monitoring and sampling (round 1); and 

o Landfill gas/soil vapor monitoring and sampling (round 2). 

As detailed in the USEPA-approved Groundwater Investigation Work plan, dated May 7,2008, 
the first round of Phase 2 groundwater samples will be collected two weeks after monitoring 
well installation, and the second round of samples wUl be colletded two months later. The 
revised schedule decreased the amount of time between sampling rounds to six weeks, instead 
of two months. Additional time has been built into the Phase 2 Groundwater Investigation 
schedule to account for the stcindard laboratory turn-around time of 10 business days. 

Monitoring wells will be developed no sooner than 48 hours after grouting is completed (as per 
the FSP). Monitoring wells will be sampled no sooner than two weeks after installation, to 
allow the areas adjacent to the wells and the well screens to return to their indigenous 
conditions by correcting damage done to the formation by the drilling process (referred to as 
"well trauma"). As stated in the Handbook of Suggested Practices for the Design and 
Installation of Ground-Water Monitoring Wells (USEPA, March 1991), damage to the adjacent 
area may occur in many forms: 

1) if a vibratory method, such as driving casing, is used during the drilling process, 
damage may be caused by compaction of the sediment in place; 

.2) . if a compacted sand and gravel is drilled by a hollow-stem auger and then allowed to 
collapse around the monitoring well intake, damage may be the resultant loss of density 
of the natural formation; and 

3) if a drilling fluid of any type is added during the drilling process; damage may occur by 
the infiltration of filtrate into the formation. 

The Respondents believe two groundwater sampling rounds for the new wells are required as 
not all existing monitoring wells were deemed suitable for use in groundwater quality 
monitoring, as stated in the Phase 1 Groundwater Report (CRA, March 2009). The well screen 
depths of only nine of thirteen existing monitoring wells correspond either to the VAS intervals 
at which the maximum concentrations of VOCs were detected, or are consistent with VAS data. 
As not all the existing monitoring wells are suitable for use in groundwater quality monitoring, 
and as additional monitoring wells are necessary to investigate the vertical extent of VOCs 
detected during the VAS investigation, the Respondents believe that at least two monitoring 
rounds are necessary to adequately characterize the horizontal and vertical extent of 
contamination. 
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]n the May 11, 2009 letter, the USEPA comment that it is "not clear why CRA needs six weeks 
from USEPA's approval of the Phase 2 Groundwater Investigation letter Work Plan before CRA 
will start monitoring well installation". The April 27, 2009 schedule allowed six weeks from the 
time of USEPA's approval of the Phase 2 Groundwater Investigation Letter Work Plan in order 
to allow for time to reach agreement between USEPA and the Respondents on any changes to 
the scope of work and to allow for drilling subcontractor availability. The schedule allowed for 
two weeks for USEPA review of the proposed new well installations, which was initially 
submitted as part of the draft Phase 1 Groundwater Report, and finalized in the Phase 2 
Groundwater Investigation letter Work Plan. USEPA approval of the proposed new well 
installations was granted two months after submission of the draft Phase 1 Groundwater Report 
and one month after submission of the Phase 2 Groundwater Investigation Letter Work Plan. 

USEPA approved the Phase 2 Groundwater Investigation Letter Work Plan in its May 11, 2009 
letter (ret:eived on May 19,2009). The Phase 2 Groundwater Investigation is scheduled to begin 
on June 1, 2009. Only two weeks separates receipt of final approval of the Phase 2 groundwater 
investigation scope from the start of the fieldwork. 

USEPA stated in the May 11, 2009 letter that it is "not necessary to wail until September 2009 to 
begin the landfill gas investigation, since this task is independent of the groundwater 
investigation". The Landfill Gas Investigation was originaOy scheduled to be completed 
concurrently with the Phase 2 Groundwater Investigation. The groundwater quality data 
collected to date indicate relatively diffuse groundwater impacts across the Site with localized 
areas of higher contaminant concentrations. The Respondents believe that the Landfill Gas 
Investigation should be tailored to determine soil vapor concentrations near areas where the 
groundwater concentrations indicate the potential for contaminant volatilization to contribute 
to the potential for soil vapor issues. In order for accurate and effective identification of target 
locations for soil vapor probes the Respondents believe that the data obtained during the first 
round of groundwater sampling from the monitoring wells installed during the Phase 2 
Groundwater hivestigation should be assessed prior to finalizing the soil vapor probe locations. 

The Respondents acknowledge that the field tasks included in the original March 19, 2008 
Schedule have'taken longer to complete than originally anticipated. However, the delays have 
been beyond the control of the Respondents and the Respondents have continued to move 
ahead as expeditiously as possible with the investigative activities and have worked 
cooperatively with USEPA to complete the agreed upon investigations in a timely manner. 

Further, the Respondents believe that the data to be collected during the field tasks scheduled 
for completion in 2009 are essential to the preparation of a complete FS report for the Site. 
Accordingly, the Respondents firmly believe that the due date for the FS should remain as 
February 27, 2010 as proposed in the Respondents' April 27, 2009 Schedule. 

Worldwide Engineering, Environmental, Construction, and IT Services 



CONESTOGA-ROVERS 
& ASSOCIATES 

May 28,2009 Reference No. 038443 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Stephen M. Quigley 

AL/ca/62 
End. 

c.c. Pat Hamblin, USEPA (PDF) Paul Jack, Castle Bay (PDF) 
Matt Justice, Ohio EPA (PDF) Robin Lunn, Winston & Strawh (PDF) 
Robert Frank, CH2M HiU (PDF) Roger McCready, NCR (PDF) 
Sc:ott Blackhurst, Kelsey Hayes Company (PDF) Karen Mignone, Pepe & Hazard (PDF) 
Wray Blattner, Thompson Hine (PDF) Lou Almeida, CRA (PDF) 
Ken Brown, ITW (PDF) Adam Loney, CRA (PDF) 
Jim Campbell, EMI (PDF) 
Tim Hoffman, Representing Kathryn Boesch and Margaret Crillot (PDF) 
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Telephone: (519)884-0510 Facsimile: (519)884-0525 
www.CRAworld.com 

jiuiuary 21, 2010 Reference No. 038443 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency - Region V 
77 West Jackson Boulevard 
Mail CodeSR-6] 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: St:ope of Streamlined arid Conventional Feasibility Study (PS) Reports 
Administrative Settlement Agreement and Order on Consent (ASAOC) 
Docket Number V-W-06-C-582 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This letter documents the ASAOC Respondents' proposed scope for the Streamlined FS for the 
Site. 

On January 10, 2008, Conestoga-Rovers & Associates (CRA) received, on behalf of the 
Respondents, USEPA's January 9, 2008 comments on the draft RI/FS Work Plan (CRA, January 
2007). The comment letter included a Streamlined Risk Assessment (SRA) produced by USEPA 
and a request that the Respondents consider a Presumptive Remedy for the entire area within 
the Site boundaries. USEPA's January 9, 2008 letter also proposed defining two operable units 
for the Site: the on-Site Presumptive Remedy area (OUl); and the off-Site conventional Rl/FS 
area (OU2). USEPA's letter stated that this approach was being proposed to the Respondents as 
"Additional Work" in accordance with Section IX of the ASAOC. USEPA's proposal is a 
material change from the approach agreed upon by the parties in the ASAOC. 

Pursuant to USEPA's agreement to meet and discuss the January 9, 2008 letter, the Respondents 
met with USEPA, the State of Ohio, and USEPA's contractors on five separate occasions in 
January, Feliruary, and March 2008 to discuss USEPA's proposal. As discussed in those 
meetings, the Respondents believed that evaluation of a presumptive remedy required the 
collection of RI data. Although USEPA did not agree with this position, USEPA did agree to 
allow the Respondents to collect Rl data before providing a response to USEPA's presumptive 
remedy proposal. The USEPA also agreed that the work to collect the Rl data would be 
considered to be Rl/FS work under the ASAOC. 

ISO 9001 
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Over the course of the five meetings in emly 2008 the Respondents and the USEPA discussed 
the scope of the RI data collection. The Respondents then prepared cuid submitted Letter Work 
Plans to USEPA in .March 2008. Based on data collected during the work the Respondents 
identified additional data requirements and proposed work to obtain these additional data on 
the Dayton Power & Light (DP&L) property to the east of the Site. 

The Respondents agreed to respond to USEPA's proposal to complete a "streamlined FS" 
following performance of the work described in the Letter Work Plans. The Respondents 
committed to use the data generated during the Site investigation to identify portions of the Site 
that the Respondents believe are appropriate for a Streamlined FS process and portions of the 
Site that the Respondents believe should follow the conventional FS process. The Rl data 
collection is now largely complete with the additional work on the DP&L property scheduled 
for completion in early 2010. Accordingly, the Respondents have prepared this letter to 
document the proposed scope of the Streamlined FS. 

Based on the data collected to date, the Respondents propose to include the non-ground water 
portion of the Site excluding the Quarry Pond in the Streamlined FS process. Figure 1 shows 
the proposed area with the Site boundary and Quarry Pond limits identified. The Streamlined 
FS will consider containment as the appropriate remedial approach, and thus will evaluate 
capping and landfill gas and soil vapor requirements and will take into consideration the 
following: 

• Human health and ecological risks posed by the contaminants present in these areas 

• The nature of the waste disposed of on the various Parcels in question 

• The applicable or relevant and appropriate requirements (ARARs) specific to the types of 
waste disposed of at the Site 

• The presence of active businesses on a number of the Parcels 

The streamlined FS will include a risk assessment, ARARs analysis, remedial action objectives, 
alternatives array, and detailed evaluation of containment options. The Rl data reported in the 
various letter reports will be included by reference. 

CRA's evaluation of the Rl groundwater data indicates the presence of both shallow and deep 
groundwater contamination beneath the Site. However, the data also indicate the presence of 
off-Site groundwater contamination, both upgradient and downgradient in both the shallow 
and deeper portions of the aquifer. The Respondents have not yet determined the source(s), 
nature, and extent of the broader-area groundwater impacts. Accordingly, any proposed 
remedy for the groundwater impacts beneath the Site must first include an evaluation of the 
broader-area groundwater impacts. A groundwater remedy tailored solely to the 
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contamination beneath the Site may exacerbate any future remediation of the off-Site 
groundwater impacts. Thus, the Respondents propose to address the groundwater and light 
non-aqueous phase liquid (LNAPL) through the conventional FS process.. 

The conventional FS will include a baseline risk assessment, ARARs analysis, remedial action 
objectives, alternatives array, and detailed evaluation of alternatives. The R1 data reported in 
the various letter reports will he included by reference. 

We will call you to arrange a time to meet and discuss the proposed FS approach. Provided the 
Respondents and EPA can meet and agree on the scope of the streamlined FS by 
February 15, 2010, the Respondents propose to submit the streamlined FS to USEPA by 
March 31, 2010. The work associated with the conventional FS will commence immediately 
following submission of the streamlined FS and the Respondents will discuss the schedule for 
the conventional FS with USEPA. 

In the meantime, please call the undersigned if you have any questions or comments. 

Yours truly, 

CONESTOGA-ROVERS <& ASSOCIATES . 

Stephen M. Quigley 

VC/ca/74 
End. 

cc: Tim Prendiville, USEPA (PDF) 
Matt Justice, Ohio EPA (PDF) 
Robert Frank, CH2M Hill (PDF) 
Scott Blackhurst, Kelsey Hayes Company (PDF) 
Wray Blattner, Thompson Hine (PDF) 
Ken Brown, ITW (PDF) 
Jim Campbell, EMI (PDF) 
Tim Hoffman, Dinsmore & Shohl (PDF) 

Paul Jack, Castle Bay (PDF) 
Robin Lunn, Winston & Strawn (PDF) 
Roger McCready, NCR (PDF) 
Karen Mignone, Verrill Dana (PDF) 
Lou Almeida, CRA (PDF) 
Adam Loney, CRA (PDF) 
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i I UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

February 16, 2010 

Mr. Stephen Quigley, P.E. 
Principal-in-Charge/Project Manager 
Conestoga-Rovers & Associates Ltd. 
651 Colby Drive 
Waterloo, Ontario, Canada 
N2V1C2 

RE: Conestoga-Rovers Proposed Feasibility Study Approach 
South Dayton Dump and Landfill Site, Moraine, Ohio 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (EPA) has reviewed Conestoga-
Rovers & Associates' (CRA's) January 21, 2010 proposed Feaslbllty Study (FS) 
approach for the South Dayton Dump and Landfill (SDDL) Site In Moraine, Ohio. EPA 
cannot agree to CF?A's January 21, 2010 proposal. We respectfully request that by 
March 31, 2010, CRA submit the streamlined Operable Unit 1 (0U1) Remedial 
Investigation/Feasibility Study (RI/FS) Report, as outlined In EPA's January 9, 2008 
letter, to EPA (see Attachment 1). The report must also Include a complete discussion 
of CRA's 2008-2010 field Investigations and findings. 

In CRA's January 21, 2010 proposal, CRA proposes to include the non-groundwater 
portion of the Site, excluding the Quarry Pond, In a streamlined FS process. CRA 
states the proposed FS will address the non-groundwater portion of the Site within the 
Site boundary, as defined by the 2006 Statement of Work (SOW), and will evaluate 
capping and landfill gas and soil vapor requirements taking Into consideration: 

Human health and ecological risks posed by the contaminants present In these 
areas; 
The nature of the waste disposed of on the various Parcels in question; 
The applicable or relevant and appropriate requirements (ARARs) specific to the 
types of waste disposed at the Site; and, 



The presence of active businesses on a number of the Parcels. 

CRA states the streamlined FS will include a risk assessment, ARARs analysis, 
remedial action objectives, alternatives array, and a detailed evaluation of containment 
options. CRA also states that the Remedial Investigation (Rl) data, reported in CRA's 
letter reports, will be included by reference. 

CRA then proposes to address the light non-aqueous phase liquid (LNARL) and other 
on-Site groundwater contamination through a conventional FS process. CRA's 
conventional FS will include a baseline risk assessment, ARARs analysis, remedial 
action objectives, altemative array, and a detailed evaluation of alternatives, with the Rl 
data reported in CRA's letter reports to be included by reference. 

CRA indicates that if EPA agrees with this approach, CRA will submit the streamlined 
FS by March 31, 2010. 

CRA's proposal is not consistent with EPA's direction for addressing the Site outlined to 
CRA on January 9, 2008. As EPA indicated in its January 9, 2008 letter, EPA's 2007 
Streamlined Risk Evaluation (SRA) already indicates existing groundwater, soil, and 
sediment data demonstrate the Site poses an unacceptable risk to human health and 
the environment. This clearly warrants remedial action. This conclusion is further 
confirmed by CRA's 2008-2010 field work, as discussed later in this letter. 

Consistent with EPA guidance, the SRA provides clear justification to implement 
response actions to address the following pathways at the Site: 

Prevent direct contact with landfill contents: 
Minimize infiltration through landfill contents and resulting contaminant leaching 
to groundwater; 
Control surface water runoff and erosion, including erosion during flooding 
from the adjacent Great Miami River; 
Collect and treat and/or contain contaminated groundwater and any leachate 
and prevent further migration from the source area; and. 
Control and treat landfill gas if necessary. 

Based on the SRA, and, using the information in CRA's RI/FS Work Plan, EPA's review 
comments on the RI/FS Work Plan and the SRA, EPA requested CRA streamline the 
RI/FS for the landfill source area of the Site (Operable Unit 1 or QUI). EPA also 
requested that CRA move forward with preparing a streamlined RI/FS Report to 
address the risks identified by the SRA. 

As indicated in EPA's January 9, 2008 letter, the content of CRA's streamlined Rl 
Report for QUI should be very similar to the content of CRA's RI/FS Work Plan 



Sections 1.0 (Introduction) to 3.2.3 (Exposure Pathways), revised to address EPA's 
comments on the RI/FS Work Plan; and should include EPA's SRA. 

CRA's streamlined FS for 0U1 should then evaluate presumptive remedy alternatives 
based on remedial action objectives to: 

Contain landfill contents to: prevent direct contact with landfill materials; 
minimize infiltration and resultant contaminant leaching to groundwater; and 
prevent landfill contents and contaminants from being transported to the Quarry 
Pond, to the Great Miami River, to 100-year floodplain areas of the Great Miami 
River, and to any other areas outside the landfill. This will include: landfill 
contents throughout the 80-acre Site (as defined in the RI/FS SOW) including 
Site areas with buildings and business operations, and the Quarry Pond; landfill 
contents in off-Site areas - e.g.. Lot 3278, Lot 3056, Lot 3057 and Lot 3275; and 
landfill contents in any other possible off-Site areas. 

Prevent exposure to any contamination in on-Site Valley Asphalt wells (one 
reported to be used as potable water supply) that exceeds Maximum 
Contaminant Levels (MCLs) and/or poses a cumulative cancer risk greater than 
1 X 10^ or a noncancer hazard index greater than 1.0 based on reasonable 
maximum industrial exposure. 

Contain groundwater contamination at the perimeter of the landfill that exceeds 
MCLs and/or poses a cumulative cancer risk greater than 1x10"^ and/or a 
noncancer hazard index greater than 1.0 based on reasonable maximum 
residential exposure. 

Contain leachate (if necessary). 

Prevent exposure to unacceptable levels of landfill/soil gas and unacceptable 
levels of soil vapors from groundwater within/beneath the landfill. This will 
include: areas where receptors may be exposed to landfill/soil gas and soil 
vapors from groundwater within the landfilled area; containing landfill/soil gas 
and soil vapors from groundwater at the perimeter of the landfill; and preventing 
landfill/gas soil vapors from accumulating at unacceptable levels under the 
landfill cap. 

Consistent with EPA policy and guidance, CRA should then address off-Site areas not 
addressed by the presumptive remedy (Operable Unit 2 or 0U2) through a conventional 
(i.e., not streamlined) RI/FS, Human Health Risk Assessment (HHRA) and Ecological 
Risk Assessment (ERA). CRA's RI/FS, HHRA and ERA for 0U2 should be consistent 
with the RI/FS SOW and should address: 



Soil contamination in areas outside the landfill (e.g., Great Miami River 
floodplain/recreational areas, properties surrounding Site); 
Surface water and sediment contamination in the Great Miami River, including 
sediment contamination in areas adjacent to the Site and other areas of the 
Great Miami River that are or may be impacted by the Site (e.g., groundwater 
discharge areas); 
Surface water and sediment contamination in any other surface water bodies or 
wetlands that are or may be impacted by the Site (e.g., through past 
erosion/overland flow, sediment transport, groundwater discharge); 
Groundwater contamination outside the perimeter of the landfill, including 
exposure to any soil vapors from groundwater; and 
Ecological investigations (areas outside landfill). 

In February, 2008, EPA agreed to give CRA time to collect additional data the 
Respondents wanted to collect to complete the streamlined FS for landfill contents and 
on-Site groundwater at the Site. EPA agreed to this time extension even though EPA's 
position was that CRA could move forward with an FS at that time. It was anticipated 
this work would take CRA one field season to conduct. 

In April, 2009, CRA sent EPA a Phase 2 Groundwater Investigation Letter Work Plan 
and updated RI/FS submission schedule. In the updated schedule, CRA proposed to 
submit the FS Report to EPA on February 12, 2011. The revised submission date was 
significantly beyond the time frame EPA expected to receive the FS, and EPA did not 
agree to CRA's proposed schedule. On May 11, 2009, EPA sent CRA a letter 
indicating it should take CRA no more than 6 months to finish up any additional field 
work. We further stated that by November 16, 2009, CRA should submit the 
streamlined QUI RI/FS Report outlined in EPA's January 9, 2008 letter to EPA, and 
that the report should include CRA's additional field work and data. 

On May 28, 2009, CRA sent EPA a letter indicating the remaining field work the 
Respondents wanted to conduct would take longer than 6 months to complete, and was 
necessary to complete the FS. CRA proposed to submit the FS on February 27, 2010. 
EPA still does not agree CRA's additional field work was necessary to complete a 
streamlined RI/FS for the Site. However, due to delays in getting access to the Dayton 
Power and Light (DPL) property, EPA is willing to extend the submission date for the 
streamlined GUI RI/FS to March 31, 2010 - the submission date indicated in CRA's 
January 21, 2010 letter. 

CRA's January 21, 2010 proposal for addressing the landfill contents, Valley Asphalt 
wells, soil gas, leachate, groundwater at the perimeter of the landfill, and for addressing 
any Site-related contamination in media outside the perimeter of the landfill, is not 
consistent with EPA's January 9, 2008 direction for moving forward with 0U1 and 0U2 
at the Site. CRA states their proposal is based on the data collected to date; however. 



CRA's January 21, 2010 letter does not include any data or evaluation to support this 
proposal. 

In an attempt to more fully evaluate CRA's January 21, 2010 proposal, EPA conducted 
its own evaluation of the data CRA collected during 2008-2010. EPA's review indicates 
that none of the data CRA collected are inconsistent with the streamlined 0U1 RI/FS 
and conventional 0U2 RI/FS for the Site, outlined in EPA's January 9, 2008 letter. 
Conversely, CRA's 2008-2010 data provide additional support for, and further 
substantiate the need to complete the streamlined 0U1 RI/FS Report and start the 
conventional 0U2 RI/FS at the Site at this time. 

While EPA is reviewing the streamlined 0U1 RI/FS Report and OU2 RI/FS planning 
documents, and working on the Record of Decision (ROD) and Remedial 
Design/Remedial Action (RD/RA) negotiation processes, EPA is willing to continue to 
work with the Respondents on any QUI data collection activities the Respondents 
would like to propose. EPA will then consider this data, as appropriate, during RD/RA; 
or as support for a change in EPA's GUI Proposed Plan or ROD, or as a ROD 
Amendment or an Explanation of Significant Difference. 

Finally, EPA would also like to address some of the main issues raised in CRA's 
January 21, 2010 letter: 

CRA Issue 1: CRA's streamlined FS will exclude the Quarry Pond. 

EPA Comments on Issue 1: The streamlined GUI FS must be consistent with the 
scope of the streamlined GUI FS outlined in EPA's January 9, 2008 letter. The 
streamlined GUI FS must evaluate presumptive remedy alternatives to contain landfill 
contents to: prevent direct contact with landfill materials; minimize Infiltration and 
resultant contaminant leaching to groundwater; and prevent landfill contents and 
contaminants from being transported to the Quarry Pond, to the Great Miami River and 
100-year floodplain areas of the Great Miami River, and to any other areas outside the 
landfill. 

As stated in EPA's January 9, 2008 letter, this will include: landfill contents throughout 
the 80-acre Site (as defined in the RI/FS SGW), including Site areas with buildings and 
business operations, and the Quarry Pond; and landfill contents in off-Site areas. 

CRA's 2008-2010 field work indicates the landfill extends into the Quarry Pond (see log 
and analytical results for test trench TT16). The test trench log from the test trench 
CRA excavated in this area indicates the material in TT16 is a brown sand and gravel 
fill with concrete blocks, concrete with re-bar, asphalt, bricks and wood. EPA's 
oversight contractor also observed TT16 contained plastic and black sand. 

The analytical data from the landfill sample CRA collected from TT16 contained 
benzo(a)anthracene, benzo(b)fluoranthene, dibenz(a,h)anthracene and indeno(1,2,3-



cd), all above EPA residential screening criteria; and benzo(a)pyrene and arsenic both 
above industrial screening criteria (see Figures 3 and 4 in Attachment 2). 

The Quarry Pond is also a designated wetland. Many of the polynuclear aromatic 
hydrocarbons (PAHs) in the analytical sample from TT16 were at concentrations just 
below Consensus-Based Probable Effects Concentrations (PECs) for sediment. The 
PAHs in the sample from TT16 were detected in sediment samples collected from the 
Quarry Pond in 1996 by the Ohio Environmental Protection Agency (OEPA), one of 
which contained PAHs above PECs (sediment sample S16). 

This data confims the landfill extends into the Quarry Pond, and that the landfill 
materials in the Quarry Pond must be included in the streamlined QUI FS. CRA had 
two years to collect additional data to support a quantitative HHRA and ERA to 
demonstrate whether there are any areas of the landfill areas that do not require 
containment. However, CRA, did not collect this data. Any uncertainty concerning the 
exact extent of the landfilled materials in the Quarry Pond can be addressed through 
additional sampling now, for later consideration; or during RD/RA. 

CRA Issue 2; CRA's streamlined FS will only address the non-groundwater portion of 
the Site, as defined by the Site boundary in the 2006 SOW. 

EPA Comments on Issue 2; See paragraphs 1 and 2 of EPA Comments on Issue 1. 
The streamlined OU1 FS must be consistent with the scope of the streamlined 0U1 FS 
outlined in EPA's January 9, 2008 letter. CRA's test trenches indicate the landfill 
extends beyond the Site boundary, as defined in the 2006 SOW, onto at least Miami 
Conservancy District Lots 3278, 3058, 3057 and 3056. The test trenches also show 
that the landfill materials on these properties contain hazardous substances above 
residential and industrial screening levels (see Figures 2 to 5 in Attachment 2). Many of 
the sample locations have concentrations of hazardous substances corresponding to 
industrial hazard indices > 1.0 (e.g., lead in: TT4 on Lot 3278, TT5 on Lot 3058, TT19 
on Lot 3057 and TT20 on Lot 3056). 

CRA's sampling also indicates the landfill material at many of these locations contains 
hazardous substances above EPA soil screening levels for the protection of 
groundwater, even at non-conservative MCL or 10"^ risk levels, and considering a non-
conservative dilution attenuation factor (DAF) of 10. Tetrachloroethene was detected in 
TT20 on Lot 3056 above 10"^ screening levels; and trichloroethene was detected in 
TT19 on Lot 3057 and in TT20 on Lot 3056 above MCL screening levels. 
Tetrachloroethene was also detected in TT5 on Lot 3058 just below MCL groundwater 
protection levels (see Table 1). 

This data confirms the landfill extends beyond the Site boundary defined in the 2006 
SOW, and that these areas need to be included in the streamlined QUI FS. CRA had 
two years to collect additional data to support a quantitative HHRA and ERA to 
demonstrate whether there were any areas of the landfill areas that do not require 



containment. However, CRA did not collect this data. Any uncertainty concerning the 
exact extent of the landfilled material in other areas beyond the 2006 Site boundary 
(e.g., Lot 3273, 3275. and 3264) can be addressed through additional sampling now, 
for later consideration; or during RD/RA. 

CRA Issue 3: Capping and landfill gas and soil vapor requirements will consider, 
among other things, human health and ecological risks posed by the contaminants in 
these areas and the nature of the waste disposed in various areas. 

EPA Comments on Issue 3: See EPA Comments on Issues 1 and 2. The streamlined 
0U1 FS must be consistent with the scope of the streamlined 0U1 FS outlined in 
ERA'S January 9, 2008 letter. Unless CRA is referring to the RCRA characteristic waste 
found in composite landfill samples from TP1, TP3 and TP4; TT21 and TT22; and the 
TT21 drum, it not clear how the nature of the waste disposed in various areas of the 
Site will be relevant. 

Hazardous substances have been found above industrial and/or residential screening 
levels in 67 out of 71 samples of landfill material collected from 28 locations across the 
80-acre landfill (see Figures 2 to 5 in Attachment 2). Many of the sampled locations 
contained hazardous substances at levels corresponding to an industrial hazard index 
greater than 1 (e.g., lead in; TP3. TPS. TT4, TT5, TT7, TT9, TT20, TT21, TT22 and 
TT23). 

CRA's landfill material sampling shows many of the sampled locations aiso contain 
hazardous substances above EPA soii screening ievels for the protection of 
groundwater, even at non-conservative MCL or 10"^ risk levels, and considering a non-
conservative DAF of 10 (e.g., vinyl chloride in TT8, TT9, TT21 and TT22, 
trichloroethene in TT21, and tetrachloroethene in TT20 above 10"^ risk levels; 
trichloroethene in TT7, TT9, TT19, TT20 and TT23 above MCL levels - see Table 1). 

CRA's soil gas sampling also shows hazardous substances, including vinyl chloride and 
trichloroethene, are present above 10"^ risk levels at 11 out of 21 gas probe locations 
(see Figure 2 in Attachment 3), and are present above 10"® or 10 risk levels at 8 other 
locations. 

Again, this data supports addressing the Site consistent with the scope of the 
streamlined 0U1 FS outlined in EPA's January 9, 2010 letter. 

CRA Issue 4: The streamlined FS and conventional FS will include a risk assessment, 
ARARs analysis, remedial action objectives, alternatives array, and detailed evaluation 
of alternatives. The Rl data reported in the various letter reports will be included by 
reference. 



EPA Comments on Issue 4: The streamlined 0U1 Ri/FS and conventional 0U2 
RI/FS Reports must be consistent with EPA guidance and the requirements outlined in 
EPA's January 9, 2008 letter. A streamlined 0U1 Rl Report and a conventional 0U2 Rl 
Report must be submitted. 

CRA Issue 5: CRA's streamlined 0U1 FS will not address on-Site groundwater or the 
LNAPL in the northeast area of the Site. Shallow and deeper on-Site and off-Site 
groundwater is contaminated, and the Respondents have not determined the sources, 
nature and extent of the groundwater contamination. Any remedy for groundwater 
impacts beneath the Site must first include an evaluation of the broader-area 
groundwater impacts. A remedy tailored solely to the contamination beneath the Site 
may exacerbate any future remediation of off-Site groundwater. 

EPA Comments on Issue 5: Consistent with EPA guidance and policy, and, as 
indicated in EPA's January 9, 2010 letter, the streamlined 0U1 FS for SDDL must 
evaluate remedial altematives to contain groundwater contamination at the perimeter of 
the landfill that exceeds MCLs and/or poses a cumulative cancer risk greater than 1 x 
10^ or a noncancer hazard index greater than 1.0 based on reasonable maximum 
residential exposure. 

The landfill is located within the Great Miami Valley Sole Source Aquifer and is in a 
secondary wellhead protection area. Well records indicate there are two residential 
wells and 5 commercial/industrial wells located within 500 to 1500 feet of the general 
downgradient direction of the Site (see Appendix F in EPA's SRA). In October, 2009 
EPA confirmed Well 966158 on East River Road approximately 500 feet south of the 
Site was being used as a potable water supply. 

The primary (but not only) groundwater contaminants at the Site are chlorinated 
solvents, including trichloroethene (TOE) and its breakdown products cis-1,2-
dichloroethene (cis-1,2-DCE) and vinyl chloride; and benzene. CRA states the 
Respondents have not determined the sources(s), nature and extent of the broader 
area impacts. However, OU1 only addresses groundwater at the perimeter of the 
landfill. 

Vertical aquifer sampling (VAS) and groundwater monitoring wells clearly indicate 
groundwater along the eastern, Dryden Road boundary of the Site is contaminated with 
TCE, cis-1,2-DCE and vinyl chloride significantly above MCLs and acceptable risk 
levels. These unacceptable impacts are present from at least from VAS-14/MW-216 
south to VAS-21/MW-210/MW-210A/B, a distance of 1,200 feet. 

Vinyl chloride was detected in MW-216 at a concentration of 92 ug/L. This 
concentration of vinyl chloride corresponds to a cancer risk of 5 x 10"^. Vinyl chloride 
was also found at a concentration of 55 ug/L in MW-210A, which corresponds to a 
cancer risk of 5 x 10"^. The MCL for vinyl chloride is 2 ug/L. TCE has also been 
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detected at high concentrations in MW-210 at the southeast comer of the Site since 
1998. The most recent concentrations of ICE in MW-210 were 180-260 ug/L in 2008-
2009. These concentrations are significantly above the MCL for TCE, which is 5 ug/L. 

The most obvious source for the groundwater contamination at the Site boundary is the 
landfill. Records indicate chlorinated solvents including 1,1,1-trichloroethane (which 
can break down into TCE and other degradation products) was disposed at the Site. In 
2000, a composite sample from 5 drums removed from a limited excavation at Valley 
Asphalt contained 64,000 ug/Kg TCE, 840 ug/Kg vinyl chloride and 7,000 ug/Kg 
benzene. 

CRA's 2008 test trench/test pit data shows landfill material at four locations (TT8, TT9, 
TT21 and TT22) contains vinyl chloride above EPA soil screening values for 
groundwater protection (see Table 1). The screening values are based on a non-
conservative cancer risk of 10"* and DAF=10. Tetrachloroethene, another chlorinated 
solvent which can degrade into TCE and other breakdown products, was detected in 
test trench TT20 above non-conservative soil screening values for the protection of 
groundwater. TCE was detected in landfill materials above 10"* screening levels with a 
DAF=10 at TT-21; and above MCL soil screening values based on a non-conservative 
DAF=10 at TT7, TT9, TT19, TT20 and TT23. Cis-1,2-DCE was also detected in landfill 
materials above EPA soil screening levels for groundwater protection equal to a hazard 
index of 1 using a DAF=10 at test trench TT-21. Chlorinated solvents were found 
above more conservative screening values (e.g., cancer risk of 10 ® or 10"® with a 
DAF=1) in nine other test pits/test trenches: TP2, TP3, TP4, TPS, TP6, TT5, TT10, 
TT11 and TT12; making chlorinated solvents present in 17 out of 28 SDDL test pit/test 
trench locations. 

CRA's 2009 soil gas data also indicates the widepread presence of chlorinated solvents 
at the Site. Vinyl chloride was detected above OSWER 10"* soil vapor criteria (non-
conservative) at 6 out of 21 on-Site soil gas probe locations (see Figure 2 in Attachment 
3). TCE was detected above 10"* soil vapor criteria (non-conservative) at 8 out of 21 
on-Site gas probe locations. Cis-1.2-DCE was also detected above OSWER soil vapor 
criteria equal to a hazard index of 1 at three on-Site gas probe locations. Chlorinated 
solvents were detected above more conservative OSWER soil vapor criteria (10"® or 
10"® cancer risk) at eight other locations; making chlorinated solvents present in 19 out 
of 21 on-Site gas probe locations. 

The highest concentration of chlorinated solvents was detected in landfill gas probe 
GP20-09. TCE was detected in GP20-09 at a concentration of 56,000 ug/m®, which 
corresponds to a cancer risk of 2 x 10"*. Cis-1,2-DCE was also detected in GP20-09 at 
a concentration of 16,000 ug/m®, which corresponds to a non-cancer hazard index of 
45. 

The highest concentration of TCE in groundwater (5,100 ug/L) was found in a shallow 
groundwater sample (27-32 feet below ground surface) collected below the landfill from 



VAS-09, 400 feet east of Dryden Road. Although this concentration was not verified by 
groundwater samples from MW-215A, Installed near the VAS-09 location, the VAS 
sample that contained 5,100 ug/L TCE was screened approximately 2.5 feet in the 
bottom of a sand and gravel unit and 2.5 feet into an underlying till unit. MW-215A, 

however, was screened in the middle of the sand and gravel unit 4 feet above the top of 
the till unit, and may have missed what could be a narrow band of TCE contamination 
on top of the till. Also, MW-215A has a longer screen length (19 to 29 feet below 
ground surface) than the screen used during the VAS (5 feet), which could result in 
considerable dilution. 

Starting in July 2009, CRA began to include river elevations collected from the Dryden 
Road Bridge on Its groundwater flow maps. The new data indicates groundwater flow 
In the vicinity of MW-215A is (at least on the dates the elevations were collected) partly 
to the north, northeast and possibly to the east. This may establish hydraulic gradients 
for the transport of chlorinated solvents to the east and northeast from the Site toward 
the DPL property. 

This new flow data Is consistent with chemical data collected from on-Site monitoring 
well MW-216, on the west side of Dryden Road, compared to data from MW-221 at 
DPL, on the east side of Dryden Road, approximately 200 feet east-southeast of MW-
216. During the January 2010 sampling event, on-Slte monitoring well MW-216 
contained 650 ug/L of cls-1,2-DCE and 92 ug/L of vinyl chloride. Conversely, MW-221 
at DPL across the street from MW-216, contained 420 ug/L of cis-1,2-DCE and 53 ug/L 
of vinyl chloride. 

Data from the Valley Asphalt drums and CRA's 2008 test pit/test trench data also 
Indicate the SDDL as a source of benzene. A drum sample CRA collected from test 
trench TT21 In the vicinity of the Valley Asphalt drum removal was RCRA characteristic 
for benzene (sample concentration of benzene 1.1 mg/L; RCRA TCLP limit for benzene 
0.5 mg/L). CRA's 2008 test pit/test trench data also shows landfill material at three 
locations (TP5, TT21 and TT22) contains benzene above EPA soil screening values for 
groundwater protection based on a non-conservative cancer risk of 10"* and DAF=10 
(see Table 1). Benzene was also detected in landfill materials above soil screening 
values based on MCLs and a non-conservative DAF=10 at TT7 and TT9: and was just 
below the MCL soil screening value at TPS. Benzene was present above more 
conservative screening values (cancer risk of 10"® or 10"® with a DAF=1) at TP6, "TTO 
andTT19. 

CRA's 2009 soil gas data also Indicates the widespread presence of benzene at the 
Site. Benzene was detected above OSWER 10"* soil vapor criteria (non-conservative) 
at two on-Slte soil gas probe locations (GP01-09 and GP18-09) (see Figure 2 In 
Attachment 3). Benzene was detected above more conservative OSWER 10"® or 10"® 
soil gas criteria at five other on-Slte locations (GP02-09, GP04-09, GP15-09, GP17-09, 
GP19-09 and GP21-09). Benzene was also detected In on-Slte soil gas at 8 other 
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locations below screening criteria; making jaenzene present in 16 out of 21 on-Site gas 
probe locations. 

The highest concentration of benzene was detected in landfill gas probe GP18-09. The 
concentration of benzene in GP18-09 was 14,000 ug/m^, which corresponds to a 
cancer risk of 4 x 10"^. 

This data supports addressing on-Site groundwater consistent with the scope of the 
streamlined 0U1 FS outlined in EPA's January 9, 2008 letter. CRA must evaluate 
remedial alternatives to contain groundwater at the perimeter of the landfill that exceeds 
MCLs or unacceptable risk levels. CRA had two years to collect additional data to 
further define the source(s), nature and extent of groundwater contamination and 
investigate the broader impacts of the groundwater contamination at the Site. However, 
CRA did not collect this data. 

EPA is also uncertain why an on-Site groundwater containment remedy would 
exacerbate any future remediation of off-Site groundwater impacts. Remedial 
alternatives would have a minimal impact on off-Site groundwater (e.g., minimal 
disruption of off-Site hydraulic gradients). Remedial technologies that could be 
implemented at the Site (and that should be evaluated in the streamlined GUI FS) 
include air sparging, enhanced biodegradation, permeable reactive barriers and 
physical barriers. 

As previously indicated, EPA is willing to continue to work with the Respondents to 
continue with GUI data collection activities. EPA will then consider this data, as 
appropriate, during RD/RA; or, as support for a change in EPA's GUI Proposed Plan or 
ROD, or as support for a ROD Amendment or an Explanation of Significant Difference. 

Conclusion 

EPA looks forward to meeting with CRA and the Respondents at EPA's offices in 
Chicago on February 24, 2010. We also look forward to working with CRA and the 
Respondents to complete the streamlined GUI RI/FS and conventional GU2 RI/FS for 
the SDDL Site in a timely manner. As such. Respondents must notify EPA in writing by 
February 28, 2010, of their willingness to complete the streamlined GU1 RI/FS and 
conventional GU2 RI/FS by March 31, 2010. In the response the Respondents must 
commit that the submittals will be consistent with EPA's January 9, 2008 letter and will 
include CRA's 2008-2010 field investigations and results. The Respondents letter must 
also include a schedule for completing the conventional GU2 RI/FS, including a 
submission date no later than April 30, 2010 for the GU2 RI/FS Work Plan. 

EPA sincerely hopes the Respondents are willing to complete the GUI reports and 
GU2 investigations. If not, EPA will pursue its other options pursuant to Section X of 
the Administrative Settlement Agreement and Grder on Consent for moving the Site 
fonvard, and for completing the streamlined GUI RI/FS and conventional GU2 RI/FS. 
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If you have any questions or would like to discuss the Site further before our February 
24, 2010 meeting, please feel free to contact me at 312-886-1843 or via email at 
cibulskis.karen@epa.aov. Legal questions should be directed to EPA attorney Tom 
Nash at 312-886-0552 or via email at nash.thomas@epa.QOV. 

Sincerely, 

Karen Cibuiskis 
EPA Remedial Project Manager 

Cc {via email): Tim Prendiville, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRT-5J 
Matt Justice, OEPA 
Brett Fishwild, CH2M 
Ken Brown, ITW 
Adam Loney, CRA 
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TABLE 1 Page 1 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Location: rp-2 TP-3 TP-3 TP-3 

Sample ID: S-38443-092408'KMV-006 S-3m3-092408'KMV'008 5-38443-09240S-KMV-009 S-38443-092408-KMV-011 

Sample Date: 9/24/2008 9/24/2008 9/24/2008 9/24/2008 

Sample Depth: SftBGS 8.7ftBGS lOAftBGS 16 ft BGS 

Regional Screenitig Level 

MCL DAF^IO 10-4 RiskDAF-lO 

Parameter Units 

1,1,1-Tiichloioethane Hg/kg 701 32,000 2.1 J 18000U 
1 al-Dichloroe thane Pg/kg 687 220 J 18000U 
1,1-Dichloroethene Pg/kg 25.1 1,200 18000U 

Benzene Mg/kg 25.6 211 23 J 21 J 18000 U 
cts-1,2-DicKloroethene Pg/kg 206 1,070 18000U 

TetracHoroethene Mg/kg 22 49.2 25 J 18000 U 
tnns-la2-Dichloroethcne Mg/kg 294 314 18000U 

Trkhloroethene Mg/kg 17.9 717 18000U 
Vinyl chloride Mg/kg 6.9 5.58 18000U 

NOTES: 
Red bold values Indicate concentration greater than soil levels for grouncAMater protection at MCL with OAFslO 
YeRow highlighted values indicate concentration greater than soil levels for groundwater protection at 1(M cancer risk or hazard Index >1.0 with DAF"10 

CRA Benzene and Chlorinated Sclventa Concentrations Above Soil Levels for Groundwater Protection 



TSm-i 

TABLE 1 Page 2 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Location: TP-4 TP-S 7P-5 7P-6 
Sample ID: S-38443-0924M-KMV-014 S-3M43-200608-ICMV-055 5-38443*]a0608-XMV.056 5-38443-1OO6O8-KMV-0S8 

Sample Date: 9/24^008 1W2008 10/6/200B 10^000 
Sample Depth: 18-6 ft BGS 12 ft BGS 17/tBGS 20 ft BGS 

Regional Screening Level 
MCL DAT'lO 10-4 Risk DAF'IO 

Parameter Unite 

VffZatile Ormwie COfflvourub 

1,1,1-Trichloroethsne Mg/ks 701 32,000 
1,1-Dichloroethane Mg/kg 687 1.0J 
1,1 -Dichloroethene >'g/kg 25.1 1,200 

Benzene Mg/kg 25.6 211 260 J 0.67 J 0.36 J 
cis-1,2-Dichiorcethene Pg/kg 206 1,070 1.7 J 

Tetrachioroethene Mg/kg 22 49.2 

trartf-l,2-Dichloroethenc Mg/kg 294 314 0.53 J 
Trichloroethene Mg/kg 17.9 717 16 J 0.68 J 
Vinyl chloride Mg/kg 6.9 5.58 0.58 J 

NOTES; 
Red bold values indicate concentration greater than soil levels for groundwater protection at MCL with DAPslO 
Yellow highlighted values Indicate concentration greater than soii levels for groun^ater protection at 10-4 cancer r 

CRA Benzene and O\ionnated Solvents Concentrations Above Soil Levels fur Groundwater Protection 



TABLE 1 Page 3 of 10 

SUMMARY OF ANALYTICAL SOa RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Location: 7T-5 TT-5 ns 
Sample ID: S.3M«-093(M8-KMV-029 .. S-3S443-093008-KMV-030 S-3S4*3-a9300S-KMV.C31 

Sample Date: 3/30^008 9/^0/2008 a/3V20l)S 

Sample Depth 3/tBGS JftBGS UftBGS 

Rejfioaai Scnening Level 
MCL DAF=10 10-4 RieJt DAf-10 

ParattieUr Units 

VolatiU Orvanic ContDOUiub 

1,1,1-Trichloroe thane Mg/ltg 701 32,000 

1,1-Dichloroethane Mg/kg 687 

1,1-Dichloroethene Mg/kg 25.1 1,200 

Benzene Mg/kg 25.6 211 

cis-l e2-Dichloroethene Mg/kg 206 1,070 

Tetrachloroethene Mg/kg 22 49.2 4.5 J 20 J 
tran5-le2-Dichloroethene Mg/kg 294 314 

Trichloroethene Mg/kg 17.9 717 1.0 J 4.9 J 9.7 
Vinyl chloride Mg/kg 6.9 5.58 

NOTES: 
Red bold values Indicate concentration greater than soil levels for groundiMater protection at MCL with 0AF=10 
Yellow hlqhQghted values indicate concentration greater than soil levels for groundwater protection at KM cancer 

CRA Benzene and Qilonnated Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE 1 Page 4 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/ TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Location: 7T-5 rr-5 rr-7 
Sample ID: 5-38443-093005-RMV-OJ1-D S-3M«-09300fl-XMV-032 S-3W43-10070S-KMV-063 

Sample Date: 9/30/2008 91/30/2008 10/7/2OO8 
Sample Deptk UftBCS IJftBGS OftBGS 

Regional Screening Level 

MCL DAfUO 10-4 RiskDAFolO Duplicate 

Parameter Units 

Volatile Orfanic Compounds 

1^1,1'Trichioroe thane Mg/kg 701 32,000 1800 U 
l.l-Dichloroe thane Mg/kg 687 1800 U 
1,1-Dichlorocthene Mg/kg 25.1 1,200 1800 U 

Benzene Mg/kg 25.6 211 1800 U 
cis-l,2-DicWoroelhene Mg/kg 206 1,070 0.62 J 1800 U 

Tetrachloroethene Mg/kg 22 49.2 1.9J 1800 U 
trans-l,2-Dichloroethene Mg/kg 294 314 1800 U 

Trichloroethene Mg/kg 17.9 717 33 J 1.7J 1800 U 
Vinyl chloride Mg/kg 6.9 5.58 1800 U 

NOTES: 
Red bold values Indicate concentration greater than soil levels for groundwater protection at MCL with DAF-IO 
Yellow highlighted vatues hdicale concentration greater than soil levels for groundwater protection at 10-4 cancer i 

CRA Benz«ne and Chlorinated Solvents Concentrations Above Soil Levels for Groundwater Protection 
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TABLE! Page 5 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample loeatiotv rr-7 rr-fl Tr-5 
Sample ID; S-38443-1007M-KMV-063 5-35443-100605-KM V.Q50 S-38443-10060S-XMV.050-D 

Sample Date: 10/7/2005 20^008 10^005 
Sample Deptk 16 ft BGS 4 ft BGS 4 ft BGS 

Regional Screenift^Lezfel 
MCL DAF'IO 10-4 Risk DAF^JO Duplicate 

Parameter Units 

Volatile OITHHU Coprnwiciids 
la.l-Trichloroethane Mg/kg 701 32,000 
1,1-Oichloroe thane Mg/kg 607 5.0 J 36 J 
1,1-Dichloroethene Pg/kg 25.1 1,200 0.89 J 4.6 J 

Benzene Mg/kg 25.6 211 94 J 1.3 J 2.0 J 
cis-l ,2-Dichloroethene Mg/kg 206 1,070 20 J 4.5 J 21 J 

Tetrachloroethene Mg/kg 22 49.2 
trans-l,2-Dichloroethene Mg/kg 294 314 

Trichloroethene Mg/kg 17.9 717 240 J 6.7 5.3 J 
Vinyl chloride Mg/kg 6.9 5.58 5.5 J 54 J 

NOTES: 
Red bold values indicate concerrtration greater than soil levels for groundwater protection at MCL with DAF^tO 
Yellow highlighted values indicate concentration greater than soil levels for groundwater protection at 10-4 cancer 

CRA Benzene and Chiorinatcd Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE! Page 6 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Location: TT-8 rr-9 n-9 rr-9 
Sample ID. S-38443-1006aS-KMV-05X S-3M43.10030S-KMV.M7 S.3S443-10030S-KMV-04S S-30443-ia030S-KMV-M9 

Sample Date: 10/^008 lO/l/lOOS 1002000 1002000 
Sample Dep^ 15/tBCS 7ftSCS 17/1BCS 22ABCS 

Regional Screenii^ Level 

MCL DAF-10 10-4 Risk DAF=10 

Parameter Units 

• 
Volatiie Oraaaic Comoounde 

l,lr1*Trichloroe thane Mg/kg 701 32,000 

IJ-Dichloroe thane Mg/I<g 687 1.1 J 240 J 46 J 
l^l-Dichloroethene Mg/kg 25.1 1,200 

Benzene Mg/kg 25.6 211 150 J 130 J 
Cis-12-Dichloroelhene Mg/kg 206 1,070 0.63 J 890 590 J 330 J 

Tetrachioroethcnc Mg/kg 22 49.2 

h'ans-l,2*DichJoroethene Mg/kg 294 314 

Trichloroethene Mg/kg 17.9 717 350 J 670 J 420 J 
Vinyl chloride Mg/kg 6.9 5.58 220 J 180 J 

NOTES: 
Red bold values indicate concentration greater than sofl levels for groundwater protection at MCL with OAF>10 
Yellow highlighted vakies Indicate concentration greater than soil levels for groundwater protection at 10-4 cancer 

CRA Benxent and Qdorinalcd Solventi Concentntions Above Soil Leveb for Groundwater Protection 



TABLE 1 Page 7 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST FIT/ TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Location: rr-io rr-io TT-n 7T-12 
Sample ID: S-3M43-100308-KMV-M5 5-38443*1 OOSOS'KMV-Oie S-38443-1OD208-KM V-043 S-38443-100208-ICAfV.M0 

Sample Date: JQ/Vim lQ/^008 l(l/Z/2008 10^008 
Sample Depth: lOftBCS 15 ft BGS 21 ft BGS 21 ft BGS 

Regional Screening Level 
MCL DAf»10 10-4KwJcDAF-10 

Parameter Unite 

VotoftTg Qr^a^if Cpwpomirfy 
1,1,1 'Trichloroethane Mg/kg 701 32,000 . 

1,1 -Dichloroe thane fg/kg 687 
Isl-Dichioroethene Mg/kg 25.1 1,200 

Benzene Mg/kg 25.6 211 
ct5-lr2-nichloroethene Mg/kg 206 1,070 0.30 J 

Tetrachloroethene Mg/kg 22 49.2 4.8 J 4.7 J 
tTans-ls2-Dich]oroethene Mg/kg 294 314 

Trichbroethene Mg/kg 179 717 10 1.1 J 
Vinyl chloride Mg/kg 6.9 5.58 

NOTES; 
Red bold values indicate concentration greater than soil levels for groundwater protection at MCL with DAF=10 
YeDow highlighted values Indcate concentration greater than soil levels for groundwater protection at 10-4 cancer r 

CRA Benzene and Chlorinated Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE1 Page 8 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Locflfton; TT-18 rr-19 7T-2# 
Sampk TD: 5-38443-1001(M-KMV-036 S-3M43-I IM708-1CMV.M9 S-3M43-lM78«-KMV-065-D 

Sample Date: 100^008 I(b7/20M 1V7/2B0S 

Sample Depth: 5/fBGS 7ft BGS 7 ft BGS 

Re^oriai Scrrcm'n; Level 

MCL DAf-IO l<h4RiskDAr*10 

Parameter Units 

Votatik Orvttnic Compounds 

1.1,1 -TrifhloroelhAne Mg/kg 701 32J>00 R 2.7 J 
1.1-Dichbroethane Mg/kg 687 R 
1,1-Dichloroethene lig/kg 25.1 1,200 R 

Benzene Mg/kg 2S.6 211 R 1.0 J 
ci$-l .2-Dichloroethcne Mg/kg 206 1,070 R 

Tetrachloroethene bg/kg 22 49.2 R 1.6 J 2500 J 
trans-1.2-Dichloroethene bg/kg 294 314 R 

Trichloroethene bg/kg 17.9 717 R 29 60 J 
Vinyl chloride bg/kg 6.9 5.5S R 

NOTES: 
Red bold values ifxticate concentration 9-eatar than soil levels for groundwater protection at MCL DAF*10 
YeHow highlighted values indicate concentration greater than soil levels for groundwater protection at 10-4 cancer r 

CRAI e and Chlorinated Solvento Conrentrationa Above SoiJ Levels for Groundwater Protection 



TABLE 1 Page 9 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/ TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Locatioti TT-20 rr-21 7T-21 TT-21 

Sample W: S-3M43-10070S-KAfV-064 S-3a443-tm08-KAfV-«70 S-3M43-10(MM-KMV-I)6« S-3M43-1l)l»l)8-KMVd)6» 

Sample Date: lQ/7/20Oa IQ/H^OOS iqdl^OM ivanm 
Sample Depth: ISftBCS 7/tBGS SftBCS 21 ft BGS 

Rexioml Screenmx Level 
MCL DAf«10 Risk DAF»10 

Panrntettr Units 

Volatiie Oivanic Cowiiwimifs 

1,1,1-Trichloroe thane Mg/kg 701 32,000 11000 u 
1,1-DicKloroe thane Pg/kg 687 11000U 
Irl-Dichloroethene Mg/kg 25,1 1,200 11000 U 

Benzene Mg/kg 25.6 211 12000 210 J 360 J 
cis-l,2-Dichloroethene Pg/kg 206 1,070 11000U 690 1400 

Tetrachloroethene Pg/kg 22 49.2 57 11000 u 
trans*l,2-Dichloroethene Pg/kg 294 314 11000U 56 J 130 J 

Trichloroethene Pg/kg 17.9 717 11000U 400 790 J 
Vinyl chloride Pg/kg 6.9 5.58 11000U 130 J 490 J 

NOTES: 
Red bold values indicate concentration greater than soU levels for groundwater protection at MCL with DAFsiO 
Yetlow highlighted values indtcale concentration greater than son levets for groundwater protection at 10-4 cancer i 

CRA snd Chlorinated Solvenli Concentrations Above Soil Levels for Groundwater Protection 



TABLE 1 Page 10 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/ TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Samffie Location: TT.22 TT-22 rr-23 7T-23 
Sample ID: 5-38443-100a08-iGVfV-066 5-38443-10M0S-KMV-€67 5-38443-200608-JCMV-aS2 S-38443-100608-KMV-053 

Sample Date: 20^008 la^oos 20^2008 10^008 
San^le Deptk 6/tBCS 21/tBCS 7ft BCS 18/tBGS 

Regional Screening Level 

MCLDAf*10 10-4 Risk DAF«IO 

Pemmeter Units 

Volatile Or^auic CotnoouTuit 

1,1/1-Trkhloroe thane Mg/kg 701 32,000 

14-Dic)Uoroethane Mg/kg 687 66 J 
1,1-Dichloroethene Hg/kg 25.1 1,200 

Benzene lig/kg 25.6 211 530 J 290 J 
cis-14-Dichioroethcne Mg/ltg 206 1,070 150 J 16 

Tetrachloroethene Mg/kg 22 49.2 

trans-l ,2-Dich broethene tig/kg 294 314 

TricWoroethcne Mg/kg 17.9 717 31 0.62 J 
Vin/I chloride Mg/kg 6.9 5.58 61 J 

NOTES: 
Red bold values indicate concentration greater than soil levels for groundwater protection at MCL DAFslO 
Yelow highliqttted values indicate concentration greater than soi levels for groundwater protection at 1CM cancer r 

CRA Benzene and Chlorinated Solvents Concentrations Above Soil Levels for Groundwater Protection 



ATTACHMENT 1 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS jas 

, CHICAGO. IL 60604-3590 

SENT VIA FEDEX 

January 9, 2008 

77 WEST JACKSON BOULEVARD 

2S7BS8 

REPLY TO THE ATTENTION OF 

Steve Quigley, P.E. 
Principal-in-Charge/Project Manager 
Conestoga-Rovers & Associates Ltd. (CRA) 
651 C/Olby Drive 
Waterloo, Ontario N2V 1C2 

RE: U.S. EPA Comments on Remedial Investigation/Feasibility Study Work 
Plan, U.S. ERA'S Streamlined Risk Assessment, and Proposal for 
Streamlined Remedial investigation/Feasibility Study for Soutfi Dayton 
Dump and Landfill Site, Moraine, Ohio 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (U.S. EPA) has completed 
its review of Conestoga-Rovers & Associates (CRA) Remedial Investigation/ 
Feasibility Study (RI/FS) Work Plan for the South Dayton Dump and Landfill 
(SDDL) Site in Moraine, Ohio. 

Unfoitunateiy, the RI/FS Work Plan contains a significant number of substantial 
deficiencies and U.S. EPA cannot approve the Ri/FS Work Plan at this time. 

Many of the deficiencies in the RI/FS Work Plan concern comments U.S. EPA 
provided to CRA on GRA's 2005 Scoping Report and CRA's 2006 Preliminary 
Remedial Action Objectives Technical Memorandum (PRAO Tech Memo). In 
general, the RI/FS Work Plan: 

1. Does not address RI/FS Scope of Work (SOW) objectives and 
requirements; 

2. Does not follow the data objectives quality process to develop the scope 
of the RI/FS and field work; and 

3. Presents inaccurate background information and disregards Site findings. 

U.S. EPA's comments on the RI/FS Work Plan are in Attachment 1. 

U.S. EPA is very concerned about the substantial number of comments U.S. 
EPA continues to have on CRA Site-related documents (90 comments on 

Recycled/Hocyclabto • Pnnled with Vegetable On Bas«d inks on 100% Recycled Paper (SO^i Postconsumer) 



Scoping Report, 125 comments on PRAO Tech Memo and 343 comments on 
RI/FS Work Plan). This poses a significant impediment to Site progress. 

Based on the scope of U.S. EPA's comments on the RI/FS Work Plan, U.S. EPA 
began to consider whether an alternate approach to address the SDDL Site 
might be more appropriate. Specifically, U.S. EPA began to consider whether 
U.S. EPA's presumptive remedy for municipal landfill sites (i.e., containment of 
the source area, induding, but not limited to, landfill contents and on-Site 
groundwater) could be applied to the SDDL. 

U.S. EPA evaluated whether a streamlined risk assessment (SRA) could be 
conducted for the Site, and whether, consistent with U.S. EPA policy and 
guidance, the SRA would be able to clearly indicate whether remedial action (i.e., 
a containment remedy) is warranted at the Site (see Presumptive Remedy for 
CERCLA Municipal Landfill Sites, Office of Solid Waste and Emergency 
Response Directive 9355.0-49FS). 

The substantial amount of information, data, tables and figures in CRA's RI/FS 
Work Plan (in conjunction with U.S. EPA's comments on the RI/FS Work Plan) 
allowed U.S. EPA to conduct a SRA for the landfill source area of the Site. U.S. 
EPA's SRA addresses, but is not limited to, landfill contents and on-Site 
groundwater. A copy of U.S. EPA's SRA Is in Attachment 2. 

U.S. EPA's SRA indicates existing groundwater, soil and sediment data 
demonstrate the Site poses an unacceptable risk to human health and the 
environment and clearly warrants remedial action (i.e., a containment remedy). 
Consistent with U.S. EPA guidance, the SRA provides clear justification to 
implement response actions to address the following pathways at the Site: 

- Prevent direct contact with landfill contents 
Minimize infiltration through landfill contents and resulting contaminant 
leaching to groundwater 
Control surface water runoff and erosion, including erosion during flooding 
from the adjacent Great Miami River 
Collect and treat and/or contain contaminated groundwater and any 
leachate and prevent further migration from the source area 
Control and treat landfill gas if necessary. 

Based on the SRA, U.S. EPA beljeves there is sufficient information in CRA's 
RI/FSJ Work Plan, U.S. EPA's review comments and the SRA to streamline the 
RI/FS for the landfill source area of the Site (Operable Unit 1 or QUI). At this 
time, U.S. EPA respectfully requests CRA consider U.S. EPA's streamlining 
approach for the Site, and move fonvard with preparing a streamlined RI/FS 
report to address the risks identified by the SRA. 



U.S. EPA expects CPA's streamlined R! report for 0U1 would be very similar to 
CPA's Pi/FS Work Plan Sections 1.0 (Introduction) to 3.2.3 (Exposure 
Pathways), revised to address U.S. EPA's comments on the PI/FS Work Plan (as 
superseded by the SPA); and would include U.S. EPA's SPA. 

U.S. EPA expects CPA's streamlined FS for QUI would then evaluate 
presumptive remedy alternatives to: 

Contain landfill contents to: prevent direct contact with landTilled 
materials; minimize infiltration and resultant contaminant leaching to 
groundwater; and prevent landfnied contents and contaminants from being 
transported to the Quarry Pond, to the Great Miami Piver arxf 100-year 
floodplain areas of the Great Miami Piver, and to any other areas outside 
the landfill. This will include: landfill contents throughout the 80-acre Site 
(as defined in the PI/FS Statement of Work) including Site areas with 
buildings and business operations and the Quarry Pond; landfill contents 
in off-Site areas - e.g.. Lot 3278, Lot 3056, Lot 3057 and Lot 3275; and 
landfill contents in any other possible off-Site areas. 

Prevent exposure to any contamination in on-Site Valley Asphalt wells 
(one reported to be used as potable water supply) that exceeds Maximum 
Contaminant Levels and/or poses a cumulative cancer risk greater than 1 
X 1(M or a noncancer hazard index greater than 1.0 based on reasonable 
maximum industrial exposure. 

Contain groundwater contamination at the perimeter of the larKffill that 
exceeds Maximum Contaminant Levels and/or poses a cumulative cancer 
risk greater than 1x10-4 and/or a noncancer hazard index greater than 
1.0 based on reasonable maximum residential exposure. 

Contain leachate (if necessary) 

Prevent exposure to unacceptable levels of landfill/soil gas and 
unacceptable levels of soil vapors from groundwater within/beneath the 
landfill. This will include: areas where receptors may be exposed to 
l^lndfill/soil gas and soil vapors from groundwater within the landfilled area; 
containing landfill/soil gas and soil vapors from groundwater at the 
perimeter of the landfill; and preventing landfill/gas soil vapors from 
accumulating at unacceptable levels under the landfill cap. 

Consistent with U.S. EPA policy and guidance, CPA would then address off-Site 
areas rrot addressed by the presumptive remedy (Operable Unit 2 or 0U2) 
through a conventional (i.e., not streamlined) PI/FS, Human Health Risk 
Assessment (HHPA) and Ecological Risk Assessment (EPA). CPA's PI/FS, 



HHRA and ERA for OU2 would be consistent with the RI/FS SOW and would 

Sol contammation In areas outside the landfill (e.g., Groat Miami River 
floodplaln/recreational areas, properties surounding Site) 
Surface water and sediment contamination in the Great Menu River, 
inciiidlig secfiment contamination in areas adjacent to the Site and ottier 
areas of the Great Miami River that are or may be impacted by the Site 
(e.g.. groundwater discharge areas) 
SurfM water and sediment contamination in any other surface water 
bodes Of wetlands that are or may be impacted by the Site (e.g.. throiph 
past erosion/overland flow, sediment transport, groundwater dscharge) 
(afoundwater contanUnation outside the perimeter of the lancflni, nchidng 
exposure to any sol vapors from groundwater 
Ecotogicai investigations (areas outside landfilO 

GonsistBntwiih U.S. EPA's presumptive remedy policy and gddance. U.S. EPA 
raspectfcily proposes the Resportdents conduct the foHowing Work in Oeu of the 
esdertsive field work proposed in CRA's RI'FS Work Plan that is no longer 
necessary: 

1. Revise Sections 1.0 (kitroduction) to 3.2.3 (Exposure Pathways) of CRA's 
RI/FS Work Plan to address U.S. EPA's comments on tfie RI/FS Work 
Plan (as superseded by the SRA). Submit this document to U.S. EPA and 
the Otrio Environmental Protection Agency (OEPA) as tfie Straain&ied 
out Rl Report (OU1 Rl). Incorporaie U.S. EPA's attached (XJ1 SRA into 
the 0U1 Rl, and describe tt>e 0U1 presumptive remedy RI/FS approach 
and ttie (XI2 RI'FS ^iproach descrit>ed in this letter in Itie OU1 Rl. 
Proposed sttomisston date; 30 days after Respondents' acceptance of 
proixised Work. 

2. Conduct a streanUtoed FS to evaluate presumptive remedy attematives 
for the source control measures and other 0U1 remerfial measures 
described in this letter and U.S. EPA's SRA. Submit the SBreamfined 
0U1 FS Report to U.S. EPA and OEPA for review/approval. Proposed 
submission date: 90 days after Respondents' acceptance of proposed 
Work. 

3. Prepare arxl implement a RI/FS OU2 Work Plan, Field Sarr^ibig Plan 
(FSP), Qualty Assurance Project Plan (QAPP) and Health and Safety 
Plan (HASP) to address 0U2 investigation tasks described to this letter 
consistent with RIFS SOW requirements and objectives. U.S. EPA's 
comments on CRA's RI/FS Work Plan (as superseded by the SRA), and 
U.S. EPA's comments on CRA's FSP QAPP and HASP (to be submitted 
imder separate cover). The 0U2 Work Plan must consider exisltog 
sedtoient data which already indicates sediment in the Great k/iami River 

4 



adjacent to ttie Site exceeds Probable Effects Concentrations and 
indicates more tfiorough sampling and ecological investigation in the river 
is warranted. The 0U2 Work Plan must also consider that chemical 
concentrations in 100 year floodplain soils protective of human health may 
exceed chemical concentrations protective for sediments. arxJ may 
indicate these soils need to be prevented from being transported into the 
river through erosion and flooding. The 0U2 Work Plan must also discuss 
the elements of the 0U1 presumptive remedy described in this letter to 
explain the focus of the 0U2 investigation. Proposed submission date: 
120 days after Respondents' acceptance of proposed Work. 

U.S. EPA sincerely appreciates CPA's efforts on the SDDL Site and looks 
fonvard to continuing to work with CPA, Illinois Tool Works (ITW) and the other 
Respondents toward completing a streamlined PI/FS for OU1 and the PI/FS for 
0U2 at the Site. 

Section IX, Work to Be Performed of the Administrative Settlmient Agreement 
and Order on Consent gives the Respondents 7 days to confirm their willingness 
to perform additional Work proposed by U.S. EPA in writing. However, U.S. EPA 
recognizes that 7 days may not provide CPA and the Respondents with 
adequate time to review U.S. EPA's SPA and consider U.S. EPA's proposal. 
During this time U.S. EPA would also like to meet with CPA and the 
Respondents to discuss the proposed GUI PI/FS, a PI/FS for OU2 and U.S. 
EPA's comments on CPA's PI/FS Work Plan. As such, U.S. EPA is willing to 
extend this time frame for an additional 21 days. Please confirm the 
Respondents' willingness to perform U.S. EPA's proposed Work for 0U1 and 
0U2 described above in writing on or before February-11, 2008. Based on the 
circumstances, and, at the Respondents' request, U.S. EPA may also agree to 
extend this time frame for a reasonable amount of addttionai time. 

U.S. EPA looks forward to meeting with CPA, ITW and the other Respondents to 
discuss the SDDL and the direction of the Site. Please contact me at 312-886-
1843 or via email at cibulskis.karenQepa.oov at your earliest convenience to 
arrange for a meeting. If you have any legal questions, please direct them to 
Tom Nash, Associate Regional Counsel at 312-886-0552 or via email at 
nash.thomas@eDa.aov. 

Sincerely, 

Karen Cibuiskis 
Remedial Project Manager 

cc: Ken Brown, ITW (via FedEx) 
Matt Justice, OEPA (Cover Letter and Attachment 1) 

,5 
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Malt Mankowski. SR-6J 
Tom Nash. C-14J 
LuameVanderpool, SRF-5J 
AMMarouf, SR-6J 
David Brauner, SR-6J 
Eric Kroger. CH2M HiR (via FedEx) 
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CONESTOGA-ROVERS 
& ASSOCIATES 

8615 W. Bryn Mawr Avenue, Chicago, IL 60631-3501 
Telephone; (773)380-9933 Fax: (773)380-6421 
www.CRAworld.com 

April 1, 2010 Reference No. 038443 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency - Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: Agreed Upon Scope of Streamlined and Conventional Feasibility Study (FS) Reports 
Administrative Settlement Agreement and Order on Consent (ASAOC) 
Docket Number V-W-06-C-582 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This letter documents the discussions between the United States Environnrental Protection Agency 
(USEPA) and the ASAOC Respondents regarding the proposed scope for the Streamlined Feasibility 
Study (FS) for the Site. Conestoga-Rovers & Associates (CRA) has prepared this letter on behalf of 
the ASAOC Respondents with review and comment by USEPA. 

On February 24, 2010, representatives of the USEPA, the Ohio Environmental Protection Agency 
(Ohio EPA), and the Respondents met to discuss the scope of the Streamlined FS and the 
conventional FS for the Site and the boundaries of operable unit one (OUl) and operable unit two 
(OU2). At the meeting, USEPA, Ohio EPA, and the Respondents agreed to the scope for the 
Streamlined OUl FS and the conventional OU2 FS for the Site. On March 5, 2010, the Respondents 
submitted a draft letter summarizing the Respondents' understanding of the agreed upon scope for 
the Streamlined OUl FS and the conventional OU2 FS for the Site. On March 15, 2010, the USEPA 
issued a letter providing conaments on the Respondents' draft March 5, 2010 letter. This letter 
contains modifications to the March 5, 2010 draft letter to address some of the comments. 

Streamlined Feasibility Study for OUl 

OUl comprises the Site as defined in the ASAOC as well as certain adjacent parcels upon which 
waste was placed by the Site operators. As discussed in the meeting, OUl includes the Quarry 
Pond. Specifically, OUl includes the following parcels (see attached Figure 1): 

• Lot 5054 (Valley Asphalt) 

• Lots 5171, 5172, 5173, 5174, 5175, 5176, 5177, and 5178 (Boesch and Grillot Plat) 

Equal 
Employment Opportunity 
Employer ISO 9001 
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• Lots 3753 and 4423 Oim City Salvage) 

• Lots 4610 and 3252 (Ronald Burnett) 

• Lot 3274 and the portions of Lots 3278, 3056, 3057, 3058, and 3275 upon which waste has been 
placed (Miami Conservancy District) 

The Streamlined OUl FS will consider containment as the appropriate remedial approach for the 
landfill contents, and thus will evaluate capping and landfill gas and soil vapor requirements and 
will take into consideration the following: 

• Human health and ecological risks posed by the contaminants present in these areas 

• The nature of the waste disposed of on the various parcels in question 

• Tlie applicable or relevant and appropriate requirements (ARARs) specific to the types of waste 
disposed of at the Site 

• The presence of active businesses on a number of the parcels 

The Streamlined OUl FS will also include an assessment of treatment options for shallow 
groundwater (i.e., nominally at an elevation above approximately 675 ft above mean sea level 
[ft AMSL] or above the first till layer, whichever is encountered first) beneath the Site'. As 
discussed, the assessment will focus on treatment options for addressing the sources of shallow 
groundwater contamination and will include options for addressing Site related contaminants if 
contaminants in the shallow groundwater are currently migrating off-Site such that MCLs, or in the 
absence of MCLs unacceptable risk-levels (i.e., an excess lifetime cancer risk above 1 x lO' or a 
hazard index of 1), would be exceeded at current down-gradient receptors. Existing off-Site impacts 
will be addressed as part of the OU2 FS. The Streamlined FS will also include a scope of work for 
the additional investigation required to delineate the sources of shallow groundwater contamination 
in the areas discussed below. 

The specific areas of shallow groundwater contamination that will be addressed as part of the OUl 
FS are summarized below. 

VAS-09 

The Streamlined OUl FS will evaluate remedial options for contamination at VAS-09/MW-215 
above the till layer thatis present between approximately 682 and 694 ft AMSL. Contamination. 

' As discussed during the meeting, the delineation of shallow groundwater is not absolute tmd where 
shallow OUl groundwater contamination extends a short distance below 675 ft AMSL, the containination 
below 675 ft AMSL would also be remediated where feasible. 
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below the till layer will be addressed as part of the deeper groundwater assessment completed in the 
conventional OU2 Rl/FS. 

VAS-OA/Nm-119 LNAPL 

The Streamlined OUl FS will evaluate remedial options for the light, non-aqueous phase liquid 
(LNAPL) in VAS-04, Nl, SI, S2, Wl, and W2, including a darker oily material at the base of Wl. 
This area also includes constituents observed above MCLs and health screening levels in MW-
219. The approximate elevation of the.LNAPL in VAS-04 is 709 to 704 ft AMSL. 

VAS-21/MW-2W 

The Streamlined OUl FS will evaluate remedial options for the TCE coritamination present in 
groundwater at MW-210 and contamination at VAS-21/MW-210 above the till layer, which is 
present between approximately 695/700 ft AMSL and 686 ft AMSL. Contamination below the till 
layer at 686 ft AMSL will be addressed as part of the deeper groundwater assessment completed in 
the conventional OU2 Rl/FS. 

VAS-08 

The Streamlined OUl FS will evaluate remedial options for the contamination present from the 
water table down to the till layer at VAS-08, which is present between approximately 671 and 675 ft 
AMSL. Contamination below the till layer at 671 to 675 ft AMSL will be addressed as part of the 
deeper groundwater assessment completed in the conventional OU2 Rl/FS. 

VAS-15 

The Streamlined OUl FS will evaluate remedial options for the contamination present from the 
water table to approximately 50 ft-bgs in VAS-15 (elevation 702-681 ft AMSL) where the 
concentrations of TCE decrease to below the MCL. Contamination below 681 ft AMSL will be 
addressed as part of the deeper groundwater assessment completed in the conventional OU2 
Rl/FS. 

A letter work plan for additional investigation of the shallow groundwater contamination in the area 
of MW-210 was submitted to USEPA on March 16, 2010. 

The Streamlined OUl FS will include a risk assessment, ARARs analysis, remedial action objectives, 
alternatives array, and detailed evaluations of containment options for the landfill contents, landfill 
gas and soil vapor requirements, and remedial options for the shallow groundwater. The Remedial 
Investigation (Rl) data reported in the various letter reports will be included in a single OUl RI 
report. 
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Convcnlional Feasibility Studi/ for OU2 

As agreed during the February 24, 2010 meeting, the scope of the conventional OU2 RI/FS will be in 
accordance with that detailed in the Statement of Work with some modification. Specifically, the 
conventional OU2 Rl/FS will be completed for the following areas: 

• Landfill material, surface, and subsurface soil and hot spots outside the OUl Area (e.g., the 
floodplain area between the Site and the Great Miami River) attributable to historic Site activities 

• Deeper groundwater (i.e., nominally at elevations below 675 ft AMSL) within and outside the 
OUl Area 

• Shallow groundwater outside, the OUl Area 

• Leachate outside the OUl Area (e.g., the floodplain area between the Site and the Great Miami 
River) 

• Landfill gas and soil vapor outside the OUl Area 

• Surface water and sediment outside the OUl Area (e.g., the floodplain area between the Site and 
the Great Miami River) 

• Air outside the OUl Area 

A conventional R1 Report will be completed for OU2. The conventional OU2 FS will include a 
baseline risk assessment, ARARs analysis, remedial action objectives, alternatives array, and 
detailed evaluation of alternatives. 

At the February 24, 2010 meeting, USER A, Ohio EPA and the Respondents agreed to the following 
milestone dates: 

• April 30, 2010: Submit streainlined OUl Rl/FS Report to USEPA 

• May 3, 4, or 5, 2010: Meeting to discuss scope of OU2 Rl/FS Work Plan 

• May 31, 2010: Submit conventional OU2 Rl/FS Work Plan to USEPA 

During the preparation of the OU2 Rl/FS Work Plan, the Respondents will prepare a schedule for 
the remaining investigative activities and the submission of the OU2 Rl/FS Report. 
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Iri the meantime, please call the undersigned if you have any questions or comments. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Stephen M. Quigley 

AL/ca/77 
End. 

Tim Prendiville, USEPA (PDF) 
Matt Justice, Ohio EPA (PDF) 
Robert Frank, CH2M Hill (PDF) 
Ken Brown, ITW (PDF) 
John Hartje, NCR (PDF) 
Scott Blackhurst, Kelsey Hayes Company (PDF) 
Jim Campbell, EMI (PDF) 
Paul Jack, Castle Bay (PDF) 

Karen Mignone, Verrill Dana (PDF) 
Robin Lunn, Winston & Strawn (PDF) 
Wray Blattner, Thompson Hine (PDF) 
Tim Hoffman, Dinsmore & Shohl (PDF) 
Chris Athmer, Terran (PDF) 
Kelly Smith, Terran (PDF) 
Adam Loney, CRA (PDF) 
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^2 REGION 5 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

I ? 77 WESTJACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

SENT VIA EMAIL REPLY TO THE ATTENTION OF: 

July?, 2010 

Mr. Steve Quigley, P.E. 
Principal-ln-Charge/Project Manager 
Conestoga-Rovers & Associates Ltd. (CRA) 
651 Colby Drive 
Waterloo, Ontario N2V 102 

RE: EPA Comments on Streamlined Feasibility Study Report, Operable Unit 1 
South) Dayton Dump and Landfill Site, Moraine, Ohio 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (EPA) has completed its review of 
Conestoga Rovers and Associates' (CRA's) Streamlined Feasibility Study Report for 
Operable Unit 1 (0U1 FS) for the South Dayton Dump and Landfill Site in Moraine, 
Ohio. The 0U1 FS contains several deficiencies, and cannot be approved by EPA. 
Many of the deficiencies concern comments and/or direction EPA provided to CRA 
several times, including: January 9, 2008: February 16, 2010; March 5, 2010; April 14, 
2010; in 2008 comments and email on CRA's Letter Work Plans; and during several 
meetings. 

In general, some of EPA's major concerns with CRA's GUI FS include, but are not 
limited, to: 

1. CRA used data from limited, streamlined, presumptive remedy investigations in a 
quantitative risk assessment. In doing this, CRA averaged chemical 
concentrations from several different exposure areas over the entire Site. This is 
not appropriate, because, for example, workers at Valley Asphalt are only 
exposed to the contaminants at Valley Asphalt; so lesser contaminant 
concentrations, near the Quarry Pond, for example, are irrelevant. Similarly, 
workers at the Dryden Road businesses are only exposed to high levels of soil 
gas at their location; so lesser chemical concentrations in soil gas near the 
Quarry Pond and in other Site areas is not relevant. 

Recycled/Recyclable-Prlnted with Vegetable Oil Based Inks on lOtH/o Recycled Paper (40% Posfconsitmer) 



2. CRA only evaluated one alternative that will comply with ARARs - a Site-wide 
OEPA-compliaht solid waste cap - and seven other alternatives that will not 
comply with ARARs or justify a waiver. CRA's conclusion was that an ARARs-
compliant cap involves disproportionately high costs for high performance. Also, 
CRA did not evaluate a waivers-justifiable asphalt cap (e.g., MatCon asphalt 
barrier layer or asphalt with FML and drainage layer), for all businesses areas, in 
conjunction with an ARARs-compliant cap for the rest of the Site. 

3. CRA's 0U1 FS only proposes to address shallow groundwater in a few areas of 
Site - but not at the Site boundary. For example, CRA's FS does not address 
TCE contamination in MW-210 (180 to 260 ug/L) and VAS-21 (15 ug/L) at the 
Site boundary; or along Dryden Road where TCE was found in soil gas (1,200 
ug/L) and in shallow groundwater at VAS-IS (18 ug/L); or west of MW-210 where 
vinyl chloride was detected in MW-203 (1.6 to 3.2 ug/L), along with low levels of 
TCE. 

4. TCE contamination was also detected in off-Site shallow groundwater above 
MCLs in VAS-24 and MW-213-VAS, 200 to 300 feet from MW-210; and at 
concentrations below MCLs in off-Site VAS-25. TCE was also detected at high 
levels in soil gas in GP09-09 at the Site boundary (2,000 ug/L), 150 feet from a 
residence with a basement; 550 feet southwest of MW-210 and 350 feet south of 
MW-203. 

Given the general southward flow direction in the vicinity of MW-210, these 
locations indicate TCE is migrating off-Site in groundwater, and indicate that a 
containment remedy in this area of the Site (physical, biological or chemical) is 
appropriate. 

5. The OU1 FS does not evaluate separate groundwater alternatives individually. 
Instead, "...all alternatives include the following components - shallow 
groundwater air sparging, chemical oxidation, bioremediation or MNA". Without 
a separate analysis of the different remedial options for groundwater, it will be 
impossible for EPA to propose a shallow groundwater remedy for the Site. 

6. CRA did not evaluate and active landfill gas (LFG) and soil vapor systems for the 
Site (e.g., placing a layer of gravel below the low-permeability cap, and using 
vacuum extraction to collect the LFG and soil vapors). This is especially critical, 
since there are active businesses on top of the landfill, who are currently at risk 
from being exposed to LFG and soil vapors, and who will be at an even higher 
risk once the landfill is capped. Also, EPA and OEPA have both been contacted 
by the City of Moraine, who has expressed a very strong interest in keeping the 
land available for industrial use, so it is critical that the remedial action thoroughly 
protects actual potential receptors. 



These, and EPA's other comments on the 0U1 FS must be thoroughly and 
appropriately addressed in a revised 0U1 FS Report, and resubmitted to EPA and the 
Ohio Environmental Protection Agency (GEPA) for final review and approval. The 
revised 0U1 FS Report must be consistent with all of EPA's comments, and with any 
additional comments provided to CRA by GEPA concerning ARARs. Also, please be 
aware that due to the substantial revisions that are required for the GU1 FS, additional 
comments may be generated. 

As the GU1 FS requires major revisions, EPA will allow CRA until September 3, 2010 -
thirty days from the date of our FS meeting, to submit the final GUI FS Report to EPA. 
However, pleased be advised that if EPA's subsequent review of the FS Report 
indicates that many of EPA's comments have not been appropriately or adequately 
addressed in the final FS (including revisions CRA "thought" EPA agreed to during any 
meetings, but did not), EPA will consider its enforcement options for completing the FS 
consistent with Section X for the 2006 Administrative Settlement Agreement and Grder 
on Consent, Docket No. V-W-06-C-582. 

Finally, EPA would like to remind CFtA that providing EPA with deliverables that clearly 
address EPA comments, that are defensible, and that are consistent with EPA 
guidance and actual Site conditions, will significantly reduce the amount of time EPA 
and GEPA spend reviewing and commenting on these documents; which can become 
costly on future oversight bills. 

EPA looks forward to meeting with CRA again at our August 4, 2010 meeting. Also, if 
CFtA could provide EPA, CH2M, and GEPA with any specific comments or issues you 
would like to discuss at the meeting, including any additional supporting information, 
prior to the meeting, that would be helpful. 

Sincerely, 

Karen Cibulskis 
Remedial Project Manager 

cc: Ken Brown, ITW 
Mark Allen, GEPA 
Matt Justice, GEPA 
Tim Prendiville, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRT-5J 
Brett Fishwild, CH2M 



CONESTOGA-ROVERS 
& ASSOCIATES 

651 Colby Drive, Waterloo, Ontario, Canada N2V 1C2 
Telephone: (519)884-0510 Facsimile: (519)884-0525 
www.CRAworld.com 

August 4, 2010 Reference No. 038443 

Ms. Karen Cibulskis 
Remedial Project Mcinager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: Operable Unit 1 (GUI) Streamlined Feasibility Study (PS) 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This letter summarizes the Respondents'^ grave concerns regarding, and provides an initial 
response to, the United States Environmental Protection Agency's (USEPA's) July 7, 2010 
response to and comments on the FS for the Site. Given the nature and significance of the 
Respondents' concerns, I have been instructed to provide these preliminary comments in the 
hope that the parties can agree on a reasonable path forward, and avoid uimecessary 
complications and delays in completing the FS and selecting an appropriate Site remedy. 
Specifically, Conestoga-Rovers & Associates (CRA) submits this letter on behalf of Hobart 
Corporation, Kelsey-Hayes Company, and NCR Corporation. CRA will separately submit 
detailed responses to USEPA's FS comments in a subsequent letter. 

The Respondents identify the following principal concerns: 

1. Through its comments on the FS, USEPA is attempting to dictate a FS that 
fundamentally and significantly deviates from the scope and goals USEPA and the 
Respondents negotiated in good faith and agreed to in the ASAOC and accompanying 
Statement of Work (SOW): 

a. The ASAOC states that a Presumptive Remedy approach be used "to address the 
potential risk from direct contact with the landfill contents in the central portion 
of the Site." (SOW, page 1, see also SOW Figure 3). 

' The Respondents to the Administrative Settlement Agreement and Order on Consent (ASAOC) for 
Remedial Investigation/Feasiliility Study (RI/FS) of the Site, Docket No. V-W-06-C-852. 

ISO 9001 

Worldwide Engineering, Environmental, Construction, and IT Services 



CONESTOGA-ROVERS 
& ASSOCIATES 

August 4, 2010 2 Reference No. 038443 

b. The ASAOC states that "a conventional (i.e., not streamlined) RI/FS, risk 
assessment and ecological assessment consistent with the requirements of this 
SOW [shall be conducted] for all Site areas and/or media not addressed by the 
Presumptive Remedy approach above ..." (SOW, page 2). 

c. The Respondents have proceeded with the RI in good faith and still agree with 
the ASAOC approach and are prepared to complete the streamlined RI/FS and 
conventional RI/FS in accordance with the terms of the ASAOC, USEPA is 
deviating substantially from the agreed approach defined in the ASAOC and 
applying the Presumptive Remedy to the entire Site. 

2. Although the "Site" has been defined as encompassing 80 acres, the clear language of 
the ASAOC recognizes that the portion of the Site utilized for municipal solid waste 
(MSW) landfilling (and only in the broadest sense of MSW; as this is not a MSW landfill 
as contemplated by the relevant guidance^) is much less than 80 acres. As described in 
the Hazard Ranking System (HRS) documentation record and as generally confirmed by 
the Rl, the direct contact Presumptive Remedy area - the area where putative MSW is 
located - is less than one-half the Site> approximately 33 acres, rather thtm the entire 
80 acres. 

3. In its comments on the FS, USEPA selectively uses data from the RI, often in isolation 
from other relevant data sources, in concert with unsubstantiated assumptions from 
handwritten notes on an undated tax mapT to aggressively assert that the entire 80-acre 
Site is subject to a Presumptive Remedy approach. USEPA also applies the Presumptive 

, Remedy Cuidance as if it were regulation rather than guidance. Guidance is meant to be 
applied consistent with the facts and circumstances at a particular site. USEPA is 
demanding a remedy scope that is unsupported by the data, not required by the 
ASAOC, and is inconsistent with the National Contingency Plan (NCP). 
a. USEPA equates the presence of detectable concentrations of target analy tes in 

any area of.the Site with MSW landfilling and then seeks to extend application of 
its Presumptive Remedy Guidance-* to that area. This simplistic position ignores 
the impacts from over 50 yem's of discrete industrial activity including but not 

- The Site appears to have accepted mainly non-putrescible waste and to have burnt municipal solid 
waste accepted prior to 1969. Putrescible municipal solid waste was not encountered in any of the test 
pits or lioreholes completed at the Site. 
There is iio evidence regarding the circumstances around the creation of this document, nor is there any 

corroboration that in fact landfilliiig took place in tliis entire area. Tlie map is not an engineered drawing 
and there is no indication of what material was placed in what parts of the property - the map merely 
indicates that fill is required. 
* Conducting Reinedinl lnvef.ligatumf/Fcnf.ibUity Studies for CERCLA Municipal Landfill Sitc^ 
(EPA/540/P-91/001, Februar)' 1991) and Presumptive Remedy for CERCLA Municipal Landfill Sites 
(EPA/540/F-93/035, September 1993). 
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limited to asphalt production, auto salvaging, oil recycling, drum reconditioning, 
and underground storage tcmk operation, none of which constitute MSW 
landfilling but all of which are potential sources of soU contamination. 

b. USEPA and Ohio EPA ignore both historic documents^ and R1 data that identify 
only a subportion of the Site as the primary landfill area. This information 
establishes that, to the extent the landfill accepted MSW, it was confined to one 
cU-ea and was primarily burned. The majority of the waste landfilled was non-
pulrescible material. 

c. USEPA's and Ohio EPA's positions on Applicable or Relevant and Appropriate 
Requirements (ARARs) related to the cap design requirements. Presumptive 
Remedies, and containment are iitiproperly based on the erroneous premise that 
the entire Site was a MSW landfill. The ASAOC recognized that only a portion of 
the Site would be evaluated under a Presumptive Remedy approach. Data 
gathered in the Ri confirmed this fundamental basis of the ASAOC: USEPA's 
comments dismiss it and assert that the Presumptive Remedy applies to the 
entire 80-acre Site. There are portions of the Site and impacts to those portions of 
the Site that never were and should never be subject to the Presumptive Remedy 
approach. 

4. USEPA has refused to even review the Respondents' Risk Assessment (RA), which was 
required under the ASAOC and completed based on Site data. USEPA has ignored the 
RA, selected individual data points, and compared those data points to highly 
conservative risk screening values, which are clearly not a proper basis for determining 
the scope of remediation, in an effort to justify its overly broad application of the 
Presumptive Remedy approach. The ASAOC clearly states that an RA is to be prepared 
for non-Presumptive Remedy areas of the Site. USEPA cannot ignore or reject the RA by 
asserting that the entire 80-acre Site is subject to the Presumptive Remedy approach 
when this conclusion is not supported by the data or historical Site documents. 
Moreover, the Respondents negotiated and entered into the ASAOC in good faith, 
expecting that the data developed would provide a hasis for evaluating Site risks and 
developing a supportable, protective, and cost effective remedy for the Site as required 
under CERCLA and the NCP.'' 

USEPA is Unilntemlhi Chamim the ASAOC Awroach 

Despite intensive and lengthy negotiations regarding the RI/ES SOW, it is apparent to the 
Respondents that USEPA is attempting through its comments and actions to rejai the SOW and 

5 Site licenses, correspondence,between Site operator and regulatory agencies, etc. 
^ See 40CFR300.430(e)(2)(G)(9)(iii)(C - Long-term effectiveness and permanence), (D - Reduction of 
toxicity, mobility, or volume througlr treatment), and (G - Cost). 
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unilaterally impose a costly and unnecessary Presumptive Remedy approach to the entire 
80-acre Site.. 

In its January 9, 2008 letter to CRA, USEPA issued more than 300 comments on the draft RI/FS 
Work Plan and proposed significant modifications to the approach to investigation and 
remediation previously agreed upon in the ASAOC. USEPA prepared a Streamlined Risk 
Assessment (SRA) for the entire Site and proposed a Presumptive Remedy approach for what 
USEPA termed the landfill source area of the Site, including the evaluation of containment 
options for landfill contents across the entire 80-acre Site, groundwater, leachate (if necessary), 
soil vapor, and landfill gas. The SRA was fundamentally flawed, and the Respondents 
prepared comments addressing the deficiencies in the SRA. However, the Respondents did not 
issue the comments at that time because the Rl/FS was moving forward and further, would 
include the required, more reliable, risk analyses required under the ASAOC. In light of 
USEPA's comments rejecting the RA performed by the Respondents and USEPA's continued 
reliance on the SRA, the Respondents' comments on the 2008 USEPA SRA are presented in 
Attachment A. 

USEPA proposed that the Respondents complete a "Streamlined FS" for QUI, the putative 
MSW source area at the Site, and that the Respondents complete a "conventional" Rl/FS for 
Operable Unit 2 (OU2), which encompasses off-Site areas not addressed by the Presumptive 
Remedy approach. 

Despite the Respondents' objections to and concerns vyith USEPA's proposal, the Respondents 
proposed and USEPA agreed in 2008 that the scope of the R1 work to be completed would be 
documented in five Letter Work Plans, which USEPA approved. The Respondents also 
submitted a Quality Assurance Project Plan (QAPP), a Field Sampling Plan (FSP), and a Health 
and Scifety Plan (HASP), all of which USEPA approved.^ The work described in the Letter 
Work Plans has been completed and forms the basis of the Rl/FS submitted to USEPA in April 
and May 2010. 

If the USEPA management present at the 2008 meetings was of the opinion that performing this 
work under the Letter Work Plans would not provide a basis for evaluating risk and developing 
an appropriate remedy, then its action in allowing the Respondents to complete the work was 
in bad faith.® The Respondents have spent over $3 million in completing the work approved by 

' USEPA approved the FSP in pieces as the scope of work in the Letter Work Plans became final. 
8 CRA wrote to USEPA on the Respondents' l^ehalf on April 17, 2008. That letter stated that the 
Respondents were prepared to proceed with the work outlined in the Letter Work Plans in order to 
determine which portions of the Site are appropriate for a "streamlined FS" and which portions of the 
Site the Respondents believe should follow a more traditional RI/FS process. Tlie Respondents asked 
USEPA to confirm in writing that the work completed under the Letter Work Plans was responsive to 

Worldwide Engineering, Environmental, Construction, and IT Services 



CONESTOGA-ROVERS 
& ASSOCIATES 

August 4, 2010 5 Reference No. 038443 

USEPA. To have the work simply rejected in favor of an 80-acre Presumptive Remedy 
approach is inconsistent with the terms of the ASAOC, and with CERCLA and the NCP. 

In the FS, CRA used the R1 data (developed at significant cost and effort) along with verifiable 
or corroborated historical information, to delineate the portion of the Site where limited MSW 
disposal occurred. Based on its comments on the RI/FS, USEPA now ttikes the um-easonable 
position that virtually no amount of soil type and.quality data will satisfy the objective of 
characterizing the landfill contents at the Site. USEPA is using the term "landfill materials" to 
describe virtually anything that is not native soil, the implication being that any non-native 
materials or contaminants must be part of a MSW landfill and, therefore, subject to the 
Presumptive Remedy approach. For the reasons stated above, this position is unreasonable, 
unsupported, and is inconsistent with the terms the parties negotiated and memorialized in the 
ASAOC. 

Consistent with the ASAOC, the Respondents have proposed in the RI/FS to address direct 
contact risks for the MSW landfill portion of the Site using the Presumptive Remedy approach -
a landfill cap. But the Presumptive Remedy approach is not appropriate for the remaining 
issues at the Site and, the Respondents did not agree to that approach in the ASAOC or the 
Letter Work Plans. Moreover, the data do not support such an approach. Hence, the 
Respondents assessed risk and developed response action alternatives to address risks from 
exposure to media in the non-Presumptive Remedy areas at the Site consistent with the ASAOC 
and the Letter Work Plans. The FS proposes to address defined groundwater contamination in 
OUl and, if groundwater contaminants are migrating horizontally into OU2, to address the 
contaminant migration through in-situ remediation. As dictated in the ASAOC, the FS assessed 
alternatives for the non-Presumptive Remedy areas of the Site that were based on a 
conventional analysis. USEPA's FS comments require that Site groundwater be contained at the 
Site perimeter as part of OUl regardless of risk, presence of receptors, or the fact that OU2 will 
address Site-wide groundwater remedies. USEPA's position is unreasonable and is inconsistent 
with the ASAOC, CERCLA, and the NCP. 

USEPA is Inavpropriatelv Reicctim the Risk Assessment 

The ASAOC agreed to by USEPA, requires completion of a baseline risk assessment (ASAOC, 
page 12), "Respondents shall prepare, for inclusion with the R1 Report, a determination ... 
including a "Baseline Human Health Risk Assessment" and "Baseline Ecological Risk 
Assessment." 

USEPA's request-and that USEPA would consider the product "RI/FS work" in accordance with the 
ASAOC and that the work, once approved, would be incorporated into the SOW. USEPA never 
responded to this letter. 
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The ASAOC states that a streamlined risk assessment is to be completed for the pathway of 
direct contact with the landfill contents (SOW, page 25). Tlie ASAOC requires an Ecological 
Risk Assessment for all areas of the Site (SOW, page 26). In addition, the ASAOC states plainly 
(SOW, page 25), 

Tlie Respondents shall conduct a conventional human health risk assessment consistent 
with the requirements of this SOW for all Site areas and/or media where the Respondents 
have not clearly indicated that there is a basis for remedial action and that a Presumptive 
Remedy approach is appropriate. [Erhphasis added] 

In its comments on the PS, USEPA rejected the RA, claiming that the Respondents did not 
prepare work plans to complete the RA, there are insufficient data to complete the reports, and 
the results are "meaningless". USEPA also incorrectly asserts that the data were never intended 
to support a risk assessmerit despite the fact that the USEPA-approved QAPP specifically states 
that the data collected during the investigations proposed in the Letter Work Plans will be used 
to complete a Baseline Risk Assessment (QAPP, Section K.5.9.2).9 

Clearly, the ASAOC requires some form of data-based risk analysis. Rather than evaluating the 
RI data and the RA, USEPA continues to rely upon the overly simplistic, conservative, and 
incorrect analyses adopted in the SRA and simply repeats these analyses in its comments. The 
selection of a groundwater remedy at this Site without a concrete assessment of the presence of 
risks to potentially exposed receptors is not reliable and is inconsistent with the ASAOC and the 
NCP.i" 

® "All samples evaluated for the Human Health Risk Assessment and the Ecological Risk Assessment will 
undergo a full data validation with the exception of samples collected for waste characterization, soil gas 
analysis, and vertical aquifer sampling which will undergo a reduced data validation." 

10 Notwithstanding USEPA's attempt to modify these screening criteria to reflect an industrial exposure 
setting, the RSLs aie not remediation standards. The USEPA Soil Screening Gniitnnce - User's Guide 
(Publication 9355.4-23, July 1996, pg. 1) document states, 

SSL.s developed in accordance zuitli this guidance are based on future residential land use assmnptions and related 
exposure scenarios. 

SSLs are not national cleanup standards, (emphasis from USEPA) SSLs alone do not trigger the need for 
response actions or define "iniacceptable" levels of contaminants in soil. 

Generally, where contaminant concentrations equal or exceed SSLs, further study or investigation, but not 
necessarily cleanup, is warranted. 

SSLs are concentrations of contaminants in soil that are designed to be protective of exposures in a residential 
setting. 
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Path Fononrd 

The remaining three performing Respondents have spent over two years and more than 
$3 million investigating the Site and developing an OUl FS. USEPA's insistence on evaluating 
the Site and the Respondents' work in a manner that is inconsistent with the ASAOC and the 
NCP has created a fundamental dispute which must be resolved. In that regard, the 
Respondents are seeking an indication that the USEPA can agree in accordance with its own 
statutory mandate, regulations, and guidance to the following principles to resolve this 
significant disagreement: 

1. For areas dtlier than the Presumptive Remedy area identified in the ASAOC, remedy 
evaluation and selection for various areas of the Site should include appropriate cap 
designs based on the R1 data and the nature of the materials present in those areas, 
considering applicable guidance, regulations, technical merit, arid ARARs, including 
waivers and variances consistent with previous USEPA and Ohio EPA actions with 
respect to landfill caps, and consistent with the ASAOC. Defining the entire 80-acre Site 
as a MSW landfill is not appropriate based on verified historical Site documents and the 
RI data. 

2. Evaluation of remedies as described in 1, above using existing data, allowing for 
reasonable data gap investigation where necessary. 

3. The scope of any groundwater remediation effort, if warranted, should be evaluated by 
risk to receptors (as documented in the baseline FIHRA and SLERA), as outlined in the 
FS, and consistent with the ASAOC. The ASAOC as well as the Rl data confirm that 
containment of all Site groundwater at the Site boundary under OUl is neither necessary 
nor appropriate. The Presumptive Remedy approach to groundwater at the Site is 
inconsistent with the ASAOC and inapplicable based on the RI data. 

4. Based on landfill gas modeling, active landfill gas management does not appear to be 
required". The Respondents will evaluate passive venting in the area of the landfill that 
requires a RCRA Subtitle D cap, due to ARAR considerations. 

5. Based on risk analyses, soil vapor contamination does not need to be remediated as part 
of OUl. Comparison of soil vapor data to criteria presented in the USEPA Office of 
Solid Waste and Emergency Response (OSWER) Draft Guidance for Evaluating the Vapor 
Intrusion to Indoor Air Pathivay from Groundwater and Soils (EPA530-D-02-004, November 

n USEPA has commented that the landfill gas data were never approved for use in landfill gas modelling. 
The Respondents note that the landfill gas data were not used in tine modelling. Rather the modelling is 
based on conservative estimates of the amount of MSW present in the landfill, the operating period of the 
landfill, and conservative default values for methane generation and non-methane organic compound 
emissions as specified in OAC 3745-76-09. 
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2002) identified one area of the Site that requires additional investigation. Any risk to 
workers in on- or off-Site buddings identified through additional OUl investigation 
already proposed to USEPA or future OU2 investigation will be evaluated in the OUl or 
OU2 FS, as appropriate (e.g., source area treatment, sub-slab depressurization, etc.). 

6. The Respondents are prepared to proceed with the OU2 RI, which will provide 
information required for evaluation of a comprehensive groundwater remedy for the 
Site. 

Since first becoming aware of this Site, the Respondents have acted in good faith in their 
dealings with USEPA and their efforts to investigate the environmental conditions at the Site. 
Although these three Respondents had, at best, only minimal connection to the Site, they 
entered into negotiations with USEPA to complete the Rl/FS. As a result of those negotiations, 
the Respondents and USEPA entered into the ASAOC, which memorialized the parties' 
agreement and set the terms for the path forward on the RI/ES. At a cost of over $3 million, the 
Respondents diligently performed the RI/FS and submitted these documents to USEPA. 

Now, after expenditure of significant time and resources by all parties, USEPA is essentially 
rejecting all work performed by the Respondents in favor of a simplistic and over-expansive . 
application of the Presumptive Remedy approach to virtually the entire 80-acre Site. USEPA's 
actions represent a fundamental and unilateral rejection of the approach agreed to by the ptirties 
almost four years ago in the ASAOC. 

USEPA's current path is potentially leading toward selection of an un-implementable remedy 
for the Site. In the interests of moving remedy seletdion for this Site forward, it is the 
Respondents' objective to reach agreement with USEPA on a path forward that is consistent 
with the points identified above and the negotiated terms of the ASAOC as well as with the 
NCP. 

In light of these significant and fundamental differences, we request an opportunity to meet 
with you. Regional and Associate Regional Counsel, and Superfund Branch Section and Branch 
Chiefs in an attempt at informal resolution. 
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Please call the undersigned to discuss this matter further. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Stephen M. Quigley 

AL/ca/87 
End. 

cc: Wendy Carney, EPA 
Tom Nash, EPA 
Matt Justice, Ohio EPA 
Ken Brown, ITW 
Jim Campbell, EMI 
Chris Athmer, Terran 
Karen Mignone, Verrill Dana 
Robin Lunn, Winston & Strawn 
Tim Hoffman, Dinsmore & Shohl 

Tim Prendiville, EPA 
Larry Kyte, EPA 
Scott Blackhurst, Kelsey Hayes 
John Hartje, NCR 
Paul Jack, Castle Bay 
Kelly Smith, Terran 
Wray Blattner, Thompson Hine 
Kirk Marty, Shook, Hardy & Bacon 
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January 31, 2008 - DRAFT FOR REVIEW - Reference No. 038443 

Ms. Karen Cihulskis 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, IE 60604 

Dear Ms. Cihulskis: 

Re: Responses to USEPA Comments on the Rl/FS Work Plan 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This letter presents the South Dayton Dump and Landfill Potentially Responsible Party Group's 
(PRP Group's), comments on the United States Environmental Protection Agency's (USEPA's) 
Streamlined Risk Assessment (SRA) for the Site. The PRP Group believes tliat the work 
contemplated in the Statement of Work (SOW) and the comments, concerns, ajid substantive 
data gaps outlined below must be addressed before any remedies are selected for the Site. 

As discussed in detail below, the data on which the SRA is based Ccmnot be validated, are old, 
and show distributions or trends that are inconsistent with USEPA's use of maximum 
concentrations in the SRA. As stated in the Guidance for Data Useability in Risk Assessment 
(Part A) (EPA Publication 9285.7-09A, April 1992), "[hjistorical analytical data of unknown 
quality may be used in developing the conceptual model or as a basis for scoping, but not in 
determining representative exposure concentrations." 

Furthermore, the SRA uses risk calculation methodologies that are inconsistent with Ohio 
Environmental Protection Agency (Ohio EPA) apphcable or relevant and appropriate 
requirements (ARARs) and USEPA's own practice. The PRP Group cannot agree that USEPA's 
conclusions regarding the risks posed by the Site and the likely scope of a presumptive remedy 
are supported by valid data, a representative conceptual model, or defensible assessment 
methods. 

The PRP Group's comments are presented below. 
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Streamlined Risk Assessment (SRA) 

The PRP Group received the SRA on January 8, 2008 as an attachment to USEPA's Remedial 
Investigation/Feasibility Study (RI/FS) comment letter. 

USFPA has developed a presumptive remedy policy for municipal landfills, and that 
presumptive remedy is containment. Components of the containment presumptive remedy are 
limited to those specified in the USFPA's Presumptive Remedy for CFRCLA Mimicipal Landfill 
Sites (Directive No. 9355.0-49FS; FPA 540-F-93-035; September 1993). This policy indicates that 
the specified components are selected on a site-specific basis. USFPA has implemented 
presumptive remedies at various landfills in Region 5 based on a phased approach following 
the collection of additional data focused on remedy design. 

The use of a phased approach is very important for the Site because existing information is 
insufficient for remedial design because it is dated, unlikely to reflect current conditions, does 
not comply with USFPA's data usability guidelines, and is limited in extent. The SRA does not 
provide an adequate basis to determine which components of the presumptive remedy are 
needed at the Site or where they are needed. The PRP group takes exception to the conclusions 
of the SRA that are based on: (a) data that do not meet the Agency's data usability guidelines or 
reflect current Site conditions; and (h) screening criteria that are not consistent with or 
applicable to commercial/industrial properties like the Site. Additional data collection and 
evaluation are needed to make a determination as to which aspects of the presumptive remedy 
are needed at the Site. 

The SRA relies on a comparison of existing Site-related data to USFPA Maximum Contaminant 
Levels (MCLs) for groundwater and Region 9 Preliminary Remediation Goals (PRCs). The 
USFPA argues that, since there are exceedances of these criteria, the presumptive remedy is 
triggered. While the Region 9 PRCs are dated (values are from 2004), they are often used for 
screening purposes, and these values do not differ markedly from more recent USFPA Region 6 
Human Health Screening Values. PRCs are tools for evaluating and screening soil and 
groundwater quality data. USFPA's position on Region 9 PRC's is as follows: 

Tlicy are used for site "screening" and as initial cleanup goals if applicable. PRCs are not dc facto 
cleanup standards and should not be applied as such (see next question). The PRCs role in site 
"screening" is to help identify areas, contaminants, and conditions that do not require further 
federal attention at a particular site. (USFPA weh site www.usepa.gov Facts Sheet on 
Region 9 PRC's). 
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As stated by USEPA above, PRGs are used to help identify areas, contaminants, and conditions 
that do not require further investigation or remediation at a site and not to determine the need 
or basis for a remedy for a site. 

The USEPA Presumptive Remedy for CERCLA Municipal Landfill Sites directive does not 
specify whether to use maximum historical concentrations or data from more recent sampling 
events, which are expected to he more reflective of current conditions. However, it appears 
from the SRA that both historical and current groundwater concentrations of certain 
constituents in samples from certain monitoring wells are greater than MCLs. Contaminants 
present at concentrations greater than the MCLs include trichloroethene (TCE), vinyl chloride, 
arsenic, andTead. Moreover, the SRA indicates that potential cancer risk levels for these 
constituents exceed the USEPA acceptable risk range of 10^ to 10-^. 

Soil concentrations for certain inorganic compoimds (arsenic, lead, and copper) are also greater 
than USEPA Region 9 commercial/industrial PRGs or comparable Ohio EPA values. The data 
are insufficient to determine if the impacts are confined to a specific area or not hut CRA 
expects that ultimately the data will show that there are localized areas of contamination that 
should he contained. The USEPA Presumptive Reriiedy for CERCLA Municipal Landfills 
directive does not provide a detailed discussion regarding delineating or defining localized soil 
impacts. Typically, for risk assessment purposes, the 95th upper confidence limit on the 
arithmetic mean concentration is used in baseline risk estimates rather than isolated maximum 
concentrations as was done by USEPA in the SRA. As noted in the USEPA Risk Assessment 
Guidance for Superfund (EPA/540/1-89/002, December 1989), "in most situations, assuming 
long-term contact with the maximum concentration is not reasonable." 

For the leaching to groundwater pathway, the SRA relied solely on screening criteria without 
evaluating groundwater concentrations over time. If groundwater concentrations are stable or 
declining, soil concentrations may not be an ongoing source of groundwater impacts and 
therefore leaching may not be an important issue. CRA has evaluated the available 
groundwater quality data and has concluded that the data would not meet the minimum data 
quality objectives set out in the RI/FS Quality Assurance Project Plan (QAPP). The SRA must 
be based on data, which meets or exceeds the minimum data quality objectives. 

As is discussed further in Attachment A, the full and proper assessment of risks posed by the 
Site should be based on representative data and current risk analysis methods. 

The reason USEPA agreed to a definitive scope in the SOW and CRA proposed the same scope 
of additional data collection in the RI/FS Work Plan is to develop a dataset that meets USEPA 
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data quality guidance, and that could reliably be used for risk assessment and remedial design. 
The existing data are generally unreliable for either purpose. 

While the PRP Group recognizes the USEPA's presumptive remedy policy, the PRP Group 
takes exception to the conclusions of the SRA that are based on the use of screening criteria that 
are not consistent with or applicable to commercial/industrial sites like the Site. The PRP 
Group questions the use of USEPA Region 9. PRGs in completing the SRA for the Site. It is the 
PRP Group's position that PRGs should only be used for data evaluation and hot for 
establishing remediation goals and objectives for the Site. This approach is consistent with the 
USEPA published Facts Sheet on USEPA Region 9 PRGs and recent Records of Decision for 
other similar sites in USEPA Region 5. 

Specific additional comments on the SRA are presented in Attachment A. 

Analytical data are available for soil, sediment, groundwater and surface water sampling 
activities that have been conducted at the Site between 1990 and 2005. The PRP Group has 
reviewed its files to determine the availability of analytical data reports, quality control, quality 
assurance (QA/QC) data and related data validations. The PRP Group has identified the 
following: 

1. Analytical data reports, QA/QC data and data validations are not available for review 
for the soil sampling program completed by the USEPA in 1990. 

2. The Ohio EPA - 1996 - Site Team Evaluation Prioritization Report (STEP) included full 
laboratory data reports complete with field QA data. A notation in the STEP report 
indicates that the data were reviewed by USEPA and met Field Investigation Team (FIT) 
program data requirements. 

3. Analytical data reports for samples collected by the Payne Firm from 1998 through 2000 
have been provided but no validation information exits for. these reports. There does 
not appear to be sufficient field QA/QC data to meet the required data quality 
objectives established for the Site. 

A summary of the available analytical data, availability of data reports, field quality conh'ol 
data and data validations are presented in Table 1. 
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Based on a review of the available analytical data, the PRP Group concludes that most if not all 
of the data would not meet the required data quality objectives as established by USEPA 
Quality Assurance Project Planning guidance documents (2000 and/or 2006) or the QAPP that 
is attached to the Rl/FS Work Plan. 

Conceptual Site Model 

1. The USEPA has issued comments on both the Preliminary Remedial Action Objectives 
Technical Memorandum (CRA, September 2006) and the RI/FS work plan. As part of 
both these reviews completed by the USEPA, existing data gaps were identified. The 
USEPA has stated as part of its comments that the PRP must establish the "nature and 
extent of the contamination and fully characterize Site geology, hydrogeoloy, etc." in 
accordance with the Rl/FS SOW. The PRP Group is not aware of any data gaps, which 
have been filled since these reviews that would allow for the development of a 
conceptual site model as stated in the Rl/FS SOW. The PRP Group has proposed to 
complete additional work as part of the Rl/FS work plan that would address these data 
gaps and allow for the development of a conceptual site model. 

2. The available soil and soil gas analytical database is comprised of soil and soil gas 
samples which were collected between 1990 and 1996. Over half the available 
groundwater data date back to between 1996 and 1998.. The PRP group believes that 
these data are not representative of current Site conditions and should not be used to 
develop a conceptual site model. The PRP Group has proposed to complete additional 
work as part of the Rl/FS work plan that would provide data representative of current 
Site conditions and allow for the development of a conceptual site model. 

3. Tire USEPA has stated that the available hydrogeological information for the Site as 
limited in terms of the groundwater and surface water monitoring events that have been 
completed to date (USEPA Rl/FS comments 62, 63, and 64). In addition, USEPA has 
stated that it is unknown if the Great Miami River acts as both a source of recharge to 
and discharge point for Site groundwater. USEPA has also stated that the groundwater 
contours and flow directions presented in the Rl/FS work plan for March and 
September 1999 do not account for seasonal variations and are not necessarily 
representative of groundwater conditions at the Site. The PRP Group is not aware of 
any additional hydrogeologic data that would address these comments and data gaps. 
The PRP Group caimot understand how USEPA has reached its conclusions regarding 
the Site without developing a conceptual site model and addressing these issues, which 
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USEPA itself has repeatedly identified as substantive concerns that need to be 
addressed. The PRP Group has proposed to complete additional work as part of the -
RI/FS work plan that would address this data gap and allow for the development of a 
conceptual site model as per the RI/FS SOW. 

The SRA is based on data, which USFPA has characterized as limited. The data cannot be 
validated, are old, and show distributions or trends that are inconsistent with USFPA's use of 
maximum concentrations in the SRA. Furthermore, the SRA uses risk calculation 
methodologies that are inconsistent with Ohio FPA ARARs and USFPA's own practice. The 
PRP Group cannot agree that USFPA's conclusions regarding the risks posed by the Site and the 
likely scope of a presumptive remedy are supported by valid data, a representative conceptual 
model, or defensible assessment methods. No presumptive remedy should be selected until 
these data gaps are filled and current Site conditions are better understood. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

Stephen M. Quigley 

LA/ca/21 
End. 

c.c. Eric Kroger, CH2M Hill (PDF) 
Matt Justice, Ohio FPA (PDF) 
Ken Brown, ITW (PDF) 
Karen Mignone, Pepe & Hazard (PDF) 
Wray Blattner, Thompson Hine (PDF) 
Robin Lunn, Mayer Brown Rowe and Maw (PDF) 
Jim Campbell, Engineering Management Inc. (PDF) 
Scott Blackhurst, Kelsey Hayes Company (PDF) 
Tim Hoffman, Representing Kathryn Boesch and Margaret Grillot (PDF) 

EQUAL EMPLO^-MENT OPPORTUNm' EMPLOYER 



TABLE 1.1 
SUMMARY OF HISTORICAL SOIL ANALYTICAL DATA 

SOUTH DAYTON DUMP AND LANDFILL SITE 
MORAINE, OHIO 

Page 1 of 1 

Sampling Sample Collection Number of Field Lab Report Data Validation 
Company/Agency Date Sample Matrix Number ofSa7nples Duplicates/Blanks Available Available 

EPA 23/10/1990 Soil 11 0 No No 
Ohio EPA 09/07/1996 Soil 12 1 Yes Yes 
Ohio EPA 09/07/1996. Sediment 6 1 Yes Yes 

Payne 16/04/1999 Sediment 3 0 Yes No 
Payne 12/05/2000 Sediment 3 0 Yes No 

PSARA 19/02/1996 Soil Gas 64 0 No No 
Ohio EPA 09/07/1996 Groundwater 5 1 Yes Yes 

Payne 06/01/1998 Groundwater 3 0 Yes No 
Payne 28/05/1998 Groundwater 5 0 Yes No 
Payne 16/02/1999 Groundwater 1 0 Yes No 
Payne 17/02/1999 Groundwater 3 0 Yes No 
Payne 19/02/1999 Groundwater 1 0 Yes No 
Payne 11/11/1999 Groundwater 5 0 Yes No 
Payne 10/05/2000 Groundwater 4 . 0 Yes No 
Payne 06/06/2001 Groundwater 4 0 Yes No 
Payne 14/06/2002 Groundwater 4 0 Yes No 
Payne 01/07/2004 Groundwater 4 0 Yes No 
Payne 14/10/2004 Groundwater 2 0 Yes No 
Payne 15/10/2004 Groundwater 2 0 Yes No 

. Payne 02/08/2005 Groundwater 3 0 Yes No' 
Payne 04/08/2005 Groundwater 1 0 Yes • No 
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ATTACHMENT A 

SPECIFIC COMMENTS ON USEPA's 
STREAMLINED RISK ASSESSMENT 

CPA's Specific Comments on the Streamlined Risk Assessment (SPA) 
South Dayton Dump and Landfill Site (Site) 

While the United States Environmental Protection Agency Region 5 (USEPA) may use the SPA 
in an attempt to justify its decision to trigger a presumptive remedy pro<.:ess, the conclusions of 
the SPA are not valid and do not justify the requirement of the various components of the 
containment option for the following reasons; 

Data set: Historical data do not meet the USEPA data usability guidelines, most of the 
existing information is dated and there is not a complete data set to assess current and 
potential future conditions. 

PPGs: Screening criteria such as USEPA's Soil Screening Guidance (USEPA, July 1996) 
or USEPA Region 9 Preliminary Remediation Guidelines (PPGs) are conservative 
criteria typically used to determine areas of a site or constituents that require no further 
evaluation. However, in the SPA, USEPA used these criteria to justify a remedial 
option. 

Trichloroethene (TCE): The USEPA Region 9 PPG for TCE is inappropriate for the 
following reasons: 

a) In its draft 2001 TCE risk assessment, USEPA developed a range of slope factors 
that spans some 20 fold (the smallest slope factor is approximately 1/20"^ the 
greatest) and stated that "[djepending on the characteristics of the exposed 
population and the exposure scenario, each risk assessment should selcxT an 
appropriate slope factor from this range." However, in the SPA, USEPA chose to 
use the most conservative slope factors through its default selethon of USEPA 
Region 9 PPGs, which were designed for screening purposes and not for 
triggering remedial decisions. USEPA's draft TCE risk assessment indicated that 
the more conservative slope factors are for sensitive populations, which would 
not be consistent with a commercial/industrial setting such as the Site. 

b) For the Lake Calumet Cluster Site in Region 5 (Record of Decision (POD) Table 
2-7], USEPA recommended the use of USEPA's TCE slope factor and unit risk 
factor values that were in effect prior to the draft 2001 TCE risk assessment. The 
POD is dated September 2006, well after the Agency's draft TCE risk assessment 
was published. The values USEPA Region 5 recommended for the Lake Calumet 
Cluster Site are between 36 and 66 times less potent than values used by USEPA 
for the Site. 

c) Moreover, the Ohio Environmental Protection Agency (Ohio EPA) does not use 
the draft TCE toxicity values to derive its Generic Cleanup Numbers. Rather 
Ohio EPA uses the California EPA values. Using the Ohio EPA values, average 

CRA0.38443Cilni-21-AHA 
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TCE concentrations yielded excess lifetime cancer risk estimates that were below 
lO"' for the data for groundwater samples from all monitoring wells. It is 
important to note that the Site is located in the state of Ohio and that Ohio EPA's 
Generic Cleanup Numbers would arguably be the pertinent "relevant tmd 
appropriate requirements" rather tlian USEPA Region 9 PRCs. 

d) In the SRA, USEPA relied on residential USEPA Region 9 PRCs for groundwater. 
On-Site exposures are commercial/industrial and therefore, use of residential 
criteria is overly conservative. 

e) Besides Ohio EPA, Indiana DEM, a state also in USEPA Region 5, does not rely 
on the draft 2001 USEPA TCE risk assessment. Indiana DEM developed oral and 
inhalation slope factors for TCE. Consistent with USEPA recommendations, 
cancer slope factors took into account the exposed population. The Indiana DEM 
oral slope factors for TCE are 0.10 (mg/kg/d) ' (residential) and 0.034 
(mg/kg/d)-i (industrial). These values are 4 to over 10 times lower than those 
presented in the draft 2001 USEPA TCE assessment and used in USEPA Region 9 
PRCs. Inhalation slope factors were 0.054 (mg/kg/d)-' (residential) and 0.018 
(mg/kg/d)-i (industrial). These are some 10 to 20 times lower than those derived 
from the draft 2001 USEPA TCE assessment and used in USEPA Region 9 PRGs. 

Vinyl Chloride: The USEPA Region 9 PRC for vinyl chloride is inappropriate for use in 
evaluating potential exposures at the Site. In its Integrated Risk Information System 
(IRIS) file, USEPA developed oral and inhalation slope factors that reflect either entire or 
partial lifetime exposures. USEPA Region 9 PRGs rely on whole life slope factors for 
vinyl chloride, which is inconsistent with anticipated exposures, i.e., 
industrial/con-unercial. Indeed, the designation included in USEPA Region 9 PRG 
tables for vinyl chloride is "Vinyl chloride (chOd/adult)". 

Metals: The SRA failed to include information relative to background metals 
concentrations and therefore, did not accurately estimate potential risks associated with 
Site-related impacts. This could be quite important especially for arsenic since the 
USEPA Region 9 PRG is below typical background concentrations. 

Leaching: TIie evaluation of the migration-to-groundwater pathway included in the 
SRA is inappropriate for the following reasons: 

a) The SRA relied on migration-to-groundwater screening criteria in its assessment 
of the potential for soil concentrations to impact groundwater. The SRA did not 
discuss groundwater trends, which have generally been decreasing. Therefore, 
the existing data suggest that soil concentrations are not an ongoing source of 
groundwater contamination, contrary to SRA conclusions. 

b) Moreover, the SRA cites isolated exceedances of inigration-to-groundwater 
criteria. These isolated exceedances are unlikely to constitute a source that 
would materially impact groundwater quality. 

FinaOy, the SRA relied on soil concentration data that are quite old (1990) and therefore, 
unlikely to refla.t current conditions. 

CRA 03^U43Cibu-21-AllA 



I I UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

WEST JACKSON B 
CHICAGO. IL 60604-3590 

77 WEST JACKSON BOULEVARD 

SENT VIA EMAIL 
HARD COPY TO FOLLOW 

Augusts, 2010 

Mr. Stephen M. Quigley 
Conestoga-Rovers & Associates (CRA) 
651 Colby Drive 
Waterloo, Ontario, Canada 
N2V1C2 

RE: CRA's July 26, 2010, Email and August 4, 2010, Letter RE: Operable Unit 
1 (0U1) Streamlined Feasibility Study (FS) for the South Dayton Dump 
and Landfill (SDDL) Site, Moraine, Ohio 

Dear Mr. Quigley: 

The United States Environmental Protection Agency (EPA) has received CRA's 
July 26, 2010, and August 4, 2010, responses concerning EPA's July 7, 2010, 
comments on the 0U1 Streamlined FS Report for the South Dayton Dump and 
Landfill Site (SDDL) in Moraine, Ohio. 

CRA's July 26, 2010, email states that, after reviewing EPA's and the Ohio 
Environmental Protection Agency's (OEPA's) comments on the OU1 FS: "It is 
clear to us there are fundamental disagreements about essential site elements." 
In the email, you also said that, due to the involvement of additional parties, CRA 
would no longer be available to meet with EPA end OEPA on August 4, 2010, to 
discuss EPA's comments and the OU1 FS as planned, and suggested"^a meeting 
date of August 16, 2010, or later. CRA also sent EPA a follow-up letter on 
August 4, 2010, to provide some additional, general discussion of CRA's 
"fundamental disagreements" with EPA's 0U1 FS Comments. 

EPA is disappointed to find that, after working with CRA on the QUI Streamlined 
Remedial Investigation (Rl) and FS for over two and a half years, CRA considers 
there to be fundamental disagreements as to how the Site should be 
appropriately addressed at this stage of the process. EPA is willing to meet with 
you to discuss these disagreements. However, we believe work on the FS 
should proceed. It is unfortunate that CRA was not able to attend the August 4, 
2010, OU1 FS meeting, since EPA and CEPA could have answered CRA's 



questions about the 0U1 FS comments, provided CRA with additional 
clarification as to how to address the comments in the FS, and discussed any of 
CPA's concerns at this time. 

EPA recognizes that CRA does not agree with the major revisions EPA directed 
CRA to make to the 0U1 FS Report on July 7, 2010; or with the additional 
comments OEPA provided to CRA (that EPA supports) on Juiy 19, 2010. 
However, Section X, U.S. EPA Approval of Plans and Other Submissions, of the 
2006 Administrative Settlement Agreement and Order on Consent (ASAOC), and 
Task 7.2, Feasibility Study Report, of the Statement of Work attached to the 
ASAOC, obligates the ASAOC Respondents to fully and satisfactorily correct the 
deficiencies in the FS Report; and to submit the corrected report to EPA and 
OEPA within 21 days or as otherwise approved by EPA (in this case by 
September 3, 2010), subject oniy to the Respondents' right to invoke the Dispute 
Resolution procedures set forth in Section XV, Dispute Resolution, of the 
ASAOC. 

Although CRA was not able to attend the August 4, 2010 meeting, EPA and 
OEPA will make every effort to answer CPA's questions about the OU1 FS 
comments and provide CRA with any additional direction CRA requests as to 
how EPA's and OEPA's comments should be addressed in the finai FS Report in 
a timely manner. However, the Respondents are still obligated to fully and 
satisfactorily correct the deficiencies in the FS Report as directed by EPA in it's 
July 7, 2010 letter to CRA; and to submit the corrected, finai FS Report to EPA 
and OEPA by September 3, 2010. 

If you have any questions about EPA's and OEPA's comments on the 0U1 FS, 
or require additional direction as to how to address EPA's and OEPA's 
comments in the final FS Report, please feel free to contact me at 312-886-1843 
or via email at cibulskis.karen@epa.qov. Legal questions should be directed to 
Tom Nash, Associate Regional Counsel, at 312-886-0552, or via email at 
nash.thomas@eDa.aov. 

Sincerely, • 

Karen Cibulskis 
Remedial Project Manager 

Cc (via email); Tim Prendiville, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRT-5J 
Matt Justice, OEPA 
Brett Fishwild, CH2M 
Ken Brown, ITW 

mailto:cibulskis.karen@epa.qov
mailto:nash.thomas@eDa.aov


CONESTOGA-ROVERS 
& ASSOCIATES 

8615 W. Bryn Mawr Avenue, Chicago, IL 60631-3501 
Telephone; (773)380-9933 Fax: (773)380-6421 
www.CRAworld.com 

August 31, 2010 Reference No. 038443-89 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6] 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: Summary of Proposed Alternative Approach for Completing 
the Streamlined Remedial Investigation/Feasibility Study (RI/FS) 
South Davton Dump and Landfill Site, Moraine, Ohio (Site) 

Conestoga-Rovers & Associates (CRA) has prepared this letter to summarize a proposed 
alternative approach for completing the streamlined RI/FS for the Site. CRA has prepared this 
letter on behalf of the Respondents to the Admiiiistrative Settlement and Order on Consent 
(ASAOC) for Remedial Investigation/Feasibility Study Proceeding Under Sections 104,107, and 
122 of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), as amended, 42 U.S.C. SS 9604, 9607, and 9622 (United States Environmental 
Protection Agency [USEPA]) Docket No. V-W-06-C-852) effective August 15, 2006. 

The Respondents believe that the FS submitted on May 14, 2010 satisfies the ASAOC, is 
consistent with the SOW, and sets forth a proposed remediation approach that is fully 
protective of human health and the environment. However, the Respondents offer this 
alternative in an effort to reach agreement with USEPA and Ohio EPA, avoid a lengthy dispute 
resolution process, and move this process forward. 

Equal 
Employment Opportunity 
Employer iSO 9001 

CKGIKKRIKG OCSIGfi 
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CONESTOGA-ROVERS 
& ASSOCIATES 

August 31,2010 2 Reference No. 038443-89 

In their July 7, 2010 comments on the Streamlined Feasibility Study for OUl (OUl PS), USEPA 
requested that the number of options under consideration be reduced to two options^ as 
follows; 

• Alternative 4A: Asphalt cap around businesses, Ohio Sc;ilid Waste Cap^ in central and 
southern portion of Site, sediment cap for Quarry Pond 

• Alternative 8A: Entire Site - Ohio Solid Waste Cap (fully ARAR-compliant) 

The alternatives include a landfill gas capture system cmd full on-Site containment or treatment 
of Upper Aquifer Zone groundwater. 

The Respondents suggest an alternative path forward that substantially meets the intent of 
USEPA's proposed remedies while remaining consistent with the scope of the ASAOC 
Statement of Work (SOW). The SOW required that the Respondents "use a Presumptive 
Remedy approach consistent with U.S. EPA guidcince ... to address the potential risk from 
direct contact with the landfill contents in the central portion of the Site." The SOW stated that 
the remainder of the Site, including landfill gas, groundwater, and leachate, would be 
addressed through a conventional R1 and FS. 

The remedy will focus on capping the direct contact presumptive remedy area described in the 
SOW and areas to the north of that area where municipal solid waste (albeit, inert, 
non-putrescible wastes) have been identified. The southern portion of the Site (Quariy Pond 
and Jim City and Barnett Parcels) would be removed from OUl and, hence, from the 
Presumptive Remedy process-"* and be addressed as part of the conventional Rl/FS for OU2. 

The two options put forward hy USEPA are most similar to Alternatives 4 and 8 in the OUl FS and, accordingly, 
have been numbered Alternatives 4A and 8A. 

Ohio Solid Waste Cap as per Ohio Administrative Code (OAC) Chapter 3745-27-08, including an 18-inch 
re-compacted soil barrier layer, flexible membrane liner, 12-inch drainage layer, 30-inch cap protection layer, and 
6-inch vegetated topsoil layer. 

Specifically, the USEPA presumptive remedy for municipal landfiU sites as detailed in Presumptive Remedy for 
CERCLA Municipal Landfill Sites, EPA 540-F-93-035). 

Worldwide Engineering, Environmental, Construction, and IT Services 



CONESTOGA-ROVERS 
& ASSOCIATES 

August 31,2010 3 Reference No. 038443-89 

The Respondents propose to modify USEPA's proposed alternatives for the Site as follows: 

• Alternative 4B: Asphalt Cap^ around businesses, Ohio Solid Waste Cap in vacant central 
portion of the Site. Quarry Pond and Jim City/Barnett Parcels to he 
addressed as part of OU2 

• Alternative 8B: Entire central and northern portion of Site - Ohio Solid Waste Cap (fully 
. ARAR-compliant, with the exception of slope, which is to be negotiated). 

Prior to submitting a revised FS containing these alternatives, the Respondents would like to 
reach agreement with USEPA on the following points: 

• The Quarry Pond and the Jim City/Barnett Parcels will be addressed in OU2, as 
contemplated in the ASAOC and SOW. 

• On-Site Upper Aquifer Zone groundwater areas of concern will be addressed using in situ 
remedies via interim remedial action (or similar), outside of the OUl RD/RA process. 
Further remedial action mtiy be required as determined during the OU2 RI/FS. 

• Remaining groundwater issues (on-Site and off-Site, Upper and Lower Aquifer Zones) 
addressed using conventional RI/FS approach for OU2 consistent with the ASAOC SOW. 

• Consistent with USEPA's suggested approach in the July 7, 2010 letter and the designs 
assessed in the MatCon™ Innovative Technology Evaluation Report^, the Asphalt Cap will 
consist of a 4-inch thick layer of MatCon™ asphalt with appropriate sub-base''. 

• Agreement on a variance or waiver to decrease the slope of the cap from 5 percent to 
1 percent. 

• Agreement that an active landfill gas collection system will not he required based on 
investigation data and modeled results in the FS. 

• Agreement on the data quality objectives governing the investigation of the southern 
parcels (i.e.. Parcels 3252, 3274, 3275, 3753, 4423, 4610, and 5178) and the scope of the 
investigation required to assess the human health and ecological risks associated with direct 
contact with the soils and waste on this portion of the Site. 

• Agreement on the data quality objectives governing the investigation of the Quarry Pond 
surface water and sediments and the scope of the investigation required to assess human 
health and ecological risks associated with the Quarry Pond surface water and sediments. 

'I The asphalt cap would consist of a 4-inch thick layer of MatCon™ Asphalt with appropriate base layer. The base 
layer would utilize existing granular material where available augmented with imported aggregate. 

5 USEPA, 2003. EvnhinHou of Wilder Coiistnictiori Compain/'^ MntCoit™ Cover Technology/, EPA/540/R-03/505. 

' Where appropriate, the existing gravel surface materials would be used with additional granular material placed 
as necessarj' to properly support the asphalt layer. 
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CONESTOGA-ROVERS 
& ASSOCIATES 

August 31, 2010 Reference No. 038443-89 

• Agreement on tfie data quality objectives governing the investigation of shallow 
groundwater beneath the Site and the scope of the investigation required to determine 
whether impacted shallow groundwater is migrating off-Site at concentrations that exceed 
MCLs, or in the absence of MCLs, an excess lifetime cancer risk of 1 x 10-4 or a hazard index 
ofl. 

The layouts of the proposed alternatives are provided on Figures 1 and 2. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Stephen M. Quigley 

AL/cb/90 

Wendy Carney, EPA 
Tom Nash, EPA 
Matt Justice, Ohio EPA 
Ken Brown, ITW 
Jim Campbell, EMI 
Chris Athmer, Terran 
Karen Mignone, Verrill Dana 
Robin Lunn, Winston & Strawn 
Tim Hoffman, Dmsmore & Shohl 

Tim Prendiville, EPA 
Larry Kyte, EPA 
S(.:ott Blackhurst, Kelsey Hayes 
John Hartje, NCR 
Paul Jack, Castle Bay 
Kelly Smith, Terran 
Wray Blattner, Thompson Hine 
Kirk Marty, Shook, Hardy & Bacon 
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% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
£ REGION 5 

Vwy 5? 77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

SENT VIA EMAIL REPLY TO THE ATTENTION OF: 

September 10, 2010 

Mr. Steve Quigley, P.E. 
Principal-in-Charge/Project Manager 
Conestoga-Rovers & Associates Ltd. (CRA) 
651 Colby Crive 
Waterloo, Ontario, Canada N2V 1C2 

RE: CRA's Summary of Proposed Alternative Approach for Completing the 
Streamlined Remedial Investigation/Feasibility Study (RI/FS) for the South 
Dayton Dump and Landfill (SDDL) Site, Moraine, Ohio 

Dear Mr. Quigley: 

The U.S. Environmental Protection Agency (EPA) has reviewed CRA's August 31, 
2010, letter proposing an alternative approach for completing the streamlined RI/FS at 
the SDDL Site In Moraine, Ohio. We appreciate CRA's willingness and efforts to move 
the RI/FS process fonvard with this proposal and believe we can agree on major 
portions of the proposal. In particular, based on CRA's proposal, we believe the 
Agency can exercise additional flexibility concerning the scope of Operable Unit (OU) 1 
and 0U2. 

At this time, we agree to your request to defer to 0U2 the developrhent and evaluation 
of remedial alternatives for additional areas of the Site. The purpose of this deferment 
Is to allow CRA additional time to conduct a conventional (I.e., not streamlined) RI/FS 
for quantitative risk assessment purposes for these areas, consistent with the 2006 
RI/FS Statement of Work. However, as discussed below, we unfortunately cannot 
agree to all of the conditions stated In your letter, but we believe we can find a 
reasonable solution. 

The Site areas we agree CRA may defer from QUI to 0U2, and from the streamlined 
QUI FS. are: 

Lots 4610 and 3252 (Barnett); 
Lots 4423 and 3753 (Jim City); and 
Lots 3274, 3275 and 5178 (Quarry Pond), except for the eastern part of the 
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northern Quarry Pond embankment that extends from Lot 5177 onto Lot 5178. 

At this time, EPA requests that CRA submit the QUI FS by Friday, September 24, 
2010, and that it be revised to address EPA's July 7, 2010 comments (except as 
otherwise noted in this letter). During this time, EPA will continue to be available to 
answer any questions CRA has about EPA's QUI FS comments; to provide CRA with 
additional direction as to how EPA's FS comments should be addressed In the QUI FS 
Report; or to discuss any other issues that may arise. 

As part of your August 31, 2010, letter proposal you included several conditions to the 
offer. We generally agree that the issues you raise are important and need to be 
addressed, and are willing to work with you to expeditiously address them. However, 
EPA cannot agree to several of these conditions because they amount to the 
pre-selection of a remedy. The purpose of the FS is to evaluate alternatives for 
cleanup options and not to select a final plan. Before a final plan can be selected, 
evaluation of the alternatives must be made against the nine criteria and then the 
proposed final plan submitted for public comment. Given this context, we would like to 
take this opportunity to respond to the specific additional issues CRA raised in its 
proposal. EPA's hope is that this response may foster a better understanding of these 
issues on the part of CRA, and alleviate some of CRA's concerns concerning the GUI 
FS and OU2. 

CRA Issue 1: On-Site Upper Aquifer Zone groundwater areas of concern will be 
addressed using in-situ remedies via interim remedial action (or similar), outside of the 
0U1 RD/RA process. Further remedial action may be required as determined during 
the 0U2 RI/FS. 

EPA Response to CRA Issue 1: EPA agrees with, and appreciates, CRA's willingness 
to address some areas of shallow groundwater contamination at the Site using in-situ 
remedies. EPA agrees these efforts may help reduce the mass of shallow groundwater 
contaminants; may help reduce these areas from acting as a source to deep 
groundwater contamination; and may obviate the need for long-term groundwater 
containment. 

However, we think that it is reasonable to request that the GUI FS evaluate at least two 
active remedial alternatives (i.e., engineered technologies), in addition to the no-action 
alternative, and any other alternatives CRA would like to evaluate, to prevent shallow 
groundwater contaminants, at a minimum, from migrating beyond the central-southeast 
boundary of the Site. 

As discussed more fully in our July 7, 2010, GUI FS comments, during the streamlined 
Rl, CRA detected elevated levels of ICE and/or vinyl chloride in shallow groundwater in 
MW-210; north along Dryden Road to VAS-15; and west of MW-210 to approximately 
MW-203. ICE was also detected in off-Site shallow groundwater above Maximum 
Contaminant Levels (MCLs) in VAS-25 and MW-213-VAS, approximately 200 to 300 
feet from MW-210 in the general southward downgradient direction of the Site. It was 



also detected in soil gas at GP-09 at the Site boundary, 200 feet from a residence with a 
basement, 550 feet southwest of MW-210 and 350 feet south of MW-203. All this 
shows a wide area of groundwater that is impacted by Site contamination. 

In our 0U1 FS comments we were trying to communicate that there is significant 
flexibility in the potential remedial alternatives CRA could evaluate to contain shallow 
groundwater in this area of the Site (approximately 1,300 linear feet). These include a 
variety of chemical, physical or biological technologies. Again, EPA is only requesting 
that CRA evaluate these alternatives in the FS. EPA will not select a final remedy for 
shallow 0U1 groundwater until all shallow groundwater alternatives, including the 
no-action alternative, are evaluated in conjunction with EPA's nine evaluation criteria, in 
the 0U1 Record of Decision (ROD). 

Also, as EPA has continuously emphasized throughout the streamlined 0U1 RI/FS 
process, EPA is willing to consider additional data collected by CRA during the remedial 
design (RD), if not sooner, to support a change in EPA's Proposed Plan or ROD, or as 
the basis for a ROD Amendment or Explanation of Significant Difference (ESD). 

CRA Issue 2: EPA must agree that an active landfill gas (LEG) collection system will not 
be required based on investigation data and modeled results in the FS. 

EPA Response to Issue 2: We agree that any decision on the need for an active 
landfill gas collection system must be based on Site data available in the Rl and/or FS. 
We based our request for the evaluation of at least one active LFG and soil vapor 
system for the Site on our understanding of the available data and Site conditions. 
Most importantly it was based on the fact that businesses are on top of the landfill and 
are currently at risk from being exposed to LFG and soil vapors, and will be at an even 
higher risk if the landfill is capped. 

During CRA's streamlined Rl, for example, TCE was detected at a maximum 
concentration of 56,000 ug/m3 in a shallow soil gas sample collected 50 feet from an 
occupied structure. Methane was also detected above the upper explosive limit of 15 
percent in shallow soil gas near another on-Site structure. The methane concentration 
in this sample was 26 percent methane, by volume. See EPA's July 7, 2010, OU1 FS 
comments for a full discussion of soil gas contamination at the Site. 

As explained in EPA's 0U1 FS comments, we believe CRA did not collect sufficient 
data (e.g., systematic landfill gas sampling within 3 to 5 feet of the surface across the 
landfill, or subslab soil gas sampling at each on-Site structure, at multiple times of the 
year to evaluate any seasonal differences) to support modeling, and, EPA did not 
approve the use of CRA's landfill gas sampling for modeling purposes (see Section 
1.2.1 in the 2006 RI/FS SOW concerning modeling requirements). However, we are 
more than willing to work with you to develop a sampling plan that will adequately 
characterize the landfill gas issue. 

The City of Moraine and others have expressed a very strong interest in keeping the 



SDDL Site available for industrial use. As such, it is critical that any remedial action 
thoroughly protect potential receptors at the Site. This includes workers in buildings 
located on top of the landfill, as well as workers who may be exposed to vapors from 
VOC-contaminated shallow groundwater at the Site (e.g., the ICE concentration in 
groundwater in VAS-9 was 5,100 ug/L). 

EPA agrees, however, that there is significant flexibility in the technologies that can be 
used to control LFG and soil vapors to protect current and future receptors at the Site. 
These may include, but are not limited to, passive venting, active venting, passive 
venting that can be easily converted to active venting, or a combination of technologies 
depending on current and potential land use (e.g., active venting in business areas; 
passive venting in other Site areas). 

Again, the Agency cannot select a remedy for LFG and soil vapors until all potential 
alternatives to control LFG and soil vapor, including the no-action alternative, are 
evaluated in conjunction with EPA's nine evaluation criteria, in the QUI Record of 
Decision (ROD). Also, as EPA has continuously emphasized throughout the 
streamlined GUI RI/FS process, EPA is willing to consider additional data collected by 
CRA during the remedial design (RD), if not sooner, to support a change in EPA's 
Proposed Plan or ROD, or as the basis for a ROD Amendment or Explanation of 
Significant Difference (ESD) at the Site. 

CRA Issue 3: The asphalt cap evaluated in the 0U1 FS will consist of a 4-inch thick 
layer of MatCon asphalt with appropriate sub-base. EPA must also agree on a variance 
or waiver to decrease the slope of the cap from 5 percent to 1 percent. 

EPA Response to Issue 3: EPA appreciates CPA's willingness to evaluate a MatCon 
asphalt capping alternative in the GUI FS. However, any capping alternatives 
evaluated in the FS, including a 4-inch thick layer of MatCon asphalt, must meet or 
exceed the OEPA municipal solid waste capping ARARs over the long term. At this 
point CRA has not provided information showing that the solid waste capping 
requirements are not ARARs, or the basis of a waiver of the requirements, but we are 
open to evaluating this information as part of the FS process. HELP model results 
could be the basis for an equivalency waiver under the NCP. We believe this is likely 
to be the only justification available Ijy which this waiver could be approved. EPA will 
not be able to evaluate the effectiveness and equivalency of a 4-inch thick layer of 
MatCon asphalt until this demonstration is provided. 

The MatCon Innovated Technology Report also indicates there are additional 
requirements for MatCon cover applications. These include: 

1 The subgrade to receive the MatCon cover must be firm and unyielding to 
support compaction of the MatCon asphalt during construction. 

2 The subgrade to receive the MatCon cover must have slopes of less than 3:1 
(height:volume) for the safe use of compacting and paving equipment during 
installation. 



3 The subgrade to receive MatCon must have a slop of greater than 1.5 percent 
to facilitate drainage and minimize surface water ponding. 

4 The subgrade must be constructed to a grading tolerance of plus or minus 0.5 
inch. 

5 Though heavy surface use on a MatCon cover is possible, heavy container 
stacking, extraordinarily heavy or repeated loads, sharp point source loading, 
misuse, or use of heavy tracked equipment might compromise its integrity. 
Such heavy surface uses must be accommodated through customized 
designs, formulations and construction methods. Site-specific operations 
and maintenance plans for each installation and the potential future surface 
uses will need to be prepared and reviewed by the MatCon company to 
confirm consistency with strict MatCon quality assurance procedures. 

The OU1 FS must also discuss how these requirements will be addressed at the Site 
based on the current and expected uses of each property to be covered with a MatCon 
cap. 

EPA agrees that a variance will be required in areas where the slope will be less than 
the 5 percent slope required by OERA ARARs. The minimum slope standard of 5 
percent in Ohio Administrative Code (OAC) rule 3745-27-08 is a design standard. 
However, due to existing Site characteristics (e.g., age and sub-grade topography), we 
agree that a 5 percent slope at the SDDL Site may not be practicable. EPA and OEPA 
agree that an appropriate slope variance can be accommodated at the Site; however, 
we do not have the information to determine whether a variance is appropriate at this 
time. 

The grade of the landfill cap is directly related to potential slope stability and surface 
drainage considerations. The 0U1 FS should explain how the various capping 
alternatives would be designed and constructed to accommodate the material being 
used, and to achieve and maintain positive drainage over the long-term. This may 
include the use of surface water control structures, such as ditches to control run-on 
and runoff, sedimentation pond(s), erosion control measures, and surface grading to 
achieve positive drainage and prevent water from ponding over areas where landfill 
materials are present. These surface water control structures, in conjunction with a 
stability analysis on the existing landfill materials, can then be used to form the basis for 
a variance to the minimum slope standard under OAC rule 3745-27-03(0) as part of the 
design process. 

CRA Issue 4: EPA must agree to data quality objectives and the scope of the 
investigation required to assess the human health and ecological nsks associated with 
the 0U2 investigation, including landfill matehals and soil on the Bamett and Jim City 
Salvage parcels, surface water and sediment in the Quarry Pond, and shallow 
groundwater, before CRA will submit the revised 0U1 FS to EPA. 

EPA Response to CRA Issue 4: EPA will work with CRA as expeditiously as possible 
on the data quality objectives and the scope of the 0U2 investigation, following the 



process and guidance for conducting a conventional RI/FS. This would include a 
quantitative human health risk assessment and baseline ecological risk assessment for 
these areas, and/or Site media, consistent with the 2006 RI/FS SOW. Since 0U2 is 
separate from QUI, however, EPA does not agree that the 0U1 FS process should be 
delayed any further, and requests that CRA proceed with the revised OU1 FS at this 
time. 

EPA would like to caution CRA, however, that CRA is now proposing to characterize 
large areas of the Site that EPA proposed to evaluate as a presumptive remedy as a 
time and cost-saving measure. For quantitative risk assessment purposes this 
includes characterizing approximately 15 acres of heterogeneous landfill materials up to 
35 feet thick in some areas, in the southern portion of the Site; and about 15 acres of 
surface water and sediment in the Quarry Pond, which is up to 35 feet deep in some 
areas, and the island in the Quarry Pond. A quantitative risk assessment will require 
CRA to address all media, all pathways, and all current and potential future receptors. 

Shallow groundwater that is not being actively contained as part of an QUI remedy, or 
that has not been previously fully characterized, will also need to be characterized 
around the perimeter of the landfill during RD, if not sooner. For the RD the work will 
need to determine the extent of a shallow groundwater containment system (if selected 
as part of the GUI ROD), and/or to develop an appropriate monitoring network for 
long-term monitoring. This work would be in addition to any on-Site or off-Site work 
already required as part of 0U2. 

EPA understands that the additional work and investigation required to support a 
conventional RI/FS and a quantitative human health and ecological risk assessment, 
can become very costly. However, EPA is willing to allow CRA the additional time to 
conduct this work, since, through this work, CRA may be able to demonstrate that these 
areas of the Site and/or media do not .pose a risk to human health and the environment, 
and would not require remedial action. 

Conclusion: 

EPA appreciates CRA's efforts in attempting to move the Site forward, and is trying to 
be as flexible as possible in the approach to addressing the SDDL Site. We look 
forward to working with CRA through the rest of the GUI and GU2 process for the Site. 
As mentioned above, EPA requests that CRA submit the GUI FS by Friday, September 
24, 2010. The FS should incorporate the changes discussed in this letter as well as 
the Agency's July 7, 2010 comment letter. 

During this time, EPA will continue to be available to answer any questions CRA has 
about ERA'S GUI FS comments; to provide CRA with additional direction as to how 
ERA'S FS comments should be addressed in the GUI FS Report; or to discuss any 
other issues that may arise. 

If you have any questions or would like to discuss the Site further, please feel free to 



contact me at 312-886-1843 or via email at cibulskis.karen@epa.qov. Legal questions 
should be directed to EPA attorney Tom Nash, at 312-886-0552, or via email at 
nash.thomas@epa.qov. 

Karen Cibulskis 
Remedial Project Manager 

Cc; Tim Prendlville, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRF-5J 
Mark Allen, OEPA 
Matt Justice, OEPA 
Brett Fishwild, CH2M 
Ken Brown, ITW 
Adam Loney, CRA 
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September 17, 2010 Reference No. 038443-89 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, IL 60604 

Dear Ms. Cibulskis; 

Re: Response to USEPA Comments Dated September 10, 2010 
Summary of Proposed Alternative Approach for Completing 
the Streamlined Remedial Investigation/Feasibility Study (Rl/FS) 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Conestoga-Rovers & Associates (CRA) has prepared this letter in response to the United States 
Environmental Protection Agency's (USEPA's) September 10, 2010 letter regarding the 
Summary of Proposed Alternative Approach for Completing the Rl/FS for the Site. CRA is 
writing this letter on behalf of the Respondents to the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (Rl/FS) Proceeding Under 
Sections 104,107, and 122 of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA), as amended, 42 U.S.C. SS 9604, 9607, and 9622 (United States 
Environmental Protection Agency [USEPA]) Docket No. V-W-06-C-852) effective August 15, . 
2006. 

For ease of review, the USEPA's Comments are italicized followed by the Respondents' 
response. 

USEPA Preamble 

The Site areas we agree CRA may defer from OUl to 0U2, and from the streamlined OUl FS, are: 
- Lots 4610 and 3252 (Barnctt) 
- Lots 4423 and 3753 (Jim City); and 
- Lots 3274, 3275 and 5178 (Quarry Pond), except for the eastern part of the northern Quarry Pond 

embankment that extends from Lot 5177 onto Lot 5178. 

ISO 9001 
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Response 

The Respondents appreciate USEPA's willingness to consider addressing the southern portion 
of the Site (i.e.. Parcels 3252, 3274,3275, 3753, 4423,4610, and 5178) as part of OU2, as originally 
contemplated in the ASAOC. The Respondents agree that where the steep embankment 
marking the southern edge of the disposal area extends onto Parcel 5178 (as shown 
approximately on the attached Figure 1), these portions of Parcel 5178 will be addressed as part 
ofOUl. 

USEPA Comment 1 

EPA agrees with, and appreciates, CPA's willingness to address some areas ofshallaio groundwater 
contamination at the Site using in-situ remedies. EPA agrees these efforts may help reduce the mass of 
shallow groundwater contaminants; may help reduce these areas from acting as a source to deep 
groundwater contamination; and may obviate the need for long-term groundwater containment. 

However, we think that it is reasonable to request that the OUl FS evaluate at least two active remedial 
alternatives (i.e., engineered technologies), in addition to the no-action alternative, and any other 
alternatives CPA would like to evaluate, to prevent shallow groundwater contaminants, at a minimum, 
from migratijig beyond the central-southeast boundaiy of the Site. 

As discussed more fully in our July 7, 2010, OUl FS comments, during the streamlined RI, CPA 
detected elei}ated levels ofTCE and/or vinyl chloride in shallow groundwater in MW-210 north along 
Dryden Road to VAS-15; and west of MW-210 to approximately MW-203. TCE was also detected in off-
Site shalloiv groundwater above Maximum Contaminant Levels (MOLs) in VAS-25 and MW-213-VAS, 
approximately 200 to 300feet from MW-210 in the general southward downgradient direction of the Site. 
It was also detected in soil gas at GF-09 at the Site boundary, 200 feet from a residence with a basement, 
550feet southwest of MW-210 and 350 feet south of A4W-203. All this shows a wide area of 
groundwater that is impacted by Site contamination. 

In our OUl FS comments we were trying to communicate that there is significant flexibility in the 
potential remedial alternatives CPA could evaluate to contain shallow groundwater in this area of the 
Site (approximately 1,300 linear feet). These include a variety of chemical, physical or biological 
technologies. Again, EPA is only requesting that CPA evaluate these alternatives in the FS. EPA will 
not select a final remedy for shallow OUl groundwater until all shallow groundwater alternatives, 
including the no-action alternative, are evaluated in conjunction with EFA's nine evaluation criteria, in 
the OUl Record of Decision (ROD). 

Also, as EPA has continuously emphasized throughout the streamlined OUl Rl/FS process, EPA is 
willing to consider additional data collected by CPA during the remedial design (RO), if not sooner, to 
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support a change in EPA's Proposed Plan or ROD, or as the basis for a ROD Amendment or 
Explanation of Significan t Difference (ESD). 

Response 

The Respondents would like to reiterate their position that the ASAOC Statement of Work 
(SOW) agreed upon between USEPA and the Respondents requires that groundwater be 
addressed using a conventional RI/FS approach. 

The concentrations of TCE in groundwater samples collected from MW-203 have consistently 
been less than the MCL for TCE. The concentrations of TCE in groundwater sarhples collected 
from monitoring wells and VAS borings upgradient of GP09-09 (i.e., MW-204, MW-203, 
VAS-17, SD002) and in the vicinity of GP09-09 (P-2n, MW-209A, MW-209, MW-212 and 
VAS-22) are all below the MCL for TCE. 

In addibon, the soil gas samples collected from GPll-09, which is hydraulically upgradient 
from GP09-09 and less than 50 feet from MW-210, and GPlO-09 and GP08-09, which are to the 
northwest and southwest of GP09-09, contained concentrations of TCE that were less than the 
OSWER draft screening criteria. 

These data indicate that, contrary to USEPA's assertion, there is not a "wide area of 
groundwater that is impacted by Site contamination" in this area of the Site. 

The groundwater samples collected from VAS-25 and MW-213-VAS that contained TCE at 
concentrations that were greater than the MCLs were collected from deeper groundwater. The 
uppermost groundwater samples from these locations did not contain detectable concentrations 
of TCE. These data indicate that there is no volatilization to indoor air risk from the TCE 
present in groundwater at these locations and, therefore, no immediate risk to residents of the 
trailer park. 

During the meeting between the Respondents and USEPA on February 24, 2010, the USEPA 
expressed concern that contaminants might be migrating off Site near MW-210 and noted that 
there was a potable supply well at an industrial facility to the south of MW-210'. During the 
meeting, the Respondents proposed to submit an investigation work plan to determine whether 
contaminants present in groundwater samples collected from MW-210 were migrating off-Site 
and to confirm whether the groundwater extracted by the off-Site potable supply well was 
impacted by Site contanrinants. The Respondents submitted a proposed work plan to USEPA 
on March 24, 2010. USEPA has not provided comments on or approval of the proposed work 
plan. During the June 28, 2010 meeting between the Respondents and USEPA, USEPA again 

' Respondents understand that USEPA has not collected samples from the well. 
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expressed concern about the possible off-Site migration of contaminants in the vicinity of 
MW-210 and noted the urgency of investigating the issue. The Respondents reiterated their 
commitment to complete additional investigation in the vicinity of MW-210 and asked the 
USEPA to approve the work plan. The USEPA declined and deferred the MW-210 investigation 
to be completed as part of the OU2 Rl. 

The Respondents remain willing to complete additional investigation in the vicinity of MW-210, 
as set forth in the March 24, 2010 work plan. The data to be collected during the proposed 
investigation will determine whether on-Site containment of Upper Aquifer Zone groundwater 
is necessary to protect downgradient residents and workers. Had USEPA approved the work 
plan in a timely manner, the investigation could be complete and the appropriate data available 
to assess the appropriate remedial/containment options for shallow groundwater in the FS. 
The Respondents reiterate their request to be allowed to collect the data necessary to make an 
appropriate decision with respect to Upper Aquifer Zone groundwater. The additional data are 
required to determine whether Upper Aquifer Zone groundwater contaminants are migrating 
off-Site and to identify the source and migration pathway of contaminants that may be 
migrating off Site in Upper Aquifer Zone groundwater. These data should be collected during 
the OU2 investigation prior to evaluating the need for and appropriateness of long term 
groundwater remedies, including containment. 

USEPA Cormnent 2 

fVe agree that any decision on the need for an active landfill gas collection system must be based on Site 
data available in the Rl and/or FS. We based our request far the evaluation of at least one active LFG and 
soil vapor system for the Site on our understanding of the available data and Site conditions. Most 
importantly it loas based on the fact that businesses are on top of the landfill and are currently at risk 
from being exposed to LFG and soil vapors, and will be at an even higher risk if the landfill is capped. 

During CRA's streamlined RI,for example, TCE was detected at a maximum concentration of 
56,000 iig/mS in a shallow soil gas sample collected 50 feet from an occupied structure. Methane was 
also detected above the upper explosive limit of 25 percent in shallow soil gas near arwther on-Site 
structure. The methane concentration in this sample was 26 percent methane, by volume. See EPA's 
July 7, 2010, OUl FS comments for a full discussion of soil gas contamination at the Site. 

As ex-plained in EPA's OUl FS comments, we believe CRA did not collect sufficient data 
(e.g., systematic landfill gas sampling within 3 to 5 feet of the surface across the landfill, or subslab soil 
gas sampling at each on-Site structure, at multiple times of the year to evaluate any seasonal differences) 
to support modeling, and EPA did not approve the use of CPA's landfill gas sampling for modeling 
purposes (see Section 1.2.1 in the 2006 RI/FS SOW concerning modeling requirements). However, we 
are more than willing to work with you to develop a sampling plan that will adequately characterize the 
landfill gas issue. 
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The City of Mornmc and others have expressed a very strong interest in keeping the SDDL Site available 
for industrial use. /4s such, it is critical that any remedial action thoroughly protect potential receptors at 
the Site. This includes xvorkers in buildings located on top of the landfill, as xvell as xvorkers xoho may be 
exposed to xmpors from VOC-contaminated slwllow groundivater at the Site (e.g., the TCE concentration 
in groundivater in VAS-9 was 5,100 ug/L). 

EPA agrees, however, that there is significant flexibility in the technologies that can be used to control 
EEC and soil vapors to protect current and future receptors at the Site. These may include, but are not 
limited to, passive venting, active venting, passive venting that can be easily converted to active venting, 
or a combination of technologies depending on current and potential land use (e.g., active venting in 
business areas; passive venting in other Site areas). 

Again, the Agency cannot select a remedy for EFG and soil vapors until all potential alternatives to 
control LEG and soil vapor, including the no-action alternative, are evaluated in conjunction with EPA's 
nine evaluation criteria, in the OUl Record of Decision (ROD). Also, as EPA has continuously 
emphasized throughout the streamlined GUI Rl/FS process, EPA is willing to consider additional data 
collected by CRA during the remedial design (RD), if not sooner, to support a change in EPA's Proposed 
Plan or ROD, or as the basis for a ROD Amendment or Explaxmtion of Significant Differeixce (ESD) at 
the Site. 

Response 

The Respondents note that landfill gas was not included as part of the Presumptive Remedy 
approach in the ASAOC SOW but was intended to be addressed through a conventional RI/FS, 
including a baseline risk assessment (BRA). 

The USEPA requested that the Respondents propose design alternatives in the FS that include 
an active landfill gas collection system. USEPA justified the need for these alternatives with a 
discussion of VOC concentrations in soil vapor. 

. USEPA stated that CRA.did not complete systematic sampling within 3 to 5 ft of the landfill 
surface. CRA is not aware of any requirement in the Ohio Admiiiistrative Code (OAC) with 
respect to the need for systematic sampling in the upper 5 ft of soil/waste to determine the need 
for an active LEG extraction system. 

The drivers in the OAC for the installation of an active LEG collection and control system are 
twofold. Eirst, if the landfill is modeled to generate more than 50 tons per year of non-methane 
organic compounds (NMOC), then an active LEG collection system is required in accordance 
with OAC Chapter 3745-76. Second, as per OAC 3745-27-12, if measurements taken at a soil gas 
probe placed between the waste and a building located outside the limits of waste or an 
explosive gas meter placed within a building located above waste materials (or within 200 feet 
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of the waste material) indicate that unacceptable levels of explosive gas are present^, 
contingency measures, which could include, among other measures, the installation of im active 
gas extraction system or passive gas venting system, must he implemented.^ 

In the FS, CRA modeled the NMOC generation rate for the landfill using the approach required 
under OAC 3745-76. CRA conservatively assumed that the landfill accepted putrescihle waste 
up until the landfill ceased operation in 1996. The model predicted that the NMOC generation 
rate would he less than 2 tons per year, which is less than the 50 ton per year threshold in 
OAC 3745-76. Even assuming that all of the waste ever disposed of at the landfill was 
putrescihle waste with the potential to generate methane, the hypothetical NMOC generation 
rate is only 45 tons per year. 

The soil gas sample collected from a probe installed near the unused building on Parcel 5054 
contained methane at a concentration greater than the LET; however, as this soil gas probe is 
screened in the waste, the methane concentrations measured within the soil gas probe samples 
are indicative of methane generation rather than migration. In the FS, CRA proposed to 
conduct monitoring for landfill gas as part of the remedy. Such monitoring would necessarily 
include the installation of explosive gas meters within buildings located above the areas where 
municipal solid waste is present and any other areas where kmdfill gas generation/migration is 
a concern. The monitoring proposed in the FS would ultimately determine the need for an 
active landfill gas extraction system as a contingency measure in the event that unacceptable 
levels of methane are detected. 

CRA notes that soil gas probes were installed as close as practical to Site buildings in 
accordance with the USEPA-approved Landfill Gas and Soil Vapor Investigation Letter Work 
Plan. With respect to VOC concentrations in soil vapor samples, CRA notes that the risk 
assessment completed by CRA did not identify any risks to on-Site workers from concentrations 
of VOCs in the soil vapor samples. The concentration of TCE in the soil vapor sample collected 
from GP20-09 was more than 50 times the OSWER draft soil gas criterion for TCE, which 
indicates that additional soil vapor sampling and potentially sub-slab sampling are warranted. 
The Respondents' FS proposed to complete the additional sampling. 

The soil vapor Scimpling results do not trigger a requirement to install an active landfill gas 
collection system. Should additional sampling indicate a potential risk to occupants of any on-
or off-Site building, the appropriate remedy is likely to be the installation of a sub-slab venting 
system or vapor barrier. 

- Unacceptable levels would include a combustible gas concentration greater tlian 100 percent of the 
lower explosive limit (LEL) for methane in a soil gas probe or 25 percent of the LEL within a building. 
5 In a letter dated April 11,1990, Ohio EPA informed the Site owner that based on the types of waste 
accepted at the landfill, the Site was "exempt from complying with the Ohio Administrative Code 
3745-27-12." 
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Finally, CRA reminds USEPA that the VAS samples collected from VAS-09 are screening 
samples and that groundwater samples collected from MW-215A, which was screened 
immediately above the uppermost till layer (the depth of the greatest contamination at VAS-09) 
and is located less than 10 feet from VAS-09, contained concentrations of TCE that were less 
than the MCL. The fully validated groundwater data for samples collected using low flow 
purging methods from permanent monitoring wells are the most appropriate data for assessing 
groundwater contamination. 

The data collected to date in conjuncbon with the NMOC generation calculations completed in 
accordance with OAC 3745-76 are sufficient to demonstrate that an active LEG collection system 
is not required. Data from the future monitoring proposed in the FS and required in accordance 

• with OAC 3745-12 will determine whether active or passive LFG venting is required in the 
future. 

Additional data are required to determine whether vapor intrusion mitigation measures are 
required for individual on-Site buildings. These data should be colletded during tbe OU2 
investigation following completion of the groundwater investigation, which will identify areas 
of groundwater contammation that .could potentially provide a source of VOCs in soil vapor. 

USEPA Comment 3 

EPA appreciates CRA's willingness to evaluate a MatCon asphalt capping alternative in the OUt FS. 
Hoivever, any capping alternatives evaluated in the FS, including a 4-inch thick layer of MatCon asphalt, 
must meet or exceed the OEPA municipal solid waste capping ARARs over the long term. At this point 
CRA has not provided information showing that the solid waste capping requirements are not ARARs, or 
the basis of a waiver of the requirements, but we arc open to evaluating this infonnation as part of the FS 
process. HELP model results could be the basis for an.equivalency waiver under the NCP. FVe believe 
this is likely to be the only justification available by which this waiver could be approved. EPA will not 
be able to evaluate the effectiveness and equivalency of a 4-inch thick layer of MatCon asphalt until this 
demonstration is provided. 

The. MatCon Innovated'Technology Report also indicates there are additional requirements for MatCon 
cover applications. These include: 

1 The siibgrade to receive the MatCon cover must be firm and unyielding to support 
compaction of the MatCon asphalt during construction. 

2 The siibgrade to receive the MatCon cover must have slopes of less than 3:1 
(heightwoliime) for the safe use of compacting and paving equipment during installation. 
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3 The subgrnde to receive MatCon must have a slop [sic] of greater than 1.5 percent to 
facilitate drainage and minimize surface water ponding. 

4 The subgrade must be constructed to a grading tolerance of plus or minus 0.5 inch. 

5 Though heavy surface use on a MatCon cover is possible, heavy container stacking, 
extraordinarily heavy or repeated loads, sharp point source loading, misuse, or use of 
heavy tracked equipment might compromise its integrity. Such heavy surface uses must 
be accommodated through customized designs, formulations and construction methods. 
Site-specific operations and maintenance plans for each installation and the potential 
future surface uses will need to be prepared and reviewed by the MatCon company to 
confirm consistency with strict MatCon quality assurance procedures. 

The OUl FS must also discuss how these requirements will be addressed at the Site based on the current 
and expected uses of each property to be ccniered with a MatCon cap. 

EPA agrees that a variance will be required in areas where tire slope will be less than the 5 percent slope 
required by OEPA ARARs. The minimum slope standard of 5 percent in Ohio Administrative Code 
(QAC) rule 3745-27-08 is a design standard. However, due to existing Site characteristics (e.g., age and 
sub-grade topography), we agree that a 5 percent slope at the SDDL Site may not be practicable. EPA 
and OEPA agree that an appropriate slope variance can be accommodated at the Site; however, we do not 
have the information to determine whether a variance is appropriate at this time. 

The. grade of the landfill cap is directly related to potential slope stability and surface drainage 
considerations. The OUI FS should explain how the various capping alternatives would be designed and 
constructed to accommodate the material being used, and to achieve and maintain positive drainage over 
the long-term. This may include the use of surface water control structures, such as ditches to control 
run-on and runoff, sedimentation pond(s), erosion control measures, and surface grading to achieve 
positive drainage and prevent waterfront ponding over areas where landfill materials arc present. These 
surface water control structures, in conjunction with a stability analysis on the existing latidfill 
materials, can then be used to form the basis for a variatice to the minimum slope standard under OAC 
rule 3745-27-03(C) as part of the dcsigti process. 

Response 

CRA has modeled the performance of an asphalt cap using the HELP model and determined 
that any asphalt cap would provide a reduction in permeability of greater thtm 99 percent, 
which is equivalent to an Ohio solid waste cap (i.e., as detailed in OAC 3745-27-08). The HELP 
model results for an asphalt cap were provided in the FS and will he modified to reflect the 
construction details of the MatCon cap in the revised FS. 

The Respondents will work with USEPA and Ohio EPA to establish the most appropriate slope 
for the MatCon and Ohio solid waste caps during the remedial design (RD) process. 

Worldwide Engineering, Environmenlai, Construction, and IT Services 



CONESTOGA-ROVERS 
& ASSOCIATES 

September 17,2010 9 Reference No. 038443-89 

USEPA Comment 4 

EPA will work xoith CRA as expeditiously ns possible on the data quality objectives and the scope of the 
0U2 investigation, following the process and guidance for conducting a conventional RI/FS. This would 
include a quantitative human health risk assessment and baseline ecological risk assessment for these 
areas, and/or Site media, consistent with the 2006 RI/FS SOW. Since 0U2 is separate from OUl, 
however, EPA does not agree that the OUl FS process should be delayed any further, and requests that 
CRA proceed with the revised OUl FS at this time. 

EPA would like to caution CRA, however, that CRA is now proposing to clmracterize large areas of the 
Site that EPA proposed to evaluate as a presumptive remedy as a time and cost-saving measure. For 
quantitative risk assessment purposes this includes characterizing approximately 15 acres of 
heterogeneous landfdl materials up to 35 feet thick in some areas, in the southern portion of the Site; and 
about 15 acres of surface water and sediment in the Quarry Pond, which is up to 35 feet deep in some 
areas, and the island in the Quarry Pond. A quantitative risk assessment will require GRA to address ail 
media, all pathways, and all current and potential future receptors. 

Shallow groundwater that is not being actively contained as part of an OUl remedy, or that has nqt been 
previously fully characterized, will also need to be characterized around the perimeter of the landfill 
during RD, if not sooner. For the RD the work will need to determine the extent of a shallow 
groundwater containment system (if selected as part of the OUl ROD), and/or to develop an appropriate 
monitoring network for long-term monitoring. This xvork xoould be in addition to any on-Site or off-Site 
xuork already required as part of OU2. 

EPA understands that the additional xvork and investigation required to support a conxxentional RI/FS 
and a quantitative human health and ecological risk assessment can become very costly. Howexxer, EPA 
is xvilling to alloxv CRA the additional time to conduct this xvork, since, through this xvork, CRA may be 
able to demonstrate that these areas of the Site and/or media do not pose a risk to human health and the 
environment and xvould not require remedial action. 

Response 

Given the disagreements that have developed after execution of the existing ASAOC, and 
USEPA's own words of "caution" concerning implementation of a conventional RI/FS in the 
southern parcel, the Respondents are reluctant to proceed with the submission of a revised OUl 
ES without an agreed-upon scope for the OU2 RI/FS. The Respondents propose to submit the 
OU2 RI/ES Work Plan within 45 days of reaching agreement with USEPA on the above issues 
and believe that the OU2 RI/FS scope could he finalized within three to six months provided 
both sides work expeditiously in good faith (and the Respondents are confident all parties can 
and will do so). The Respondents feel that the resulting delay in the suhinission of the revised 
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OUl FS is warranted in these circumstances, and will help the parties avoid future delays 
associated with potential disagreements over the scope of the OLJ2 RI/FS.'' 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Stephen M. Quigley 

AL/ca/92 
End. 

cc; Wendy Carney, EPA 
Tom Nash, EPA 
Matt Justice, Ohio EPA 
Ken Brown, ITW 
Jim Campbell, EMI 
Chris Athmer, Terran 
Kai-en Mignone, Verrill Dana 
Robin Lunn, Winston & Strawn 
Tim Hoffman, Dinsmore & Shohl 

Tim Prendiville, EPA 
Larry Kyte, EPA 
Scott Blackhuxst, Kelsey Hayes 
John Hartje, NCR 
Paul Jack, Castle Bay 
Kelly Smith, Terran 
Wray Blattner, Thompson Hine 
Kirk Marty, Shook, Hardy & Bacon 
Brock Wanless, ITW 

^ The Respondents do not view tliree to six additional months as unreasonal">le given the importance of 
tltis subject and the fact that 19 years elapsed l")etween the time of Ohio EPA's initial investigation of tlie 
Site in 1985, and USEPA proposing the Site for listing on the National Priorities List (NPL) in 2004. 
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September 23, 2010 ROBEMR. LUNN 
^ ' (312) 558-3188 

^ rlunn (Swinston.com 
VIA EMAIL AND US MAIL 

Thomas C. Nash, Esq. 
Office of the Regional Counsel 
Region V 
United States Environmental Protection 
Agency 
77 West Jackson Boulevard 
Chicago, IE 60604-3590 

Dear Mr. Nash: 

I am writing on behalf of the performing Respondents for the South Dayton Dump and 
Landfill Site located in Moraine, Ohio (the Site). Respondents are the three viable parties which 
agreed to perform the work pursuant to the Administrative Settlement Agreement and Order on 
Consent (ASAOC). These parties are: Kelsey-Hayes' NCR and Illinois Tool Works Inc 
("Respondents")'- As you may recall, other parties received notice letters, including Delphi 
Automotive, General Motors, Waste Management, and Dayton Power and Light. Neither Waste 
Management nor Dayton Power and Light agreed to execnte the ASAOC despite significant, 
reliable nexus information linking them to the Site. Delphi did not because of its bankruptcy 
proceedings. General Motors, which did execute the ASAOC, subsequently filed for bankruptcy 
and thus is no longer a performing party. 

The Respondents' technical consultant, Conestoga-Rovers & Associates, has sent a 
separate letter (attached) dated September 17, 2010, to Karen Cibulskis, the Remedial Project 
Manager for the Site setting forth our latest effort to find a compromise position that allows the 
parties to move forward cooperatively to complete the ASAOC work. Respondents believe that 
the opportunity remains for the Respondents and the EPA to work in good faith to reach a 
mutually agreeable path forward consistent with the ASAOC. 

With that said, Respondents write separately to you to raise serious legal and equitable 
concerns regarding this Site. Those concerns are as follows: 

1 Site owners Grillot and Boesch, also signatories to the ASAOC, made a contribution toward investigative cost, but 
are not participating further fmancialiy under an agreement with the remaining performing parties and EPA. 
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1. EPA's approach would violate the ASAOC; 

2. EPA's approach would violate the National Contingency Plan and is not supported by the 
Administrative Record; 

3. There is no data or newly discovered Site information that supports expansion of the 
presumptive remedy area under the "additional work" provisions of the ASAOC; and 

4. EPA's dealings with the Respondents have lacked fundamental fairness, transparency and 
reasonableness. 

Each of these concerns is discussed separately below. 

EPA's Approach Would Violate the ASAOC 

The Statement of Work (SOW), incorporated into the ASAOC, divides the Site into two 
parts for the purpose of remedy evaluation. Under the SOW, the central landfill area is to be 
addressed through the use of a presumptive remedy "... to address the potential risk from direct 
contact with the landfill contents . . , Respondents and U.S. EPA agree that the presumptive 
remedy to address the direct contact risks in this area shall be containment (i.e. a landfill cap)." 
SOW (2006). For the remainder of the Site the SOW requires "... a conventional, (i.e. not 
streamlined) RI/FS, risk assessment and ecological assessment consistent with the requirements 
of the SOW for all Site areas and/or media not addressed by the Presumptive Remedy approach 
above. . . " Id. The SOW further states that "The Respondents may, at any time, propose to 
expand the area identified on Figure 3-1 based on data collected during the Rl". M (emphasis 
added) 

The SOW specifically identifies the work to be done as part of the conventional RI, 
including: investigation of landfill material outside the presumptive remedy direct contact area 
and landfill material, surface and subsurface soil and hot spots, groundwater, leachate, landfill 
gas, soil vapor, surface water and sediment within and outside the Presumptive Remedy Area. 
Thus, the ASAOC and SOW clearly limit the application of the presumptive remedy to the direct 
contact risks area in the central part of the landfill, and limit it solely to direct contact risk from 
landfilled materials. As part of its investigation, CRA determined that the risk area for direct 
contact extended beyond the central landfill area, and consistent with the requirements of the 
ASAOC, the Respondents proposed including the expanded area in the streamlined Operable 
Unit 1 Feasibility Study (OUl FS) for purposes of capping. 

EPA now is attempting go beyond the agreement in the ASAOC by applying the 
presumptive, remedy to most of the Site and to other media, not just the direct contact area. This 
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is not what the EPA and the Respondents agreed to in the ASAOC, and there is nothing in the 
data that indicates that this is appropriate or warranted. 

Respondents find themselves today, after significant work and spending over $3,000,000, 
in the exact same position we were two years ago after the Respondents submitted their draft 
work plan for conducting the streamlined RI and FS for the Site under the ASAOC. EPA took a 
full year to review that draft and provided over 300 comments. During that year, EPA never 
contacted the Respondents or made any effort to negotiate, clarify or otherwise address or 
resolve the EPA issues with the work plan. In subsequent discussions, EPA through its RPM 
stated that in its opinion we could never submit a work plan it could approve. EPA made this 
statement without any effort to negotiate or otherwise work with Respondents to resolve 
differences. Regrettably, the Respondents did not realize it then but now can only conclude that 
the actual message from EPA was that it would not approve anything that did not support the 
application of a presumptive remedy to all media for nearly tlie entire Site despite the specific 
requirements in the ASAOC. 

This belief is further supported by the fact that EPA refused to review Respondents' Risk 
Assessment (RA), and provided comments on the FS before reviewing the RI. EPA's response 
conveys its intent to continue on its course of forcing a Site-wide presumptive remedy in direct 
violation of the terms of the ASAOC, without data to establish that such a remedy is appropriate 
or warranted. This work is well beyond what the Respondents agreed to do for the streamlined 
RI/FS. 

EPA's Approach Would Violate the National Contingency Plan and Is Not Supported by 
the Administriative Record 

Throughout this process, EPA and Ohio EPA have selectively referenced historic 
information and Site data to support their view of the Site while consistently ignoring or 
dismissing substantial contrary infomiation including data generated through the RI/FS process. 
One example is EPA's reliance on an undated tax map with hand drawn hash marks and the 
comment "fill area". It is unclear if this map was part of a permit application showing intended 
fill areas or some other document, but without context it is of little or no evidentiary value. In 
fact, confirmed Site investigative work demonstrate that there is no historic or data evidence to 
establish that putrescible or other municipal solid wastes were disposed of outside of the central 
33 acres of the Site, except as already delineated in the streamlined RI/FS. In the early years of 
operation of the landfill, many of these terms did not have the same meaning as is now ascribed, 
and thus much of the historic information is subject to interpretation. Sample data have 
confirmed the location of the "landfill" area and Respondents have proposed additional sampling 
to further delineate this area. The Site operators were primarily interested in receiving materials 
that had salvage value or that were suitable for use as fill to bring the Site up to the surrounding 
grade and permit the construction of businesses, further supporting the belief that general 
household wastes were not typically disposed of at the Site. 
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Even if some of these wastes were disposed of at the Site, most everything that could not 
be salvaged was burned in the central portion of the landfill. Based on visual observations made 
during intrusive sampling activities at more than 120 individual locations across the Site, the 
visual identification of the types of waste present in each area corresponds well to the historical 
records and indicates that the majority of the material placed at the Site was inert fill, residual 
waste, and construction and demolition debris. 

EPA is using the term "landfill materials" to describe virtually anything that is not native 
soil^, the implication being that any non-native materials or contaminants must be part of a MSW 
landfill and, therefore, subject to the presumptive remedy approach. For the reasons stated 
above, this position is unreasonable, unsupported, and is inconsistent with the terms the parties 
negotiated and memorialized in the ASAOC. Most of the fill material is localized in the northern 
parcels, which appear to have been filled prior to the mid-1950s. Further, the majority of the 
combustible material accepted at the Site was reportedly burned leaving mainly inert ash and 
non-combustible materials in the landfill. The non-combustible material that CRA observed in 
the test pits and boreholes installed during the RI consisted of tin cans, broken dishes, 
newspapers, and glass. The National Contingency Plan (NCP) requires EPA to evaluate data and 
risks against an established set of criteria to determine an appropriate remedy. It does not 
provide for remedy selection based on inference. 

EPA selected aerial photos and interpreted them to support its contention that MSW 
material is spread over the entire Site. The Respondents' consultants reviewed the same aerials 
and have reached entirely different conclusions. Respondents performed a RA as required under 
the ASAOC. EPA refuses to comment on or acknowledge the RA, alleging it is based on 
insufficient data. EPA has not identified what additional data it requires or otherwise provided 
any substantive comments on the RA. Despite this, EPA has selected certain information from 
the RA to support expanding the presumptive remedy area well beyond the central portion of the 
landfill. Again, EPA is ignoring the preponderance of the data necessary to evaluate site risks 
and make a remedy decision. 

The NCP requires the consideration of nine criteria when selecting a remedy for a 
Superfund site.^ The NCP indicates a preference for remedies that "eliminate, reduce or control 
risks to human health and the environment." 40 CFR part 300.430(a). Furthermore, "EPA 
expects to use treatment to address the principal threats posed by a site, wherever practicable." 

2 Note that much of the landfill came about as the result of gravel and sand mining operations, so there would be 
very little that could be described as "native" soils left in the central landfill portions of the Site. 

3 These criteria are; overall protection of human health and environment; compliance with applicable or relevant and 
appropriate requirements (ARARs); long-term effectiveness and permanence; reduction of toxicity, mobility or 
volume through treatment, short-term effectiveness; implementability; cost; state acceptance; and community 
acceptance. See 40 CFR part 300. 
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40 CFR part 30.0.430(a)(1)(A). The NCP also requires consideration of effectiveness of the 
remedy at reducing toxicity, mobility or volume through treatment; implementability, which 
requires consideration of technical feasibility; costs of construction and long term oversight and 
maintenance. "Costs that are grossly excessive compared to the overall effectiveness of 
altematives may be considered as one of several factors used to eliminate alternatives". 40 CFR 
part 3Q0.430(e)(7). 

Extending the presumptive remedy beyond the direct contact risk area in the central 
portion of the landfill, and to other media, specifically groundwater, fails to meet the 
requirements of the NCP. The costs of grotmdwater containment at this Site would far outweigh 
any potential benefit, especially where it is unclear whether there is an associated risk from 
groundwater. Moreover, Respondents have expressed a willingness to investigate groundwater 
contamination source areas and if necessary address those areas through in-situ treatment prior to 
completing the remaining 0U2 RI and FS. This approach has been rejected, and EPA has clearly 
expressed its preference for groundwater containment as part of the presumptive remedy in 
violation of the ASAOC and in contravention of the requirements of the NCP. In any event, a 
decision regarding the applicability or appropriateness of groundwater containment as a remedy 
is properly reserved until completion of the conventional RI/FS. 

There is no Data or Newly Discovered Site Information that Supports Expansion of the 
Presumptive Remedy Area Under the "additional work" Provisions of the ASAOC 

Respondents have discovered no significant Site risks (other than that which is reflected 
by the expanded direct contact area) that support requiring an expansion of the application of the 
presumptive remedy to other media and otherwise beyond that agreed to under the ASAOC. In 
fact, under the ASAOC, our OUl investigation for the presumptive remedy should have been 
limited to determining the scope of the direct contact risk in the central portion of the Site. In an 
effort to cooperate with EPA, Respondents did perform investigation of other media including 
groundwater, landfill gas and vapor intrusion. We did this as a way to understand Site risks 
through the conventional RI/FS process, although in many cases, the results have been ignored or 
selectively culled to pull out nuggets to support EPA's skewed view of the Site. 

Respondents are committed to the development of a Site remedy that is protective of 
human health and the environment and that is cost effective. This commitment is illustrated by 
our offer to perform additional groundwater investigation before the implementation of the 0U2 
RI/FS in response to a specific concem raised by EPA regarding results from one Site well. In 
contrast, EPA is using the results from this one well to attempt to bootstrap a costly and 
questionable presumptive remedy grotmdwater containment element as part of the selected 
remedy for the streamlined RI/FS. EPA's position is unsupported by the data, unreasonable 
based on Site conditions, and inappropriate under the ASAOC, especially in light of Respondents 
prompt and pro-active response to the EPA concerns regarding MW-210. MW-210, located 
near the boundary of the Site, had shallow groundwater results for trichloroethylene (TCE) at 
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concentrations greater than the MCL. During the February 24, 2010 meeting between the 
Respondents and EPA, EPA expressed concern that contaminants might be migrating off-Site 
near MW-210 and noted that there was a potable supply well at an industrial facility to the south 
ofMW-210''. 

In immediate response to that concern Respondents proposed to submit an investigation 
work plan to determine whether contaminants at MW-210 were migrating off-Site and to 
confirm whether the groundwater extracted by the off-Site potable supply well was impacted by 
Site contaminants. Respondents submitted a proposed work plan to EPA on March 24, 2010. 
EPA has not provided comments on or approval of the proposed work plan. 

During the June 28, 2010, meeting between the Respondents and EPA, EPA reiterated its 
concern about the possible off-Site migration of contaminants in the vicinity of MW-210 and 
expressed urgency regarding the investigation of the issue. Respondents once again offered to 
perform additional investigation in the vicinity of MW-210 and asked the EPA to approve the 
previously submitted work plan. EPA again declined, and deferred the MW-210 investigation to 
the 0U2 RI. Now, MW-210 is being used as a basis for EPA insisting that Respondents include 
a presumptive remedy groundwater containment remedy in the streamlined RI/FS. 

EPA's Dealings with the Respondents Have Lacked Fundamental Fairness. Transparency 
and Reasonableness 

Respondents have attempted to reach reasonable accommodations with EPA in the face 
of considerable inflexibility and refusal to even consider issues raised by Respondents. We 
come to this as a group that has significant CERCLA experience including the investigation and 
remediation of multiple Superfimd sites. Our Site contractor is a large and experienced company 
that employs engineers and other specialists in data analysis, risk assessment, remedial 
investigation and the technology of site remedies and has performed work at over 165 NPL Sites. 
All three Respondents have voluntarily participated in site cleanups across the country, often 
under circumstances with similar, questionable nexus information. We have worked, and 
continue to work, very hard to implement the ASAOC. Our consultants and technical people 
have undertaken additional work to address various concerns raised by EPA, but have been 
rebuffed time and time again, and told that our work is inadequate or otherwise unacceptable. 

This inexorable march toward a completely revised Site approach began early in the 
process. As the work demanded by EPA expanded. Respondents level of concern increased as it 
became clear that EPA intended to expand of the scope of the presumptive remedy area and 
include other media. Despite the severe misgivings of Respondents, we continued to fund work 
that was clearly beyond the scope of the streamlined RI/FS and tliat under the ASAOC was part 

The USEPA reportedly confirmed the presence of the potable supply well in October 2009 but, despite USEPA's 
concerns that the water produced by the potable supply well might be impacted by Site contaminants, did not collect 
samples from the supply well and did not advise the Respiondents of USEPA's concerns until February 2010. 
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of the conventional RI/FS. As a group. Respondents felt it irnportant to voice these concerns to 
EPA, and thus our consultants conveyed them in a letter to EPA. This letter, sent in April 17, 
2008 to EPA (attached), outlined the issues and concerns arising from the intent to piggyback the 
entire Site into the presumptive remedy process through the use of the "additional work" 
provisions of the ASAOC. Respondents received no response to that letter. 

There is little reliable nexus information linking the three participating Respondents to 
the Site. Moreover, recent case law is favorable to the Respondents regarding the ability to 
overcome the presumption of joint and several liability for the Site by establishing divisibility of 
harm by parties when allocating liahility for site costs, which we believe is applicable here. 
Furthermore, this is a Site that operated for decades, (many years before any applicable state or 
federal regulations) and thus is primarily an orphan site. If there is any liability on the part of 
Respondents, it is an insignificant share when viewed in light of the overall operations of the 
landfill. 

We continue to be interested in finding a resolution that allows us to perform the work 
required under the ASAOC without resorting to dispute resolution, or requiring EPA to pursue a 
litigated remedy; however, we have absolutely no confidence that such a resolution is possible in 
light of the history here. 

We have the ability to identify,, and EPA to select, a remedy that meets all the 
requirements of the NCP, including the preference for permanent reduction of hazardous 
constituents, that is protective of human health and the environment, that preserves the 
businesses at the Site and that is cost-effective. It is also clear that applying the presumptive 
remedy to the entire Site fails to meet these requirements. 

We have demonstrated over the past 4 years our willingness to both cooperate and 
compromise, but we have not seen any tangible results from our efforts. We remain committed 
to performing our obligations, and request that EPA review the history of our involvement at this 
Site and the quality and suitability of the streamlined Rl/FS submitted as it applies to the work 
we originally agreed to perform to address the direct contact risk in the central portion of the 
Site. We respectfully request that we be permitted to continue with our 0U2 work plan 
development and investigation for all media and other areas of the Site. 

As a group, the Respondents need to have confidence that these concerns will be 
addressed in a way that complies with the ASAOC and the requirements of CERCLA and the 
NCP. We are respectfully requesting that our submissions receive an appropriate technical 
review, and that EPA withdraw its comments on the FS that would force expansion of the 
presumptive remedy to more media and beyond the scope of the direct contact area. History 
shows us we cannot rely on assurances that our concerns will be addressed during remedial 
design and that if necessary an explanation of significant difference or Record of Decision 
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amendment will allow flexibility. In the years we have worked on this Site, we have seen no 
change in EPA's approach to manage this Site, despite-what the data demonstrate. Thus, we 
respectfully request that EPA evaluate, using the appropriate standards and criteria, the 
streamlined FS as submitted, and allow us to scope our 0U2 work plan. 

The Respondents respectfully request that EPA review and respond to our alternative 
proposal set forth in the August 31, 2010 and the follow up September 17, 2010 CRA 
correspondence. In short, we are asking that EPA honor the terms of the ASAOC and permit the 
Respondents to address the Site under that agreement and consistent with the statute and the 
NCP. 

Very truly yours, 

Scott Blackhurst for Kelsey Hayes 
Wray Blattner for NCR 
Robin R. Lunn Ipt^llinois Tjbol Works Inc. 

Robin R.'Lunn 
RRL/dm 

cc: Wendy Carney, EPA 
Matt Justice, Ohio EPA 
Ken Brovwn, ITW 
Jim Campbell, EMI 
Chris Athmer, Terran 
Karen Mignone, Verrill Dana 
Tim Hoffman, Dinsmore & Shohl 
Kirk Marty, Shook, Hardy & Bacon 
Karen Cibulskis, EPA 

Tim Prendiville, EPA 
Larry Kyte, EPA 
Scott Blackhurst, Kelsey Hayes 
John Hartje, NCR 
Paul Jack, Castle Bay 
Kelly Smith, Tenan 
Wray Blattner, Thompson Hine 
Brock Wanless, ITW 



% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF: 

SENT VIA EMAIL 

October 5, 2010 

Mr. Steve Quigley, P.E. 
Priricipal-in-Charge/Project Manager 
Conestoga-Rovers & Assooiates Ltd. (CPA) 
651 Colby Drive 
Waterloo, Ontario N2V1C2 

RE: Operable Unit 1 (OUI) Feasibiltiy Study for the 
South Dayton Dump and Landfill (SDDL) Site, Moraine, Ohio 

Dear Mr. Quigley: 

Thank you for your September 17, 2010, letter concerning the OUI FS for the SDDL 
Site in Moraine, Ohio. 

It is encouraging to note that we agree on some of the issues that were raised in your 
previous letters. As you noted, we agree that CRA may defer the southern portion of 
the Site to 0U2, and conduct a conventional (i.e., non-streamlined) Remedial 
Investigation (Rl) and Feasibility Study (FS) for this area. This is consistent with the 
agreement in the 2006 Statement of Work (SOW). Proceeding with the OUI work will 
address a major portion of the threat posed by the landfill source area, and still allow 
CRA to investigate options for the southern parcels. 

We are also pleased to see that we are in agreement that the MatCon capping 
alternative can be accommodated in the GUI FS and that the sloping requirements can 
be addressed in the Remedial Design, providing alternatives that will accommodate the 
operating businesses on the Site. 

However, as we explained during our August 18, 2010, meeting and in our Septerfiber 
10, 2010, letter, we cannot agree to CRA's other proposals and conditions for 
submitting the revised GUI FS. Additional details concerning our response to CRA's 
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proposals and conditions can be found in our July 7, 2010, 0U1 FS comments, our 
September 10, 2010, letter and Attachment 1 to this letter. 

In our September 10, 2010, letter, we granted CRA a three-week extension to submit 
the revised 0U1 FS to EPA. The revised 0U1 FS, addressing our July 7, 2010, 
comments, was due on September 24, 2010. As of this letter, EPA has not received the 
revised 0U1 FS. 

The revised 0U1 FS is now 10 days late. We are now in the unfortunate position of 
having to consider whether you are out of compliance with the Administrative 
Settlement Agreement and Order on Consent (ASAOC), and whether EPA needs to 
start evaluating our other options for completing the GUI FS. However, if the revised 
GUI FS is submitted to us by CGB, October 22, 2010, we would look upon this 
favorably in our assessment. 

In addition, based on CfRA's 2008-2010 investigations, and, in our GUI FS comments, 
we indicated that a vapor intrusion investigation needs to t>e conducted to determine if 
there is an immediate need to vent buildings currently on top of the landfill, or to vent 
off-Site residences and businesses that may be located over the shallow VGC 
groundwater plume. EPA has not received a response to this request, other than an 
indication that additional soil gas samples will be collected near GP-20, and that a 
shallow off-Site groundwater investigation would be conducted as part of GU2. 

EPA believes, however, that this is an extremely urgent matter that cannot wait, since 
there are current businesses and residences on and adjacent to the Site who may be at 
risk. Therefore, consistent with Section IX, Work to Be Performed. Paragraph 37(c) of 
the ASAGC, we respectfully request that CRA provide us with a work plan (and field 
sampling plan and quality assurance project plan addenda) for a vapor intrusion 
investigation at all on-Site buildings, and adjacent residences and businesses that may 
be over the shallow VGC groundwater plume, within 30 days of receipt of this letter. 

The planning documents should be developed following EPA's data quality objectives 
process, and relevant vapor intrusion guidance. Consistent with Paragraph 37(d), we 
also request that you confirm your willingness to perform this additional Work, in writing, 
within seven days of your receipt of this request. 

EPA does not believe that the vapor intrusion study should delay submission of the 
revised GUI FS. EPA believes it has the flexibility within the Superfund process to 
consider the results of the study, as appropriate, as the remedy selection process 
proceeds for GUI. In addition, EPA has the ability to modify a selected remedy, should 
a modification be warranted, through a Record of Decision amendment or an 
Explanation of Significant Difference, as appropriate. 

If you have any questions or would like to discuss these issues or discuss the SDDL 
Site further, please contact me at 312-886-1843 or via email at 



cibulskjs.karen@epa.gov. Legal questions should be directed to EPA attorney Tom 
Nash, at 312-886-0552 or via email at nash.thomas@epa.gov. 

Sincerely, 

Karen Cibulskis 
Remedial Project Manager 

cc: Tim Prendiville, SR-6J 
Tom Nash, C-14J 
Luanne Vanderpool, SRF-5J 
Mark Allen, OEPA 
Matt Justice, OEPA 
Brett Fishwild, CH2M 
Ken Brown, ITW 
Adam Loney, CRA 
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ATTACHMENT 1 TO ERA'S OCTOBER 4, 2010 LETTER 
Additional Details and Response to CRA's Conditions and Proposals 

Issue 1: CRA believes the ASAOC does not allow EPA to require a presumptive 
remedy approach on shallow groundwater and landfill gas; only for the waste materials 
in the central portion of the Site. 

EPA Response to Issue 1; Page 1 of the SOW to the ASAOC does say, "...the 
Respondents shall use a presumptive remedy approach consistent with U.S. EPA 
guidance...to address the potential risk from direct contact with the landfill contents in 
the central portion of the Site." However, further flexibility in the application of the 
presumptive remedy approach is made available in Task 6 of the SOW: 

Consistent with the Presumptive Remedy Guidance, remedial alternatives to 
contain and address the direct contact risk from the landfill materials in the 
Presumptive Remedy Area, and to address other Site areas and/or media in 
which the risk assessment (streamiined or conventionai) indicates that 
remediai action is clearly warranted and that a presumptive remedy 
approach is appropriate (emphasis added) shall be described in the 
Alternatives Screening Technical Memorandum and will be given detailed 
analysis in the FS Report. 

CRA was provided with ample opportunity throughout this process, to complete a 
conventional RI/FS on the landfill material and other media, including landfill gas and 
groundwater. However, CRA was unable to provide EPA with work plans that would 
meet the fundamental objectives of a conventional RI/FS. We made it clear in our 
comments on the various letter work plans that the data gathered would not be suitable 
to complete a conventional Rl or FS, but could be used in a streamlined RI/FS. 

Nonetheless, CRA wished to proceed with data gathering for your own purposes and 
chose not address EPA's concerns. EPA was subsequently able to use that data to 
develop a streamlined risk assessment. The data CRA gathered and the streamlined 
risk assessments developed from that data support a presumptive remedy approach to 
the risks posed by landfill gas and shallow groundwater, as well as those risks arising 
from direct contact with landfill contents. 

We believe it is in the best interest to use the information at hand, via the presumptive 
remedy approach, rather than wait six months to a year to complete studies that will 
inevitably confirm what we already know; that shallow groundwater and landfill gas pose 
an unacceptable risk. 



Issue 2: CRA disagrees with EPA's request to evaluate at least two active remedial 
alternatives (i.e., engineered technologies), in addition to the no-action alternative and 
any other alternatives CRA would like to evaluate in the 0U1 FS, to prevent shallow 
groundwater contaminants, at a minimum, from migrating beyond the central-southeast 
boundary of the Site. 

EPA Response to Issue 2: The 2006 SOW requires a conventional RI/FS, risk 
assessment and ecological assessment consistent with the requirements of the SOW 
for all Site areas and/or media not addressed by the presumptive remedy approach 
agreed to in the SOW; and in all Site areas and/or media where the Respondents have 
not clearly indicated there is a basis for remedial action and that a presumptive remedy 
approach is appropriate. 

CRA had several opportunities to conduct a more thorough investigation to characterize 
the nature and extent of the groundwater contamination at the Site boundary more fully 
during the 0U1 RI/FS. This work could have Included additional vertical aquifer 
sampling (VAS) work and monitoring well installations. However, CRA did not conduct 
this work. 

CRA's limited investigations to characterize the landfill material, groundwater and soil 
gas at the Site (given the size and the complexity of the Site) is, however, consistent 
with EPA guidance for presumptive remedy landfill sites. As such, EPA approved 
CRA's work plans for these investigations, since any further refinement of the exact 
extent of contamination to be remediated could be conducted during remedial design. 

As we explained in our OU1 FS comments, CRA's 2008-2010 data cannot be used to 
support a quantitative human health and ecological risk assessment for the Site. 
However, consistent with EPA guidance, the data can be used to support a streamlined 
risk assessment for the Site. We provided CRA with a streamlined risk assessment for 
each set of landfill parcels grouped by CRA in our July 7, 2010, 0U1 FS comments. 
Our streamlined risk assessments show, that, at a minimum, the QUI FS should 
evaluate remedial alternatives to contain shallow groundwater at the central-southeast 
boundary of the Site. 

We believe that our request to evaluate these alternatives for shallow groundwater is 
consistent with Task 6 of the SOW, Development and Screening of Alternatives. This 
task requires CRA to develop and screen: 

...remedial alternatives to contain and address the direct contact risk from the 
landfill materials in the Presumptive Remedy Area and to address other Site 
areas and/or media in which the risk assessment (streamlined or conventional) 
indicates that remedial action is clearly warranted and that a Presumptive 
Remedy approach is appropriate. 



Based on CPA's 2008-2010 investigations and our streamlined risk assessment, we 
believe it is appropriate for the 0U1 FS to evaluate remedial alternatives to contain 
shallow groundwater, through chemical, physical or biological processes, at the general 
southward downgradient boundary of the Site, from approximately: 

VAS-15 (trichloroethene or TOE 18 ug/L) south along Dryden Road to MW-210 
(TOE 260 ug/L in groundwater in MW-210 and 1,200 u^m^ in soil gas at GP-12; 
and 3.2 to 12 ug/L in off-Site VAS-24, VAS-25 and MW-213-VAS); and. 

West of MW-210 to approximately MW-203 (vinyl chloride 1.6 to 3.2 ug/L with 
low TOE in MW-203; and TOE 2,000 ug/m^ in soil gas in GP-9 south of MW-203, 
200 feet from a residence with a basement). 

While CPA did some sampling of the landfill material, CPA did not conduct a complete 
source area investigation at the Site. However, the limited sampling showed TCE 
and/or other hazardous chlorinated solvents were present in landfill materials in 16 out 
of 28 test pit/test trench sampling locations at the Site, including: TP-2, TP-3, TP-4, TP-
5, TP-6, TT-5, Tr-7, TT-8, TT-9, TT-10, TT-11, TT-12, TT-20, TT-21, TT-23 and TT-23. 

CPA did not determine the full nature and extent of this contamination; however, at nine 
locations, these hazardous substances were detected at concentrations above non-
conservative soil criteria for groundwater protection based on maximum contaminant 
levels (MCLs), a cancer risk of 10 "* or a noncancer hazard index (Hl)=1, and a dilution 
attenuation factor of 10: TP-3, TT-7, TT-8, TT-9, TT-19, TT-20, TT-21, TT-22 and TT-
23 (see Table 1). 

TCE and/or other chlorinated solvents were also detected in a composite sample from 
five drums removed from an excavation at Valley Asphalt (TCE 64,000 ug/Kg); at high 
levels in shallow groundwater samples collected from VAS-9 (TCE 5,100 ug/L; cis-1,2-
DCE 3,900 ug/L and vinyl chloride 760 ug/L); and in soil gas samples collected from 20 
out of 21 gas probes at the Site (all soil gas probes except GP-7). These data, in 
addition to the groundwater data, indicate additional areas where TCE and/or other 
chlorinated solvents are present. 

Consistent with EPA policy, groundwater that is a current or potential source of drinking 
water that exceeds risk-based standards (e.g., MCLs) or poses an unacceptable risk 
generally warrants remedial action under the Comprehensive Environmental Response, 
Compensation and Liability Act [see Office of Solid Waste and Emergency Response 
(OSWEP) Directive 9283.1-33, Summary of Key Existing EPA CERCLA Policies for 
Groundwater Restoration, June 26, 2009]. The landfill materials at the SDDL Site 
extend into the Great Miami Valley Sole Source Aquifer, and the landfill is located within 
a secondary wellhead protection area. Well records also indicate there are two 



residential wells and 5 commercial/industrial wells located within 500 to 1,500 feet of the 
general dbwngradient direction of the Site. 

The National Contingency Plan establishes EPA's expectations for groundwater 
contamination. They are to contain contaminated groundwater beneath a waste 
management area when waste is left in place (e.g., at a landfill) to prevent groundwater 
contaminants from migrating further; and to return usable groundwater outside a waste 
management area to its beneficial use (e.g., as a current or potential water supply), 
wherever practicable, within a reasonable time frame for the site. 

We agree that additional characterization would be needed during remedial design, or 
could be conducted sooner, to determine the actual configuration for a groundwater 
containment system; and to collect data to use in developing a long-term monitoring 
plan for the Site, especially in areas at the 0U1 Site boundary outside a groundwater 
containment area. We will also consider this data, as appropriate, as support for a 
change in our 0U1 proposed plan or record of decision (ROD), or as the basis of a 
ROD amendment or an explanation of significant difference (ESD) at the Site. 

As explained in our OU1 FS comments, we cannot approve CRA's MW-210 work plan 
for a groundwater investigation at the Site boundary. The membrane interface probe 
(MIP) CRA is proposing to use for this work is more useful for a non-aqueous phase or 
source area investigation. This is because the lowest detection limit the MIP can attain 
for chlorinated solvents is 200 ug/L. This detection limit is 40 times greater than the 
MCL (i.e., the action level) forTCE of 5 ug/L, and 100 times greater than the MCL and 1 
X 10-4 risk based concentration for vinyl chloride, which is 2 ug/L. 

Unfortunately, the MIP's detection of limit of 200 ug/L for chlorinated solvents will not 
meet the data quality objectives a Site boundary investigation will require. Also, the MIP 
will not detect arsenic or lead, which are present at high levels in landfill materials and 
unfiltered groundwater samples at the Site, but have not been fully characterized along 
the Site boundary; or semivolatile organic compounds and polychlorinated biphenyls, 
which are also present in landfill materials and on-Site groundwater, including 
groundwater at the Site boundary. 

We are willing to work with CRA as expeditiously as possible on more appropriate 
sampling methods and procedures for a Site boundary investigation, consistent with the 
data quality objectives this work will require. This work, however, should not delay the 
GUI FS. 

Consistent with EPA guidance, we still request that the GUI FS evaluate at least two 
active remedial alternatives to contain shallow groundwater in the central-southeast 
area of the Site (approximately 1,300 linear feet). There is, however, significant 
flexibility in the potential remedial alternatives CRA could evaluate to contain the 



shallow groundwater. These Include a variety of chemical, physical and biological 
technologies. Again, we are only requesting that CRA evaluate these alternatives In the 
FS. EPA will not select a final remedy for shallow 0U1 groundwater until all shallow 
groundwater alternatives. Including the no-actlon alternative, are evaluated In 
conjunction with ERA'S nine evaluation criteria. In the 0U1 ROD. 

Issue 3: CRA disagrees with EPA's request to evaluate an active landfill gas (LFG) and 
soil vapor system for the Site in the 0U1 FS. 

EPA Response to Issue 3: The SOW requires a conventional RI/FS, risk assessment 
and ecological assessment consistent with the requirements of the SOW for all Site 
areas and/or media not addressed by the presumptive remedy approach agreed to In 
the SOW; and In all Site areas and/or media where the Respondents have not clearly 
Indicated there Is a basis for remedial action and that a presumptive remedy approach 
is appropriate. 

CRA had several opportunities to conduct a more thorough Investigation to more fully 
characterize the nature and extent of LFG and soil vapor contamination at the Site 
during the 0U1 RI/FS. This work could have Included Indoor air and subslab soil gas 
sampling In all on-Slte structures, at multiple times of the year to determine any 
seasonal effects, for quantitative risk assessment purposes. However, CRA did not 
conduct this work. 

CRA's limited Investigations to characterize LFG and soil vapor, and to characterize 
landfill materials and groundwater as a potential source of LFG and soil vapor (given the 
size and the complexity of the Site), Is, however, consistent with EPA guidance for 
presumptive remedy landfill sites. As such, we approved CRA's work plans for the 
2008-2010 investigations, since any further refinement of the exact extent of LFG and 
soil gas contamination to be remediated could be conducted during the remedial design. 
Any capping alternative, however, will also have to account for Increased risks to 
workers In on-Slte buildings once the landfill Is capped, since the low permeability cover 
material will trap volatilized contaminants and cause chemical concentrations In soil gas 
and Indoor air to Increase. 

As we explained In our 0U1 FS comments, CRA's risk assessment for on-Slte worker 
exposure to soil gas Is not supportable because CRA conducted a limited soil gas 
Investigation, then averaged chemical concentrations from different exposure areas at 
the Site to calculate one. Site-wide risk. This Is not appropriate, because, for example, 
workers at Valley Asphalt are only exposed to contaminants at Valley Asphalt. Lesser 
contaminant concentrations, near the Quarry Pond, for Instance, would not be relevant. 

There Is also additional uncertainty, because, at about half of the sampling locations, 
CRA did not screen the soil gas probes within three to five feet of the surface In areas 



where landfill materials were present consistent with the approved work plan. As a 
result, the actual chemical concentration of soil gas contaminants in landfill materials 
closer to receptors at these locations Is uncertain, and could be higher as the soil gas 
passes up through additional waste material. 

Consistent with EPA guidance, CRA's 2008-2010 data can be used to support a 
streamlined risk assessment for the Site. The streamlined risk assessments we 
provided to CRA In our July 7, 2010, 0U1 FS comments show there are high levels of 
methane In soil gas adjacent to some of the on-Slte buildings: 

26 percent by volume adjacent to a building In GP-18 (above the upper 
explosive limit or UEL of 15 percent): 
As high as 68, 86 and 96 percent of the lower explosive limit (LEL) adjacent to 
three other buildings in GP-13, GP-15 and GP-16 (the LEL is 5 percent); and 
34 percent of the LEL adjacent to another building in GP-17. 

Methane is also present above the UEL at two other on-Site locations (as high as 20 
and 28 percent methane In GP-1 and GP-2), and Is above the LEL at another location 
(as high as 7.9 percent methane GP-4/GP-21). 

Our screening risk assessment shows that soil gas adjacent to three of these on-Site 
buildings, and 50 feet from a fourth building, also contains high levels of volatile organic 
compounds above 1x10"'* and/or Hl=1 Industrial risk-based levels. These risk-based 
levels were calculated using EPA's Regional Screening Levels for industrial Indoor air, 
adjusted by a dilution attenuation factor of 10, consistent with the method used in the 
OSWER Vapor Intrusion Guidance. Our screening risk assessment indicates the soil 
gas concentrations adjacent to these these buildings correspond to the following 
industrial risk levels: 

GP-18: 14,000 ug/m^ benzene (cancer risk = 8 x 10"'*; Hl=10); 980 ug/m^ napthalene 
(cancer risk = 2.7 x 10"'*; HI = 7); and 4,800 ug/m^ vinyl chloride (cancer risk = 
1.7x10"*; Hl=1.1). 

GP-20: 16,000 to 56,000 ug/m^ TCE (cancer risk 2.6 x 10"'* to 9 x 10-4) 

GP-15: 14,000 ug/m^ vinyl chloride (cancer risk = 5x10 Hl=3) 

GP-13: 6,8000 ug/m^ vinyl chloride (cancer risk = 2.4 x 10 "*; Hl=1.5) 

In our 0U1 FS comments, we Indicated that CRA should conduct a vapor intrusion 
Investigation to determine if there is an immediate need to vent on-Slte buildings on top 
of the landfill, or to vent off-Site residences that may be located over the shallow VOC 
groundwater plume. CRA has not responded to this request, other than to indicate that 



CRA will collect additional soil gas samples near GP-20, and conduct a shallow off-Site 
groundwater investigation as part of 0U2. 

We believe, however, that this is an extremely urgent matter that cannot wait, since 
there are current receptors on and adjacent to the Site who may be at risk. Therefore, 
in our October 5, 2010, letter, we are requesting that CRA provide us with a work plan 
(and field sampling plan and quality assurance project plan addenda) for a vapor 
intrusion investigation at all on-Site buildings, and adjacent residences and businesses 
that may be over the shallow VOC groundwater plume, within 30 days of receipt of this 
letter. The planning documents should be developed following EPA's data quality 
objectives process, and relevant vapor intrusion guidance. 

This vapor intrusion study should not delay the 0U1 FS. Also, we will consider the 
results of the study, as appropriate, as support for a change in our 0U1 proposed plan 
or ROD, or as a ROD amendment or explanation of significant difference. 

Consistent with EPA guidance, we still request that the 0U1 FS evaluate at least one 
active LFG and vapor control system for the Site. There is however, significant flexibility 
in the technologies that can be used to control LFG and soil vapors to protect current 
and future receptors at the Site. These may include, but are not limited to, passive 
venting, active venting, passive venting that can be easily converted to active venting, 
or a combination of technologies depending on current and potential land use (e.g., 
active venting in business areas; passive venting in other Site areas). 

We don't think you would disagree that some venting of landfill gas is likely to be 
necessary as part of the remedy. Our request was only that an active gas venting 
system be considered in the FS. We would envision that an alternative could be 
considered that included a passive venting system, along with continued monitoring, 
and the option to switch to an active system if data show the necessity. In any event, to 
effectively design a cap on any portion of the Site, and to avoid unnecessary intrusion 
into the cap later, it seems prudent to consider a venting system now as part of the 
capping alternatives. 

The City of Moraine and others have expressed a very strong interest in keeping the 
SDDL Site available for industrial use. Therefore, it is critical that any remedial action 
thoroughly protect potential receptors at the Site. However, EPA cannot select a 
remedy for LFG and soil vapors until all potential alternatives to control LFG and soil 
vapor, including the no-action alternative, are evaluated in conjunction with EPA's nine 
evaluation criteria, in the 0U1 ROD. 

Issue 4: CRA will not submit the revised 0U1 FS to EPA until EPA approves the 0U2 
RI/FS Work Plan, which will be submitted within 45 days of reaching agreement with 



EPA on the issues in CPA's September 17, 2010 ietter, and could be finalized within 
three to six months. 

EPA Response to Issue 4: We will work with CPA as expeditiously a:s possible on the 
Work Plan for the 0U2 investigation, following the process and guidance for conducting 
a conventional RI/FS. This will include a quantitative human health risk assessment 
and baseline ecological risk assessment for all 0U2 areas and media, consistent with 
the 2006 SOW. 

We still believe that it is in the best interest of everyone that a cooperative solution is 
reached on all of these issue. However, in lieu of such an agreement, we respectfully 
request that, pursuant to the 2006 ASAOC, CPA submit the revised QUI FS, which was 
due September 24, 2010, to us at this time. We also believe that completing the vapor 
intrusion study is of extremely high importance and must be completed expeditiously. 
Again, we request that a work plan for the vapor intrusion study be submitted within 30 
days of receipt of this letter. We believe that proceeding with this schedule is in the best 
interest of the public, including those living or operating businesses on or near the 
landfill. 

Since 0U2 is separate from 0U1, we do not agree that the 0U1 FS process should be 
delayed any further, and the due date for the revised 0U1 FS remains September 24, 
2010. 

8 



TABLE 1 Page 1 of 10 

SUMMARY OF ANALYHCAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

SampU Locehon: 7P-2 rp-3 TP-3 TP-3 

Sample ID; S-3M43-09240a-JCMV.006 S-38443-09240S-KAfV-003 S-3S443-092408'KMV-009 S-38443-09240S-XMV-0:1 
Sample Date: S/24/lm 9/24/20O8 s/24/zm 9/24am 

Sample Deptb SftBGS 8,7ftBGS lOAftBGS 16 ft BOS 

Ke^oiu f Scm»fleotl 

MCL DAFslO 10-4 RuJtDAF-10 

Pamnuter Units 

yolutik Onanic Comoouttds 

l,U-TrichloroeUune Mg/kg 701 32,000 2.1 J 18000 U 
l,l-t)ichloroethAne itg/kg 220 J 16000 U 
lA-Dichlorocthene Mg/kg 25.1 1,200 18000U 

Benzene Mg/kg 25.6 211 23 J 21 J 18000U 
ci5-l,2-Dichlon)ethcne Itg/kg 206 1,070 18000 U 

Tettachloroethene Pg/kg 22 492 25J 18000U 
tnns-l,2-Dichloroethene Mg/kg 294 314 18000 U 

Trichibroethene Mg/kg 17.9 717 18000U 
Viny] chloride Mg/kg 6.9 5.58 18000U 

NOTES: 
Red bold values Indicate concentration amater than sol levels for groundwater protection at MCL with DAF-10 
Yellow hlqMlghted values indicate concentration greater than soil levels for groundwater protectkxi at 10-4 cancer risk or hazard mdex >1.0 with DAPalO 

CRA Benzene and Chlorinated Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE 1 Page 2 of 10 

SUMMARY OF ANALYTICAL SOa RESULTS 
2008 TEST FIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

SampU LoMHotv TP-4 TP-5 TP^ lP-6 

Sample ID: S-3M43-(W2408-KMV-014 S-3W43-10060S-KMV-055 5-J8443-1D0608-XMV-4»6 S-3S443-1 OOSOt-KMV-eSS 
Sample Date: 9/2i/2008 iW2m lOiMOOS 

Sam;7le Depth 18.6ftBGS llftBGS irftBGS 20/t BCS 
Kegiotial Scneniug Level 

MCI VAT'lO 10-4 Rule DAF-10 
Parameter Uititr 

VQlatih Orratiic CowpovnOt 
l,lil-Trichbroe thane Mg/kg 701 32,000 
1,1-DicKloroethane Pg/kg 687 1.0 J 
1,1-Dichloroethene Pg/kg 2S.1 1,200 

Benzene Pg/kg 25-6 211 260 J 0.67 J 0,36 J 
cis-1 ;2-Dichlaroeth«ie Pg/kg 206 1,070 1.7 J 

Tetrachloroethene Pg/kg 22 49.2 

trai:\s*1,2-Dichlorocthene pg/kg 294 314 0.53 J 
Thchbroethene Pg/kg 17.9 717 16 J 0.68 J 
Vinyl chloride pg/kg 69 5.58 0.58 J 

NOTES: 
Red bold values indicate concentration greater than soil levels for groundwater protection at MCL with DAF>10 
Yellow highHghled values Indlcata concentration greater than soli levels for groundwater protection at 10-4 cancer i 

CKA Benzene end Chiorlnated Solvents Concentretions Above Soil Levels lor Groundsveter Protection 



TABLE1 Page 3 of10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/ TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Location: TTS TT-5 TT-5 
Sample W: S-3S443-09300S-JCMV^29-. 5-3M43-O93008-KMV-0JO S-3M43-<I93WW-KMV-031 

Sample Date: 9/3iV20eB 9/3(V2009 
Sample Depth; SftBGS 7/tBGS UftBGS 

Regioml Screening Level 
MCLDAP-IO llMPukDAF°10 

Parameter Unite 

Volatile Orvanie Comttcunth 

14fl-Trichloroe thane Hg/Vg 701 32,000 
l,l-Dichloroethaf\e fg/kg 687 

1,1-Dichbroethcne fg/kg 25.1 i;20Q 

Benzene Hg/kg 25.6 211 

cis-l^'Dichloroethene eg/kg 206 1,070 

Tetrachloroethei\e wg/kg 22 49.2 4.5 J 20 J 
tnns-l^-EHchloroethcne (ig/kg 294 314 

Thchloroethene Mg/kg 17.9 717 1.0 J 4.9 J 9.7 
Vinyl chloride Mg/kg 6.9 S.58 

NOTES: 
Red bold values Indicate concentratbn greater than soil levels for groundwater protection at MCL with 0AFs10 
YeBow highlghted values hdicate concentration greater than soil levels for groundwater protection at 10-4 cancer f 

CKA Benzene and Qiiorinated Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE 1 Page 4 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Loeatioiv Tr-5. 7T-S rr-7 
Sample ID: S-38443-09300S-XMV.03I-D S-38443-093«M-JCMV-032 S-3S443-10070S-KMV-061 

Sample Date: <i/34/2«08 9/WlOOi lan/ioos 
Sample Deptie U/tBCS 17ft BGS 6 ft BGS 

Regioml Scrttmng Level 
MCL D/ir=19 10-4 Risk DAF-10 Duplicate 

Parameter Units 

Vototite Orgflfiii: CotHaoKiidfi 

1,1,1 -Thchloroethane Pg/kg 701 32,000 1800 U 
1,1-Dichloroe thane fg/kg 687 1800 U 
1,1-Dichloroethene Hg/kg 25.1 1,200 1800 U 

Benzene w/kg 25.6 211 . 1800 U 
cis-l,2-DichloroetherM Mg/kg 206 1,070 0.62 J 1800 U 

Tetrachloroethene Mg/kg 22. 49.2 1.9 J 1800 U 
tTans-l,2-Dichioroethene Mg/kg 294 314 1800U 

Trkhloroethene Mg/kg 17.9 717 3.3 J 1.7 J 1800 U 
Vinyl chloride Mg/kg 6.9 5.58 1800 U 

NOTES: 
Red bold values indicate concentration greater than soO levels (or groundwater protection at MCL with DAF»10 
Yeliow highlighted values indicate concentration greater than soil levets for groundwater protection at 1 (M cancer i 

CRA Benzene and ChJohnaeed Solvents Concentrations Above Soil Levels for Groundwater Protection 



TABLE 1 Page 5 of 10 

SUMMARY OP ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Som/i/e Location: 7T-7 TT.a TTS 
Sample ID; S-38443-100708-ICMV-063 S-»443-I006«S-KMV.t»D S-3S443-I OOeOS-KMV-OSO-D 

Sample Date: lQ/7/2008 tWiOOS 
Sample Depth- UftBGS 4/tBGS 4flBGS 

R^omt Sateuittg level 
MCL DAP'IO 10-4 RiskDAF^lO DupUaiU 

Pannuter Units 

Volatile Orfanic Compounds 

1,1,1 -T richloroethane Mg/kg 701 32,000 
1,1-Dichloroeth«n« Pg/kg 687 5.0 J 36 J 
1,1-Dichloroelhene Itg/kg 25.1 UOO 0.89 J 46 J 

Benzene Itg/kg 25.6 211 94 J 1.3 J 2.0 J 
cis-l,2-Dichloroethene Mg/ltg 206 1,070 20 J 4.5 J 21 J 

Tetrachloroethene Mg/kg 22 49.2 
tnnS'l,2-DichlDroethene Ug/kg 294 314 

Tnchloroethene Ug/kg 17.9 717 240 J 6.7 5.3 J 
Vinyl chloride Ug/kg 6.9 5.58 5.5 J 54J 

NOTES: 
Rod bold values indicate ccxicentraUon greater than soil levels for groundwater protection at MCL wHh DAFBIO 
Yeltow highlighted values indicate concentration greater than eofl levels for groundwater protection at 10-4 cancer i 

CRA Bciuene and Chlorinated Solvenlj Concentrations Above Soil Levels for Groundwater Protection 



TABLE1 Page 6 of 10 

SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT / TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample Location: rr-s TT-9 7T-9 TT-9 

Sample ID: 5-38443-I00608-KMV-051 S.38443-1003ag-KMV.4M7 S-3M43-10030g-KMV-OM S-3«443-l moS-KMV-MB 

Sample Date: IQ/^m lOO^OOS lOO^OOg 100/2008 
Sample Deptfc; iS/tBGS 7^BGS t7ftBCS 12/tBGS 

Regional Scrtenii^ Level 

MCL DAfnlO 10-4 Rui^ DAF-ZO 

PoTomttcT Unifs 

Vohttik Prfunif Cempgaa^ 

l^A'Trichloroethane Mg/kg 701 32^00 

lyl-Dichloroe thane (ig/kg 687 M J 240 J 46 J 
1,1-Dichlotoethene Mg/kg 75.1 1^00 

Benzene Mg/kg 25.6 211 150 J 130 3 

cis-i;>-Dichloroetftene Mg/kg 206 1,070 0.63 J 890 590 J 330 J 
Tetrachloroethene Mg/kg 22 49.2 

trans-l^-DichlOToethene Mg/kg 294 314 

Trichloroelhertf Mg/kg 17.9 717 350 J 670 J 420 J 
Vinyl chloride fg/kg 6.9 5.5S 220 J 180 J 

NOTES: 
Red bold values indicate concentration greater than soil levels for groundtftfater protection at MCL with DAF^i o 
Yellow htghlighled values indicate concentration greater than soil levels for groundwater protection at 10-4 cancer i 

CRA Benzene and ChJorinated Solvents Concentrations Above Soil Leveb lor Groundwater Protection 
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SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Looitioii; TT-IO TT-IQ TT-ll 7T-12 
Sampfe ID: 5-38443-200308-XMV.045 S-^m3-100308-l»fV-046 S-3M43-1M20S-KMV.043 $-3M43-100208-KMV-040 

Santple Date: 30^008 lOO^OOS ' tOMOOS 10/2/2008 
Sample DepCfi: 10ft BGS 15 ft BGS 21 ft BGS ZlftBGS 

Regiortal Screening Level 
MCL DAF^IO I0-4RtefcDAf-10 

Paranuter Umts 

VPUIHU Ominic CPvtBounds 
1,1/1-Trichloroethane dg/kg 701 32,000 
1,1-Dichloroethane dg/lg 687 

l^l-Dichloroethene dg/kg 25.1 i;200 

Benzene dg/kg 25.6 211 
cis-l,2-Dichloroethene (tg/kg 206 1,070 0.30 J 

Tetnchloroethene dg/kg 22 49J2 4.8 J 4.7 J 
trans-laZ-Dichloroethene dg/kg 294 314 

Trichloroethene dg/kg 17.9 717 10 1.1 J 
Vinyl chloride dg/kg 6.9 5.58 

NOTES; 
Red bold values indicate concentration sreater than soil levels for groundwater protection at MCL wHh DAFsiO 
YeUow highlighted values ir>dicate concentration greater than soil levels for groundwater protection at 10-4 cancer i 

CRA Benzene and Chlorinated Solvents Cbncentratioiu Above Soil Levels for Groundwater Protection 
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SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT / TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sample LocatiotL 7T-1S rr-19 7T-20 

SampU ID: 5-3M43-lO01(M-KAfV-O36 S.3S443-1 M70S-KMV.flS9 S-3»M3-100708-KMV.«5-D 

Smmpk Date: IQMOOS 10/7/2001 ia/7/2ooa 
Sample Depth; 5/tBGS 7ftBGS 7ftBGS 

Re^ottal SoreiuK^ Level 

MO. DAF'IO 10-4 Risk DAP-30 

Pamnuter Units 

Volatilt Ormnic Comwumis 

lelel-Trichloroelhftne Mg/kg 701 3^000 R 2.7 J 
1,1-DichloToethane Mg/kg 687 R 
1,1-Dichloioethene dg/kg 25.1 1,200 R 

Benzene dg/kg 25.6 211 R 1.0 J 
ci»-14-E^ichloroethene dg/kg 206 1,070 R 

Tetrachloroethene dg/kg 22 49.2 R 1.6 J 2500 J 
tnms-l,2-Dich2oroethene dg/kg 294 314 R 

Trichloroethene dg/kg 17.9 717 R 29 60 J 
Vinyl chloride dg/kg 6.9 5.58 R 

NOTES; 
Red bold values indicate concentration greater than sol levels for groindwater protection at MCL with OAF«10 
Yellow hlghtt^led values Indicate concentr^ion greater than soM levels for groundwater protection at 1 CM cancer i 

CRA Benzene end Chlorinated Solventi Concenltationa Above Soil Levels far Groundwilei Protection 
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SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT / TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDHLL 
MORAINE, OHIO 

Sampie location: TT-20 TT-2I rr-2i TT-ll 
Sample ID: S-35443-10070S-KMV-064 S-3M43-]0a8IW-KMV.07() S.3M43-10080g>KMV.«6« S-3S*a-im08-KMV-t63 

Sample Date: 10/7/2008 1(W/500S 1VS/200S 1IW200S 

Sample Depth: nftBGS 7ftBGS aftBGS 21/tBGS 

Regicnal ScrteniHg Levtl 

MCLDAF'IO KMRiskDAF'lO 

Parantettr Units 

Votaiik Onratiic Conufowtds 

1,U-Trichloroe thane Hg/kg 701 32,000 11000 U 
1,1-Dichbroethane fg/kg 687 11000U 
14 -Dichloroethene Mg/kg 25.1 uoo 11000 U 

Benzene eg/kg 25.6 211 12000 210 J 360 J 
cis-14-lhchloroethene Mg/kg 206 1,070 11000U 690 1400 

Tetrachloroethene Hg/kg 22 49.2 57 11000 u 
tran&-14-Dichlorocthene W/kg 294 314 11000U 56 J 130 J 

Trichloroethene fg/kg 17.9 717 11000u 400 790 J 
Vinyl chloride (ig/kg 6.9 558 11000U 130 J 490 J 

NOTES; 
Red boM values indicate concentratbn greater than soil levels for groundwater protection at MCL with DAFsto 
Yellow higNishted values indicate concentration greater than so8 levels for groundwater protection at iO-4 cancer r 

CRA Benzene and Chlorinated Solventa Concentrationa Above Soil Levels for Groundwater Protection 
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SUMMARY OF ANALYTICAL SOIL RESULTS 
2008 TEST PIT/TEST TRENCH INVESTIGATION 

SOUTH DAYTON DUMP AND LANDFILL 
MORAINE, OHIO 

Sample Location; Tr-22 TT-22 TT-23 IT-23 
5am;i/e ID; s-ssHS-ioosos-KMV-oee S-38443-1W8M-KMV-4I67 5-38443-Z00608-KAfV-OS2 S-38443-100608-KMV-053 

Sample Date; lQ/ti/7008 10^008 10^008 la^oos 
Sample Depth: 6/tBGS 21/tBGS 7/tBGS ISftBGS 

tkgioml Scnenit^ Leve t 

MCI DAF-10 10-4 Risk DAF^IO 

Parameter Unite 

Voiatik OrvoHit: CowHBOimdi 

l;l,l>Tnchloroe thane Ug/kg 701 3X000 

l,l-I>ichloroethane Ug/kg 687 66J 
1,1-DicKloroethene Ug/kg 25.1 1,200 

Benzene Pg/kg 25.6 211 530 J 290 J 
cie-lal-Dichloroethene Mg/kg 206 1,070 150 J 16 

Tetrachloroethene Ug/kg 22 49.2 

trans-l ,2-Dichloroethene Ug/kg 294 314 

Trichloroethene Ug/kg 17.9 717 31 0.62 J 
Vinyl chloride Ug/kg 6.9 558 61 J 

NOTES: 
Red bold valufts indicato concenfratlon oroater than soil levels for groundwater protection at MCL with DAF-10 
Yellow highHgMed values indicate concentration greater than soi levets for groundwater protection at 10-4 cancer i 

CRA Benzene and Chiorihated Solvents Concentrations Above SoO Levels for Groundwater Protection 




